Tracking No. <u>0/82-/9</u>

DATE: June 26, 2019

TITLE OF RESOLUTION: AN ACTION RELATING TO THE LAW AND ORDER, BUDGET AND FINANCE, NAABIK'ÍYÁTI' COMMITTEES, AND NAVAJO NATION COUNCIL; APPROVING AND ADOPTING THE SHIPROCK JUDICIAL AND PUBLIC SAFETY CENTER FACILITIES SÍHASIN FUND EXPENDITURE PLAN PURSUANT 12 N.N.C §§ 2501 – 2508

PURPOSE: The purpose of this legislation is to allocate Síhasin Funds for a Judicial and Public Safety Center in Shiprock, New Mexico.

This written summary does not address recommended amendments as may be provided by the standing committees. The Office of Legislative Counsel requests each Council Delegate to review each proposed resolution in detail.

	Law & Order Co	
Website Pos	ting Time/Date: 7/2/19 3:10 PM Date: 7/7/19 Budget & Finance Co	Thence
Eligible for A	Dudge of Higher Oc	mmittee
1	PROPOSED NAVAJO NATION COUNCIL RESOLUTION Naa'bik'íyáti' Co	mmittee
2	24th NAVAJO NATION COUNCIL - First Year, 2019	Thence
3	INTRODUCED BY Navajo Nation	Council
4		
5	Elheralte	
6	(Prime Sponsor)	
7		
8	TRACKING NO. <u>0182-19</u>	
9		
10	AN ACTION	
11	RELATING TO THE LAW AND ORDER, BUDGET AND FINANCE,	
12	NAABIK'ÍYÁTI' COMMITTEES, AND NAVAJO NATION COUNCIL; APPROVING	
13	AND ADOPTING THE SHIPROCK JUDICIAL AND PUBLIC SAFETY CENTER	
14	FACILITIES SÍHASIN FUND EXPENDITURE PLAN PURSUANT	
15	12 N.N.C §§ 2501 – 2508	
16		
17	BE IT ENACTED:	
18		
19	Section One. Authority	
20	A. The Navajo Nation Council is the governing body of the Navajo Nation. 2 N.N.C.	
21	§ 102(A).	
22	B. The Law and Order Committee of the Navajo Nation Council is empowered to serve	
23	as the oversight authority for the Division of Public Safety and the Judicial Branch	
24	Navajo Nation. 2 N.N.C. § 600 (C)(6).	
25	C. The Budget and Finance Committee of the Navajo Nation Council is empowered to	
26	review and recommend to the Navajo Nation Council the budgeting, appropriation,	
27	investment, and management of all funds. 2 N.N.C. § 301(B)(2).	
28	D. The Naabik'iyati' Committee of the Navajo Nation Council is empowered to review	
29	all proposed legislation which requires final action by the Navajo Nation Council. 2	
30	N.N.C. §164(A)(9).	
	Page 1 of 5	

E. The Naabik'íyáti Committee of the 24th Navajo Nation Council continued the Naabik'íyáti Síhasin Fund Subcommittee in Resolution NABIAP-23-19. The Naabik'íyáti Síhasin Fund Subcommittee was initially established in 2015 by Resolution NABIAP-20-15 to provide recommendations to the Naabik'íyáti Committee and Navajo Nation Council for projects to be funded using Síhasin Funds. Notwithstanding the creation and continuation of the Naabik'íyáti Síhasin Fund Subcommittee, approval from the Subcommittee is not a requirement for the Navajo Nation Council to approve Síhasin Fund expenditure plans.

F. The Navajo Nation Code provides the purpose of the Navajo Nation Síhasin Fund ("Síhasin Fund") is as follows:

§ 2502 Purpose

- A. The purposes of this Fund are to provide financial support and/or financing for:
 - 1. The planning and development of economic development and regional infrastructure supporting economic development and community development, including such infrastructure as, but not limited to, housing, commercial and government buildings, waterline, solid waste management development, powerline projects, and transportation and communication systems, within the Navajo Nation; and
 - 2. Education opportunities for members of the Navajo Nation.
- B. For the Purpose in § 2502(A)(1), Fund expenditures for infrastructure shall not be limited by 12 NNC § 1310(F) or TCDCJY-77-99.
- C. Leveraging the Fund by way of guaranteeing loans, match funding, direct funding in part, and other weighted uses of the Fund, including loan financing from the Fund, for the purposes in § 2502(A)(1), shall be favored over direct funding in whole.

28

29

30

12 N.N.C. § 2502, as amended by CJA-03-18.

- G. The Síhasin Fund provides that "Fund Principal" shall consist of all deposits made to the Síhasin Fund and that "Fund Income" shall consist of all earnings (interest, dividends, etc.) generated and realized by the Fund Principal, and that Fund Income shall be deposited in and added to Fund Principal until such time as a Fund Expenditure Plan is duly adopted. 12 N.N.C. §§ 2504 and 2505 (C).
- H. The Síhasin Fund provides that "Fund Principal and Income shall not be expended except pursuant to a Fund Expenditure Plan consistent with the purposes set forth in § 2502 of this Chapter and adopted by a two-thirds (2/3) vote of all members of the Navajo Nation Council." 12 N.N.C. § 2505(A).

Section Two. Findings

- A. The Shiprock Judicial Public Safety Facility Project will replace the Northern Navajo Agency Judicial and Public Safety Facility in Shiprock, New Mexico. The public safety facility has been closed due to structural and environmental concerns. These concerns include the presence of lead, asbestos, and mold. As a result, the Navajo Nation has been denied a sanitation permit since 2010.
- B. The Northern Navajo Agency Judicial and Public Safety facility serves an area consisting of 2,726,438 acres of land with a population of over 29,803. Additional details on the service area are provided in the "Shiprock Judicial Public Safety Project" attached as Exhibit A.
- C. Proposed budgets and a proposed construction schedule can be found at Exhibit B.
- D. The proposed Shiprock Judicial Public Safety Facility will consist of the following:
 - 1. Corrections Facility, (budget \$35,541,420),
 - 2. Police Facility, (budget \$14,455,819),
 - 3. Courts Facility, (budget \$10,185,069),
 - 4. Medical Examiner Facility, (budget \$1,759,692), and
 - 5. Relocation Costs, (budget \$4,094,301).
 - This reflects a total cost of construction and relocation for all facilities of \$66,036,301.

E. The total cost to the Navajo Nation for construction of the Shiprock Judicial Public Safety Facility will be offset by \$3,150,000 from Authorized New Mexico Funds Credit. This is a reimbursable credit that will result in cost savings to the Navajo Nation. Additionally, preconstruction costs have been paid for through the allocation of \$3,150,000 from the Navajo Nation Judicial/Public Safety Fund.

Section Three. Approval and Adoption of Expenditure Plan

- A. The Navajo Nation hereby approves and adopts the Shiprock Síhasin Public Safety Facility Expenditure Plan, attached and incorporated herein as **Exhibit B**.
- B. The Navajo Nation hereby approves and adopts funding to the Shiprock Síhasin Public Safety Facilities Expenditure Plan for \$66,036,301.
- C. The Síhasin Funds allocated for the Síhasin Public Safety Facilities Expenditure Plan may be further leveraged by bond or loan financing pursuant to the Navajo Nation Bond Financing Act, 12 N.N.C. § 1300 et seq., as amended, using Síhasin Fund earnings for repayment and financing costs upon the recommendation of the Budget and Finance Committee and approval by a two-thirds (2/3) vote of all members of the Navajo Nation Council.

Section Four. Approval and Adoption of Expenditure Plan Administration

The Navajo Nation hereby approves administration of the Shiprock Síhasin Public Safety Facility Expenditure Plan follows:

- The Navajo Nation Controller shall determine whether the source of the annual allocations from the total allocation of \$66,036,301 will be Síhasin Fund Principal or Income or a combination of both;
- 2. The funding for the Shiprock Síhasin Public Safety Facility Expenditure Plan will be distributed to the Division of Public Safety pursuant to a construction plan or drawdown schedule agreed to by the Office of the Controller and the Department of Public Safety, within 30 days of the formal adoption of this legislation.


- 3. The funds allocated for the Síhasin Public Safety Facilities Expenditure Plan shall be used solely to design, plan, and construct the Síhasin Public Safety Facilities Expenditure Plan described in Exhibits A and B. Any and all costsavings shall be returned to the to the Síhasin Fund once the safety facilities are completed; and
- 4. The funds allocated for the Síhasin Public Safety Facilities Expenditure Plan shall not lapse on an annual basis pursuant to 12 N.N.C. §820(N), however, any funds not spent or encumbered within twenty-four (24) months of the date funds are made available to the Department of Public Safety shall revert to the Síhasin Fund principal, unless recommended otherwise by the Law and Order Committee of the Navajo Nation Council and approved by the Naabik'íyáti' Committee.

Section Five. Effective Date

The Síhasin Public Safety Facilities Expenditure Plan, as set forth above, shall become effective pursuant to 12 N.N.C. § 2505.

Section Six. Directives

The Department of Public Safety shall report the status of the Shiprock Síhasin Public Safety Facilities Expenditure Plan to the Naabik'íyáti' Committee on a quarterly basis.



Shiprock Judicial Public Safety Project Shiprock, New Mexico February 14, 2019 Contact: Dr. Delores Greyeyes, Navajo Nation Division of Public Safety Department of Corrections (928) 871-7555

Karen Francis, Office of the Chief Justice (928) 871-6920

This proposal is for project funding to replace the Northern Navajo Agency Judicial & Public Safety facility in Shiprock, New Mexico. The public safety facility has been closed due to extensive structural and environmental health concerns causing an emergency situation for this vast area of the Navajo Nation and northern New Mexico. The Northern Navajo Medical Center's Office of Environmental Health and Sanitation has conducted yearly inspections of the Shiprock Public Safety facility and has recommended against the renewal of the sanitation permit. The last time a sanitation permit was issued was in 2010 due to the severe environmental and safety conditions, which include the presence of mold, lead and asbestos throughout the facility. This facility was built in 1959. The Navajo Police had 3,100 square feet space to operate from and the Shiprock Detention uses 4,400. The Court is located adjacent to the Public Safety facility and has the same structural conditions although it was built in 1972.

The Northern Navajo Agency Judicial and Public Safety facility provides services that cover 2,726,438 acres of land with a population of over 29,803 (U.S. Census, 2010). The Shiprock Public Safety alone serves the 21 Navajo Chapters in the northern region of the Navajo Nation. There are two Navajo Nation judicial courts in Aneth, Utah, and Shiprock New Mexico, that serve this region and rely on the Shiprock Navajo Police and Detention to house individuals who are sentenced to serve time in jail. Sometimes the Shiprock Police and/or Detention transport detainees to Aneth, Utah, for court.

The Shiprock Judicial District, including the district and family courts, Peacemaking Program, and Office of Probation & Parole Services, that would be housed in the proposed Judicial and Public Safety facility covers 17 Navajo Nation chapters, in whole or in part. Most of the service area is in New Mexico. The judicial district has on average more than 60 daily visitors and an annual caseload of 6,782. This judicial district has had the second highest caseload of all judicial districts of the Navajo Nation from Fiscal Year 2015 to Fiscal Year 2017.

The Northern Navajo Agency is the largest populated community of the Navajo Nation. The closure of the public safety facility which serves this entire region will devastate 21 Navajo communities. Each year the Navajo Police respond to more than 25,000 calls for services with more than 7,000 individuals detained in the Shiprock Detention facility. The closure of the detention facility has handicapped the operation of the Navajo Police and Criminal Investigators limiting the arrest, detention and prosecution of criminals. When the Navajo Police make arrests, they will be transporting individuals either 101 miles to the Kayenta correctional facility or 116 miles to the Crownpoint facility. These transports can take an officer off the road a full day and time spent transporting arrestees and inmates limits the response of Police Officers to calls for services.


The Northern Navajo Judicial Public Safety Facility (Project) is designed as one of the large Judicial Public Safety Centers on the Navajo Nation. The proposed replacement of the Shiprock facility is to construct a 115,000 square ft. facility at an estimated cost of \$76,565,004 for planning, design and construction. The Project team received \$3,150,000 from the Navajo Nation through Judicial/Public Safety Special Revenue. The Nation is requesting \$3,500,000 from the New Mexico Governor's Office to assist with the project.



Shiprock Judicial District Fact Sheet

Judicial District covers 17 chapters on the Navajo Nation:

- Beclabito
- Cove
- Gadiiahi/To'koi
- Naschitti
- Nenahnezad
- Newcomb
- Red Valley
- San Juan
- Sanostee
- Sheepsprings
- Shiprock
- Teec Nos Pos (East of NM/AZ state line)
- Tiitsoh Sikaad
- Toadlena Two Grey Hills
- Tse'Daa'Kaan
- Upper Fruitland
- Huerfano (north of a horizontal line beginning just south of Blanco Trading Post on U.S. Hwy 550 and running westward through Milepost 79 on State Hwy 371)




SERVICES

- * District Court
- * Family Court
- Peacemaking Program
- * Office of Probation and Parole Services

22 staff members currently serve the Judicial District.

DAILY VISITORS 17,832 16,485 15,910 FY 2015 FY 2016 FY 2017 AVERAGE

TOTAL CASELOAD



Shiprock had the 2nd highest caseload of all judicial districts in FY 2015-2017.




The District Court building opened in 1972. Building is about 47 years old.

SHIPROCK PUBLIC SAFETY

POLICE DEPARTMENT SERVICE AREA


Shiprock District Service Area:

- · Aneth, Utah
- · Red Mesa, AZ
- Sweetwater, AZ
- Beclahbito, NM
- Sanostee, NM
- Newcomb, NM
- Sheepsprings, NM
- Burnham, NM
- Shiprock, NM
- Hogback, NM
- Red Valley, AZ
- Cove, AZ
- Teec Nos Pos, AZ
- Two Grey Hills, NM
- Upper Fruitland, NM
- Nashchitti, NM





Shiprock District



- The public safety facility has been closed due to extensive structural and environmental health concerns causing an emergency and public safety situation for the vast area of Navajo Nation and Northern New Mexico.
- The findings conducted by the Northern Navajo Medical Center's Office of Environmental Health and Sanitation causes concerns for the safety and wellbeing of Navajo Police Department staff and detainees.
- The Navajo Police Department has been denied a sanitation permit since 2010 due to severe safety conditions throughout the





Built in 1959, the Shiprock Public Safety facility has lacked a sanitation permit since 2010 due to environmental and safety conditions which include the presence of mold, lead and asbestos throughout the facility

And Medical Examiner Facility

Proposed:

97,000 sf

June 18, 2019

Based on Current CMAR & A/E Proposals

Preliminary Budget Summary with Allocated Owner Budgets Estimated Construction Start Date - August 2020

Correction	ons Facility Project Budget	Factor:	Unit:	Fa	ctor:	Unit:
\$	35,541,420	55,000	sq. ft.	\$	646	/sq. ft.
Police Fa	acility Project Budget	Factor:	Unit:	Fa	ctor:	Unit:
\$	14,455,819	24,000	sq. ft.	\$	602	/sq. ft.
Courts F	acility Project Budget	Factor:	Unit:	Fa	ctor:	Unit:
\$	10,185,069	16,000	sq. ft.	\$	637	/sq. ft.
Medical	Examiner Facility Project Budget	Factor:	Unit:	Fa	ctor:	Unit:
\$	1 759 692	2.000	sa ft	\$	880	/sa ft

^{\$ 61,942,000} TOTAL PROJECT FUNDS REQUESTED (NOT INCLUDING NM FUNDS CREDIT)





Corrections Building

June 18, 2019

Based on Current CMAR & A/E Proposals

Preliminary Budget (Construction Start Date August 2020)

Correctio	ns Facility Cons	truction Budget	Factor:	Unit:	Fa	ctor:	Unit:
\$	23,925,000	Direct Construction Cost	55,000	sq. ft.	\$	435	/sq. ft.
\$	717,750	CMAR/Estimating Contingency			3	3.0%	
\$	2,710,703	General Conditions/Requirements			1	1.0%	
\$	1,230,905	CMAR Fee			4	.5%	
\$	914,699	Bonds/Insurance/Subguard			3	3.2%	
\$	1,769,943	Navajo Nation Tax			6	5.0%	
\$	239,250	Design Contingency			1	.0%	
\$	31,508,251	Total Construction Budget			\$	573	/sq. ft.

Corrections Owner Design/Consultant Budgets (Allocation of Total Budget)

Jiiccin	ons owner besig	in consultant budgets (Anocation of Total budget)
\$	2,485,267	Architectural & Engineering Services
\$	1,289,912	Project Management Services
\$	302,216	CMAR Pre-Construction Services
\$	155,928	Code Plan Review & Inspections
\$	170,103	Materials and Special Inspections
\$	28,351	Tele-Communications
\$	605,000	FF&E (including Design)
\$	51,031	Security, HVAC, Plumbing & Electrical Systems Commissioning
\$	113,402	NTUA Utility Fees
\$	618,041	Owner's Contingency
\$	5,819,251	Total Corrections Owner Budget
\$	37,327,502	TOTAL PROJECT COST
\$	-	ALLOCATION OF STATE OF NEW MEXICO FUNDS
\$	1,786,082	ALLOCATION OF CURRENT ENCUMBERED FUNDS
\$	35,541,420	ADDITIONAL FUNDS REQUESTED



Police Building

June 18, 2019

Based on Current CMAR & A/E Proposals

Preliminary Budget (Construction Start Date August 2020)

Police Fa	acility Constructi	on Budget	Factor:	Unit:	Fa	actor:	Unit:
\$	9,600,000	Direct Construction Cost	24,000	sq. ft.	\$	400	/sq. ft.
\$	288,000	CMAR/Estimating Contingency			3	3.0%	
\$	1,087,680	General Conditions/Requirements			1	1.0%	
\$	493,906	CMAR Fee			4	1.5%	
\$	367,027	Bonds/Insurance/Subguard			3	3.2%	
\$	710,197	Navajo Nation Tax			6	5.0%	
\$	96,000	Design Contingency			1	1.0%	
\$	12,642,809	Total Construction Budget			\$	527	/sq. ft.

Police Owner Design/Consultant Budgets (Allocation of Total Budget)

	8-1-1
1,104,562	Architectural & Engineering Services
562,871	Project Management Services
131,876	CMAR Pre-Construction Services
68,041	Code Plan Review & Inspections
74,227	Materials and Special Inspections
12,371	Tele-Communications
297,000	FF&E (including Design)
22,268	Security, HVAC, Plumbing & Electrical Systems Commissioning
49,485	NTUA Utility Fees
269,691	Owner's Contingency
2,592,392	Total Police Owner Budget
15,235,201	TOTAL PROJECT COST
-	ALLOCATION OF STATE OF NEW MEXICO FUNDS
779,381	ALLOCATION OF CURRENT ENCUMBERED FUNDS
14,455,819	ADDITIONAL FUNDS REQUESTED
	1,104,562 562,871 131,876 68,041 74,227 12,371 297,000 22,268 49,485 269,691 2,592,392 15,235,201



Courts Building

June 18, 2019

Based on Current CMAR & A/E Proposals

Preliminary Budget (Construction Start Date August 2020)

Courts Fa	cility Construct	ion Budget	Factor:	Unit:	Fa	ctor:	Unit:
\$	6,816,000	Direct Construction Cost	16,000	sq. ft.	\$	426	/sq. ft.
\$	204,480	CMAR/Estimating Contingency			3	.0%	
\$	772,253	General Conditions/Requirements			1	1.0%	
\$	350,673	CMAR Fee			4	.5%	
\$	260,589	Bonds/Insurance/Subguard			3	3.2%	
\$	504,240	Navajo Nation Tax			6	5.0%	
\$	68,160	Design Contingency			1	.0%	
\$	8,976,394	Total Construction Budget			\$	561	/sq. ft.

Courts Owner Design/Consultant Budgets (Allocation of Total Budget)

Juito	Wile Design/ oc	misultant budgets (Anocation of Total budget)
\$	736,376	Architectural & Engineering Services
\$	375,247	Project Management Services
\$	87,918	CMAR Pre-Construction Services
\$	45,361	Code Plan Review & Inspections
\$	49,485	Materials and Special Inspections
\$	8,247	Tele-Communications
\$	198,000	FF&E (including Design)
\$	14,845	Security, HVAC, Plumbing & Electrical Systems Commissioning
\$	32,990	NTUA Utility Fees
\$	179,794	Owner's Contingency
\$	1,728,262	Total Courts Owner Budget
\$	10,704,657	TOTAL PROJECT COST
\$		ALLOCATION OF STATE OF NEW MEXICO FUNDS
\$	519,588	ALLOCATION OF CURRENT ENCUMBERED FUNDS
\$	10,185,069	ADDITIONAL FUNDS REQUESTED



Medical Examiner Building

June 18, 2019

Based on Current CMAR & A/E Proposals

Preliminary Budget (Construction Start Date August 2020)

ME Facility	Construction	Budget	Factor:	Unit:	Fa	ctor:	Unit:
\$	856,000	Direct Construction Cost	2,000	sq. ft.	\$	428	/sq. ft.
\$	25,680	CMAR/Estimating Contingency			3	.0%	
\$	96,985	General Conditions/Requirements			1:	1.0%	
\$	44,040	CMAR Fee			4	.5%	
\$	32,727	Bonds/Insurance/Subguard			3	.2%	
\$	63,326	Navajo Nation Tax			6	.0%	
\$	25,680	Design Contingency			3	.0%	
\$	1,144,437	Total Construction Budget			\$	572	/sq. ft.

ME Facility Owner Design/Consultant Budgets (Allocation of Total Budget)

E Faci	lity Owner Desigi	1/Consultant Budgets (Allocation of Total Budget)
\$	330,968	Architectural & Engineering Services
\$	46,906	Project Management Services
\$	10,990	CMAR Pre-Construction Services
\$	5,670	Code Plan Review & Inspections
\$	6,186	Materials and Special Inspections
\$	1,031	Tele-Communications
\$	250,000	FF&E (including Design)
\$	1,856	Security, HVAC, Plumbing & Electrical Systems Commissioning
\$	4,124	NTUA Utility Fees
\$	22,474	Owner's Contingency
\$	680,204	Total ME Facility Owner Budget
\$	1,824,641	TOTAL PROJECT COST
\$	-	ALLOCATION OF STATE OF NEW MEXICO FUNDS
\$	64,948	ALLOCATION OF CURRENT ENCUMBERED FUNDS
\$	1,759,692	ADDITIONAL FUNDS REQUESTED




Shiprock Judicial/Public Safety & Medical Examiner Facilities

Budget Calculations for a 97,000 sq. ft. Complex

June 18, 2019

Based on Current CMAR, A/E & PM Proposals

Includes \$3.15M Existing NN Funds but not \$3.15M Authorized New Mexico Funds Credit





54,271,891 4 1,144,437 4 8,976,394 5 \$ 31,508,251 \$ 12,642,809



Summary:		Gap			
Event	RFP for project manager published	3 SOQ's received; Parsons, Arcadis, and Rock Gap	Contract negotiation with Parsons began	Notice of Intent to Award issued to Parsons	Contract issued to Parsons
Date of Event	9/15/17	11/16/17	11/28/17	12/13/17	4/18/18


RCHITECT SELECTION Date of Event	Event	Summary:
3/23/18	Shiprock Coordination meeting to discuss SOQ for A&E Services	uss SOQ for A&E Services
5/10/18	SOQ published for A&E	
		9 firms responding; Arrington Watkins, Buffalo Design, Dyron
		Murphy, Encompass Architects, Epic Engineering, Indigenous Design,
6/5/18	A&E response opening	JSRa, LAM Corp., Rock Gap Eng.
		1) Dyron Murphy 2)Arrington Watkins 3)LAM Corp 4) Indigenous
6/29/18	A&E Scoring	Design 5)Encompass Architects
		firms interviewed: 1)Indigenous Design, 4)LAM corporation,
		3)Arrington Watkins, 2)Dyron Murphy. Encompass Architects
7/27/18	A&E Interview	declined to interview.
7/30/18	A&E Selection	IDS+A chosen.

CMAR SELECTION	子	
Date of Event	Event	Summary:
7/20/18	Publish Request for Qualifications	CMAR RFQ SOQ-07-17-18SP published with deadline 8/23/18
		5 firms responding: Arviso/Okland, Bradbury Stamm, Flintco, Nez/FCI,
7/20/18	CMAR RFQ published	Rock Gap.
		5 RFQ's received: Nez/FCI, Rock Gap, Flintco, Arviso/Okland and
8/30/18	CMAR RFQ Evaluations	Bradbury Stamm
8/31/18	CMAR Ranking Scoring Summary	1) Flintco 2)Arviso Okland 3)Bradbury Stamm 4)Nez/FCI 5)Rock Gap
8/31/18	CMAR Shortlist Ranking	1) Flintco 2) Arviso/Okland 3) Bradbury Stamm 4) Nez/FCI 5) Rock Gap
9/21/18	CMAR First Interview	1) Flintco 2)Bradbury Stamm 3)Nez/FCI 4) Arviso/Okland
11/7/18	CMAR Second Interview	1) Nez/CFI 2) Arviso/Okland

### Scale Colore		Date: Tue 6/4/19	Project 2019-06-04 Tse' Bit'		100	- C.				H								40 Utility Study			1					31 Site Master Plan							-				D		15 B Data Gathering & Analysis	14 III Interview Admin	13 At Large Comm Constraints)		1		Shortlet Interview #1	1	H		3 Contract to Newting		1 Contract Negotiations
14 a 5017-18 (Med 774/19) 14 a 5017-18 (Med 774/19) 14 a 5017-18 (Med 774/19) 15 a 5027-18 (Med 774/19) 16 a 5027-18 (Med 774/19) 16 a 5027-18 (Med 774/19) 17 a 5027-18 (Med 774/19) 18 a 5027-18 (Med 774/19) 19 a 5027-18 (Med 774/19) 10 a 5027-18 (Med	Summary	A13		Task		v and Approval		ions and Analysies	& Process Volumes	h NMDOT and NNDOT		Approval		pordinating with Regulatory Providers	ater, Wastewater, Electrical, IT, Natural Gas Analysis	rr, Wastewater, Electrical, IT, Natural Gas Demand Loads	7		Penort and Recommendations	Analysis	nd Topo	www.nents	/ Approval	ptions		an	Approval	Estimate / Total Project buoget	nittee Meeting	It Corrections	brit	e Offices	hiprock Facilities	and .	e Offices	t Corrections	Mockehon #1	ed from Similar Facilities	& Analysis	sistrators & Staff in each department / Review Program	littee Meeting (Mission, Goals, Scope, Objectives,	Session #1		W #2	N TO	3	latory Providers	thee Meeting (Mission, Objectives, Scope, Constraints)	Mark Frocess	4	alions
### 2019 Web 7724/19 ### 2724/19 #### 2724/19 ### 2724/19 ### 2724/19 #### 2724/19 #### 2724/19 ### 2724/19 ##### 2724/19 ##### 2724/19 ##### 2724/19 ####################################	Inactive Mile	External Mile	. External Tas	Project Sum		7 days	z don i	7 days	Z1 days	/ days	ob days	5 days	6 days	2 days	5 days	11 days	11 days	27 days	30 days	30 days	21 days	of days	7 days	14 days	1 day	29 days	4 days	13 days	7 days	1 day	1 day	1 day	2 days	1 day	1 day	1 day	3 days	day	3 days	2 days	r day	3 days	61 days	0 days	0 days	3 days	1 day	1 day	1 day	0 days	246 days
Thu 92/19	stone	stone	ks	nary 4		Tue 11/26/19	Time 11/26/40	En 11/15/19	61/12/R U4	GI 101 IS DOWN	Wad 0/18/10	Mad 0/18/10	EL TOTOTO	פרשרשו שוו	Thu 10/3/19	Wed 9/18/19	Wed 9/18/19				Thu 6/20/19	Thu 6/20/19	Mon 9/9/19	Tue 8/20/19	Mon 8/19/19	Mon 8/19/19	Wed 7/31/19	Wed 7/31/19			Tue 7/16/19					Tue 6/18/19	Tue 6/18/19					Tue 5/21/19	Tue 5/21/19		Fri 9/21/18			Tue 5/7/19			
197 197 Manual Summary Start-only Friedmal Tasks Edemal Manuals Progress Pages						Wed 12/4/19	DIALICE PAIN	Mon 11/25/19	FR 10/25/19	61 107 10 Full	Thu 9/26/49	Mad 12/4/19	SLIVING MUI	BLALLING WA	Wed 10/9/19	Wed 10/2/19	Wed 10/2/19	Thu 10/24/19	Tue 10/29/19	Tue 10/29/19	Thu 7/18/19	Thu 7/18/19	Ue 9/1//19	F1/8/6 44	Mon 8/19/19	Thu 9/26/19	Mon 8/5/19	Fn 8/16/19	Fri 8/2/19	Wed 7/17/19	Tue 7/16/19	Tue 7/16/19	Wed 7/17/19	Wed 6/19/19	Wed 6/19/19	Tue 6/18/19	Thu 6/20/19	BLAZZO DOM	Thu 5/23/19	Wed 5/22/19	61 (s 710 ans	The 5/21/19	Tue 8/13/19	Wed 11/7/18	Fri 9/21/18	Fri 8/31/18	Wad 11/7/18	Tue 5/7/19	Tue 5/7/19	Thu 5/2/19 Wed 7/24/19	Ned 7/24/19
Manual Suntrary Sunt-only Finish-only External Tasks Progress Deadline	Manual Summary Rol	Duration-only	Manual Task	Inactive Summary																																								• 1117	÷ 9/21	-	1				١
External Wilestone Deadline	up +		-ick							K	1	1-	- 47	•	•		-	•	ľ	•	•	•	47	•	47	1	- 1	•	-47	-	_	-	•	-	_	-	•		-	n <u>-</u>	. ·	-	1				-	-	•	9/2	ı
Milestone	External Tasks	Finish-only	Start-only	Manual Summary		-4.	•										(I)																																		
Milestone	c			٠																																			-												
		Deadline	Progress	External Wilestone		0	-										-													70	3 .11									Œ.											E F
		ō.																																																	

S What (2023) S Was \$11020 S Thu 40200 S The 140200 S The 140200 S The 202000 S The	Tue 1/14/20 Tue 3/17/20 Tue 3/17/20 Tue 3/24/20 Fe 3/20/20 Tue 3/24/20 Tue 2/9/20 Tue 2/9/20 Tue 2/9/20 Tue 1/2/20 Tue 2/9/20 Tue 1/2/20 Mon 6/17/20 Tue 10/20/20 Tue 2/9/21 Tue 2/9/21 Tue 2/9/21 Tue 2/9/21 Tue 3/21/22 Mon 8/8/22 Tue 4/11/22 Tue 4/11/		72 De VE Sludy 73 Condinate with Utility Providers 74 De Condinate with Utility Providers 75 CAMAR Review Meeting 76 Construction Documents 77 De Incorporate Design Development Comments 78 De Condinate with Utility Providers 89 De Condinate with Utility Providers 80 De Condinate with Utility Providers 81 Description December 82 De Condinate with Utility Providers 83 Description Destinate 84 Description Destinate 85 Description Destinate 86 Description Destinate 87 Description Meeting 88 Description Administration 89 Description Administration 90 Description Administration 91 Description Administration 92 Description Administration 93 Description Administration 94 Description 95 Description Administration 96 Description 97 Description 98 Description 99 Descripti
Med 12219 The 49220 The 11427 Wed 21120 Wed 21120 The 39220 The 39220 The 39220 The 39220 The 39220 The 39220 The 17220 Man 81220 Mon 617220 Mon 617220 The 17220 Man 81722 The 17220 The	17226149 Tue 11420 17226179 Wed 3/11/20 17270 Wed 3/11/20 17270 Wed 3/11/20 17270 Tue 3/17/20 17270 Tue 3/17/20 17270 Tue 3/17/20 17270 Tue 3/20/20 17270 Fri 3/20/20 17270 Fri 3/20/20 17270 Wed 4/29/20 17270 Wed 4/29/20 17270 Wed 6/29/20 17270 Men 6/29/20 17270 Men 6/29/20 17270 Fri 6/4/20 17270 Men 6/29/20 17270 Fri 6/4/20 17270 Fri 10/17/20 17270 Fri 6/17/20 17270 Fri		VE Sludy VES Sludy Conditionate with Utility Providers Ownerd BIA / DSRAM Review CAMAR Review Meeting Construction Documents Incorporate Design Development Comm Probable Cost Estimate Condinate with Utility Providers Owner / BIA / DSRAM Review CAMAR Review Meeting Incorporate Comments 98% CDs Probable Cost Estimate Condinate with Utility Providers Owner / BIA / DSRAM Review CAMAR Review Meeting Incorporate Comments 100% CDs Owner / BIA / DSRAM Review CAMAR Review Meeting Construction Administration Ground Breaking Ceremony Monthly Construction Meetings Construction Administration Ground Breaking Ceremony Monthly Construction Meetings Parch List Substantial Completion BIA / Record Days Warranty Phase - 24 Month Warranty Grand Opening Ceremony Task 19-06-04 Tae' Bit' a' i' Projec Spitt Malastone Malastone Malastone Malastone Malastone
Med 1224/9 Thu 49270 Thu 19270	1722619 Tue 11420 172619 Tue 317120 Tue 31720 Tue 32421 Tue 31720 Tue 43020 Tue 43020 Tue 43020 Tue 43020 Tue 43020 Tue 43020 Tue 47120 Tue 51720 Mon 62920 Fri 62620 Mon 67520 Tue 71720 Tue 71721 Tue 71722 Tue		VE Study VES Study Conditate with Utility Providers Owner! BiA / DSRM Review CAMAR Review Meeting Construction Documents Incorporate Design Development Comm 70% CDs. Probable Cost Estimate Condrate with Utility Providers Owner! BiA / DSRM Review CAMAR Review Meeting Incorporate Comments 99% CDs. Probable cost Estimate Conditate with Utility Providers Owner! BiA / DSRM Review CAMAR Review Meeting Construction Administration Ground Breaking Ceremony Monthly Construction Meetings Substantial Completion Substantial Completion Final Inspection BiA / Record Dwgs Substantial Completion Final Inspection BiA / Record Dwgs Grand Opening Ceremony Monthly Construction Meetings Substantial Completion Final Inspection BiA / Record Dwgs Grand Opening Ceremony
West 1223/9 West 21/20 E Semmary Leading Summary Leading Summa	1226H9 Tue I1420 14 11520 Wed 3/1120 Tue 3/1720 Tue 3/1721 Tue 3/1722 Tue 3/1		VE Sludy VE Sludy Conditinate with Dullity Providers Cometruction Documents Incorporate Design Development Comm 70% CDs Probable Cost Estimate Codart relat District Codart Review Meeting Incorporate Comments 99% CDs Probable Cost Estimate Codart Review Meeting Incorporate Comments 99% CDs Owner / BIA / DSRM Review CMAR Review Meeting Incorporate Comments 190% CDs Owner / BIA / DSRM Review CMAR Review Meeting Codart Review Meeting Cod
West 12/24/19 Whe 12/4/19 The 4/4/27 The 5/4/27 The 5/4	Thu 1228/19 Wed 1/15/20 Thu 3/12/20 Wed 3/18/20 Wed 3/18/20 Wed 3/18/20 Wed 3/18/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 4/30/20 Thu 4/30/20 Thu 4/30/20 Thu 4/30/20 Thu 6/18/20 Thu 7/17/20 Thu 7/18/20 Men 10/19/20 Men 10/19/20 Men 10/19/20 Men 10/19/20 Men 10/19/20 Men 10/19/20 Men 2/10/21 Men 2/10/21 Wed 2/10/21	3 8	VE Sludy Construction Providers Construction Documents Incorporate Design Development Comm 70% CDs Probable Cost Estimate Condrinate with Utility Providers Cowner I BLA DSRM Review CMARR Review Meeting Incorporate Comments 99% CDs Probable Cost Estimate Coordinate with Utility Providers Owner I BLA DSRM Review CMARR Review Meeting Incorporate Comments 99% CDs Coordinate with Utility Providers Owner I BLA DSRM Review CMAR Review Meeting Incorporate Comments 100% CDs CMAR Review Meeting Conduct Blad DSRM Review CMAR Review Meeting Construction Administration Ground Breaking Ceremony Monthly Construction Meetings Blad Record Dwgs Warranty Phase - 24 Month Warranty Grand Opening Ceremony Grand Opening Ceremony Grand Opening Ceremony
Wed 1224/9 The 1420 The 1420 The 31720 The 31720 The 37220 The 372	Thu 1228/19 Wed 1715/20 Thu 3/12/20 Wed 3/18/20 Wed 3/18/20 Wed 3/18/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 17/120 Thu 17/120 The 17/120 The 17/120 The 17/120 The 17/120 Mon 10/19/20 File 1/12/20 Mon 19/127 Mon 19/127 Mon 19/127 Mon 19/127 Mon 19/12/2	2 8	VE Sludy Coordinate with Utility Providers Owner! BIA/ (DSRM Review CAMAR Review Meeting Construction Documents Incorporate Design Development Comm 70%, CDs. Owner! BIA/ DSRM Review CAMAR Review Meeting Incorporate Cost Estimate Condinate with Utility Providers. Owner! BIA/ DSRM Review CAMAR Review Meeting Incorporate Comments 99%, CDs. Probable Cost Estimate Confinate with Utility Providers Owner! BIA / DSRM Review CAMAR Review Meeting Incorporate Comments 100% CDs. Owner! BIA/ DSRM Review CAMAR Review Meeting Construction Administration Ground Streating Ceremony Monthly Construction Meetings Construction Administration Final Inspection BIA / Record Days Warranty Phase - 24 Month Warranty Grand Opening Ceremony Warranty Phase - 24 Month Warranty Grand Opening Ceremony
Wed 124/19 The 492/20 The 5/2/20 The 5/	Thu 1228/19 Wed 1/15/20 Thu 3/12/20 Wed 3/18/20 Wed 3/18/20 Wed 3/18/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 4/30/20 Thu 4/30/20 Thu 4/30/20 Thu 4/30/20 Thu 6/3/20 Thu 7/12/20 Thu 7/12/20 Thu 7/12/20 Thu 7/12/20 Thu 7/12/20 Men 10/19/20 Men 10/19/20 Men 10/19/20 Men 10/28/20 Wed 10/28/20 Wed 10/28/20 Wed 10/28/20 Wed 10/28/20 Wed 2/10/21	3 8	VE Sludy VE Sludy Construction Providers Construction Documents Incorporate Design Development Comm 70% CDs Probable Cost Estimate Condribute Meeting Condribute with Utility Providers Owner / BLA DSRM Review CMAR Review Meeting Incorporate Comments 9% CDs Probable Cost Estimate Coordinate with Utility Providers Owner / BLA DSRM Review CMAR Review Meeting Incorporate Comments 9% CDs Probable Cost Estimate Condribute with Utility Providers Owner / BLA DSRM Review CMAR Review Meeting Incorporate Comments 10% CDs Owner / BLA DSRM Review CMAR Review Meeting Construction Administration Ground Breaking Ceremony Monthly Construction Meetings Purch List Substantial Completion Final Inspection BlA / Record Dwgs Warranty Phase - 24 Month Warranty Grand Opening Ceremony Grand Opening Ceremony
Wed 12/24/19 Wed 21/12/20 Tue 21/12/20 Wed 21/12/20 Tue 22/20 Tue 21/20/20 Tue 22/20 Tue 21/20/20 Tue 22/20 Tue 21/20/20 Tue 22/20 Tue 21/20/20 Tue	Thu 1228/19 Wed 1/15/20 Thu 3/12/20 Wed 3/18/20 Wed 3/18/20 Wed 3/18/20 Thu 3/12/20 Thu 17/12/0 Thu 17/12/0 Tue 17/12/0 Mon 10/19/20 Wed 10/12/20 Wed 10/12/20 Wed 10/12/20 Wed 10/12/20 Wed 10/12/20 Wed 2/10/21 Tue 29/21 Tue 29/21 Tue 29/21 Tue 3/12/2 Wed 2/10/21 Wed 2/10/21 Tue 3/12/2 Wed 2/10/21 Tue 3/12/2 Tue 3/12/2 Tue 3/12/2 Tue 3/12/2 Fe 8/12/2 Mon 8/12/2 Mon 8/12/2 Fe 8/12/22 Fe 8/12/	24 98	VE Sludy Conditionate with Utility Providers Owner! BIA/ (DSRM Review CAMAR Review Meeting Construction Documents Incorporate Design Development Comm 70%, CDs. Probable Cost Estimate Condinate with Utility Providers Owner / BIA/ DSRM Review CAMAR Review Meeting Incorporate Comments 99%, CDs. Probable Cost Estimate Condinate with Utility Providers Owner / BIA/ DSRM Review CAMAR Review Meeting Incorporate Comments Owner / BIA/ DSRM Review CAMAR Review Meeting Incorporate Comments 10% CDs Owner / BIA/ DSRM Review CAMAR Review Meeting Construction Administration CAMAR Review Meeting Construction Administration CAMAR Review Meeting Construction Meetings Construction Administration Ground Breaking Ceremony Monthly Constituction Meetings Panch Ltd. Substantial Completion BIA / Record Dwgs Warranty Phase - 24 Month Warranty Grand Opening Ceremony Grand Opening Ceremony
Wed 12/20/19 Wed 31/12/20 Tue 31/12/20 Mon 31/12/20 Mon 31/12/20 Mon 31/12/20 Mon 31/12/20 Mon 31/12/20 Mon 31/12/2 Mo	Thu 1228/19 Wed 17/520 Wed 37/820 Wed 37/820 Wed 37/820 Wed 37/820 Thu 37/220 Thu 17/20 Man 10/19/20 Man 10/19/20 Man 10/19/20 Man 10/19/20 Man 10/19/20 Man 10/19/20 Man 10/10/20 Man 10/19/20 Man 19/12 Man 19	2 9	VE Sludy Constitute with Utility Providers Comet BIA / DSRAM Review CAMAR Review Meeting Construction Documents Incorporate Design Development Comm 70% CDs. Probable Cost Estimate Condrinate with Utility Providers Owner / BIA/ DSRAM Review CAMAR Review Meeting Incorporate Comments 99% CDs. Probable Cost Estimate Condinate with Utility Providers 90% CDs. CAMAR Review CAMAR Review CAMAR Review CAMAR Review CAMAR Review Meeting Incorporate Comments 100% CDs. Owner / BIA/ DSRAM Review CAMAR Review Meeting Incorporate Comments 100% CDs. Owner / BIA/ DSRAM Review CAMAR Review Meeting Construction Administration Ground Breaking Ceremony Monthly Constituction Meetings Construction Administration Ground Breaking Ceremony Monthly Constituction Meetings Panch List Substantial Completion BIA / Record Dwgs Warranty Phase - 24 Month Warranty Grand Opening Ceremony Grand Opening Ceremony
Wed 12/24/19 The 14/2/20 The 51/12/20 The 51/12/20 The 39/12/20 The 29/12/20 The 12/2/20 Mon 29/12/20 The 12/2/20 The 29/12/2 The 2	Thu 1228/19 Wed 1/15/20 Thu 3/12/20 Wed 3/18/20 Wed 3/18/20 Wed 3/18/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 4/30/20 Thu 4/30/20 Thu 4/30/20 Thu 4/30/20 Thu 4/30/20 Thu 6/3/20 Thu 6/3/20 Thu 6/3/20 Thu 6/3/20 Wed 10/28/20 Mon 10/19/20 Wed 10/28/20 Wed 10/28/20 Wed 2/10/21 Wed 2/10/21 Wed 2/10/21 Mon 18/10/21 Mon 18/10/21 Mon 18/10/22 Mon 18/10/22 Mon 18/10/22 Mon 18/10/22 Mon 18/10/2 File B/10/22 Mon 18/10/2 Mon 18/10/2 File B/10/22 Mon 18/10/2 Mon 18/10/2 File B/10/2 Mon 18/10/2 File B/10/2 Mon 18/10/2 File B/10/2 Mon 18/10/2 File B/10/2 File B/10/2 Mon 18/10/2 File B/10/2 File B/	3 8	VE Sludy VE Sludy Construction Administration Construction Documents Incorporate Design Development Comm 70% CDs. Probable Cost Estimate Conder J EMA DSRM Review CMAR Review Meeting Incorporate Comments 90% CDs Probable Cost Estimate Conditionate with Utility Providers 90% CDs Probable Cost Estimate Conditionate with Utility Providers Owner / BIA DSRM Review CMAR Review Meeting Incorporate Comments 100% CDs Owner / BIA DSRM Review CMAR Review Meeting Incorporate Comments 100% CDs Owner / BIA DSRM Review CMAR Review Meeting Construction Administration Ground Breaking Ceremony Monthly Construction Meetings Owner / BIA DSRM Review CMAR Review Meeting Construction Administration Ground Breaking Ceremony Monthly Construction Meetings BIA Fecord Dwgs Warranty Phase - 24 Month Warranty Grand Opening Ceremony
Mon 1223/19 Thu 4920 Thu 4920 Thu 51720 Thu 52200 Thu 49200 Thu 49200 Thu 49200 Thu 49200 Mon 78220 Mon 78220 Mon 78220 Mon 78220 Mon 78220 Mon 122820 Thu 1023/20	Thu 1228/19 Wed 1/15/20 Thu 17/220 Wed 3/18/20 Wed 3/18/20 Wed 3/18/20 Thu 17/220 Mon 10/19/22 Mon 10/19/22 Mon 10/19/22 Mon 10/19/22 Wed 10/28/22 Wed 10/28/20 Wed 11/22 Wed 21/10/21		VE Sludy VE Sludy Construction Administration Construction Documents Incorporate Design Development Comm 70% CDs. Probable Cost Estimate Conditionate with Utility Providers Conditionate with Utility Providers Cowner / BLA DSRM Review CMAR Review Meeting Incorporate Comments 99% CDs Probable Cost Estimate Conditionate with Utility Providers Owner / BLA DSRM Review CMAR Review Meeting Incorporate Comments 99% CDs Probable Cost Estimate Conditionate with Utility Providers Owner / BLA DSRM Review CMAR Review Meeting Incorporate Comments 100% CDs Owner / BLA DSRM Review CMAR Review Meeting Construction Administration Ground Breaking Ceremony Monthly Construction Meetings Dance List Substantial Completion Final Inspection BLA / Record Dwgs Warranty / Phase - 24 Month Warranty Grand Opening Ceremony Warranty Phase - 24 Month Warranty Grand Opening Ceremony
Mon 1223/19 Thu 49720 Thu 51720 Thu 51720 Thu 49720 Thu 49720 Thu 49720 Thu 49720 Thu 49720 Thu 49720 Thu 67720 Thu 67720 Mon 67920 Mon 67920 Mon 67920 The 107220 The 107220 The 107220 The 107220 The 107220 Mon 67920 The 107220 The 107221 The 107221 The 107222 The 107222 The 107222	Thu 1228/19 Wed 17520 Wed 37820 Wed 37820 Wed 37820 Thu 37220 Thu 1720 Thu	44 W	VE Sludy VES Sludy Conditionate with Dullity Providers Construction Documents Construction Documents Incorporate Design Development Comm 70% CDs Probable Cost Estimate Condrinate with Utility Providers CMARR Review Meeting Incorporate Comments 99% CDs Probable Cost Estimate Conditionate Comments 99% CDs Probable Cost Estimate Conditionate with Utility Providers Owner / BIA / DSRM Review CMAR Review Meeting Incorporate Comments 100% CDs CMAR Review Meeting Construction Administration CMAR Review Meeting Contract / BIA / DSRM Review CMAR Review Meeting Contract / BIA / DSRM Review CMAR Review Meeting Contraction Administration CMAR Review Meeting Contraction Administration Ground Breaking Ceremony Monthly Construction Meetings Purch List Substantial Completion BIA / Record Dwgs Warranty Phase - 24 Month Warranty Warranty Phase - 24 Month Warranty
Mon 12/23/19 Wed 17/1/20 The 49/24/20 The 69/24/20 Mon 69/17/20 The 19/24/20 Mon 69/17/20 The 19/24/20 Mon 69/17/20 The 19/24/20 Mon 29/27 The 19/24/20 Mon 29/27 The 29/27 The 29/27 The 39/27 The 39/	Thu 1278919 1 Wad 171520 W Thu 371220 1 Wad 371820 1 Wad 371820 1 Thu 371220 Thu 371220 Thu 371220 Thu 371220 Fri 471020 Fri 471020 Fri 673620 Fri 673620 Tru 77720 Wad 10278270 Tru 77720 Wad 10278270 Wad 2078271 Wad 2078272 Thu 8018722	(A. 16)	VE Sludy Conditate with Utility Providers Owner! BIA/ / DSRM Review CAMAR Review Meeting Construction Documents Incorporate Design Development Comm 79%, CDs. Probable Cost Estimate Conditate with Utility Providers. Owner! BIA/ DSRM Review CAMAR Review Meeting Incorporate Comments 99%, CDs. Probable Cost Estimate Conditate with Utility Providers. Owner! BIA/ DSRM Review CAMAR Review Meeting Incorporate Comments 100% CDs. Owner! BIA/ DSRM Review Owner! BIA/ DSRM Review CAMAR Review Meeting Incorporate Comments 100% CDs. Owner! BIA/ DSRM Review CAMAR Review Meeting Construction Administration Ground Breaking Coremony Monthly Construction Meetings Substantial Completion Final Inspection BIA/ Record Dwgs
Mon 1273/19 The 114/20 Tue 114/20 Tue 371/20 Tue 371/20 Tue 372/20 Tue 419/20 Tue 419/20 Tue 419/20 Tue 419/20 Tue 419/20 Mon 62/20 Mon 617/20 Tue 107/20 Tue 3/97/2 Tue 3/97/2 Tue 3/97/2 Sun 5/1/24 Wed 2/90/2 Tue 3/97/2 Tue 3/97/2 Tue 3/97/2 Tue 3/97/2 Mon 68/7/2 Mon 68	Thu 12/26/19 Thu 2/26/19 Thu 3/12/20 Thu 4/30/20 Thu 4/30/20 Thu 6/16/20 Mon 10/19/20 Thu 6/16/20 Mon 10/19/20 Thu 6/16/20 Mon 10/19/20 Thu 6/16/20 Wed 10/26/20 Wed 10/26	A 9	VE Sludy VE Sludy Conditinate with Dulity Providers Construction Meeting Construction Documents Incorporate Design Development Comm 70% CDs Probable Cost Estimate CoAAR Raview Meeting Incorporate Comments 99% CDs Probable Cost Estimate Coordinate with Utility Providers Owner / BLA DSRM Raview CMAR Raview Meeting Incorporate Comments 99% CDs Probable Cost Estimate Coordinate with Utility Providers Owner / BLA DSRM Raview CMAR Raview Meeting Incorporate Comments 100% CDs Owner / BLA DSRM Raview CMAR Raview Meeting Construction Administration Genard Breaking Ceremony Monthly Construction Meetings Owner / BLA DSRM Raview CMAR Raview Meeting Construction Administration Ground Breaking Ceremony Monthly Construction Meetings Substantial Completion Final Inspection
Mon 12/23/19 The 11/4/20 Tue 11/4/20 Tue 3/24/20 Tue 3/24/20 Tue 3/24/20 Tue 3/25/20 Tue 4/25/20 Tue 4/25/20 Tue 4/25/20 Mon 6/25/20 Mon 6/1/20 Tue 10/26/20 Mon 17/20 Tue 10/26/20 Mon 12/26/20 Mon 2/26/20 Mon 12/26/20 Mon	Thu 1278/19 Thu 1278/19 Thu 1278/19 Thu 317220 Thu 43020 Thu 43020 Thu 71720 Tue 71720 Tue 71720 Mon 101920 Tue 81820 Mon 101920 Tue 81820 Wed 1028/20 Tue 1028/20 Wed 1028/20 Tue 2921 Wed 1028/20 Tue 2921 Tue 292	W 19	VE Sludy VE Sludy Conditionate with Dullity Providers Construction Providers Construction Documents Incorporate Design Development Comm 70% CDs. Probable Cost Estimate Conditionate with Usility Providers Cowner / BLA/ DSRM Review CMARR Review Meeting Incorporate Comments 99% CDs Probable Cost Estimate Conditionate with Usility Providers Owner / BLA/ DSRM Review CMAR Review Meeting Incorporate Comments Owner / BLA/ DSRM Review CMAR Review Meeting Incorporate Comments 100% CDs Owner / BLA/ DSRM Review CMAR Review Meeting Construction Administration Ground Breaking Ceremony Monthly Construction Meetings Ground Streaking Completion Ground Ground Breaking Construction Administration Ground
Mon 1273/19 Wad 124/19 The 49720 The 97720 The 37120 Wad 37120 The 37220 The 37220 The 37220 The 77820 Mon 672920 Mon 672920 Mon 672920 The 17720	Thu 1278919 T Wad 1/15/20 W Wad 3/18/20 T Wad 3/18/20 T Wad 3/18/20 T Thu 3/12/20 Thu 4/30/20 Fri 4/10/20 Fri 4/10/20 Fri 4/10/20 The 7/17/20 The 7/17	N. W. N.	VE Study VES Study Coordinate with Utility Providers Owner! BIA/ DSRM Review CAMAR Review Meeting Construction Documents Incorporate Design Development Comm Proly, CDs. Probable Cost Estimate Condinate with Utility Providers. Owner! BIA/ DSRM Review CAMAR Review Meeting Incorporate Comments 98%, CDs. Probable Cost Estimate Conflictate with Utility Providers Owner! BIA / DSRM Review CMAR Review Meeting Incorporate Comments 10%, CDs. Owner! BIA / DSRM Review CMAR Review Meeting Construction Administration Ground Beasting Ceremony Monthly Construction Meetings Construction Administration Connerl Beasting Ceremony Monthly Construction Meetings Construction Administration
Mon 1273/19 The 174/20 Tue 174/20 Tue 377/20 Tue 377/20 Tue 37/20 Tue 37/20 Tue 47/20 Tue 47/20 Tue 47/20 Tue 47/20 Tue 47/20 Tue 47/20 Mon 67/20 Mon 67/10 Tue 107/20 Tue 107/20 Tue 107/20 Tue 107/20 Mon 127/20 Mon 27/10 Mon 127/20 Mon 127/20 Mon 27/10 Mon 127/20 Mo	Thu 1278919 T Wad 1/15/20 W Wad 1/15/20 T Wad 3/18/20 T Thu 3/12/20 T Thu 4/30/20 H Fri 6/26/20 M Fri 6/26/20 M Fri 6/26/20 M Fri 6/26/20 T Thu 6/17/20 T T Thu 6/17/20 T T Thu 6/17/20 T T Thu 6/17/20 T T T T T T T T T T T T T T T T T T T	(a. 19)	VE Sludy VE Sludy Construction of the Very Conditionate with Dullity Providers Construction Decuments Incorporate Design Development Comm 70% CDs Probable Cost Estimate Conditionate with Utility Providers Owner Blad OSRM Review CMAR Review Meeting Incorporate Comments 99% CDs Probable Cost Estimate Coordinate with Utility Providers Owner J Blad DSRM Review CMAR Review Meeting Incorporate Comments 10% CDs Owner J Blad DSRM Review CMAR Review Meeting Incorporate Comments 10% CDs Owner J Blad DSRM Review CMAR Review Meeting Construction Administration Ground Breaking Octemory Monthly Construction Meetings
Mon 1273/19 The 49720 The 49720 The 377720 The 372720 The 372720 The 372720 The 49200 The 49200 The 472070 The 78720 The 78720 Mon 672720 The 107620 Mon 672720 The 107620 Mon 12720 The 107620 Mon 28727 The 108200 Mon 128200 M	V. V. J.	9	VE Sludy Construction of the Utility Providers Construction Documents Construction Documents Incorporate Design Development Comm 70% CDs. Probable Cost Estimate Condrinate with Utility Providers Owner / BLA DSRM Review CMAR Review Meeting Incorporate Comments 99% CDs. Probable Cost Estimate Coordinate with Utility Providers Owner / BLA DSRM Review CMAR Review Meeting Incorporate Comments 10% CDs. Owner / BLA OSRM Review CMAR Review Meeting CMAR Re
Mon 12723/9 Wed 1274/9 The 45/20 The 11/4/20 Wed 3/11/20 The 3/24/20 The 3/24/20 The 3/24/20 The 3/25/20 The 3/25/20 The 3/25/20 Wed 4/26/20 The 5/25/20 Mon 6/25/20 Mon 6/25/20 Mon 6/25/20 Mon 6/25/20 The 10/25/20		10 N	VE Sludy VES Sludy Conditionate with Dullity Providers Command BIA / DSRAM Review CAMAR Review Meeting Construction Documents Incorporate Design Development Comm 70%, CDs Probable Cost Estimate Condinate with Utility Providers. COMMR Review CAMAR Review Meeting Incorporate Comments 95%, CDs Probable Cost Estimate Condinate with Utility Providers. Owner / BIA / DSRAM Review CAMAR Review Meeting Incorporate Comments 10%, CDs Owner / BIA / DSRAM Review CAMAR Review Meeting Incorporate Comments 10%, CDs Owner / BIA / DSRAM Review CAMAR Review Meeting Construction Administration
Mon 12/23/19 The 4/5/20 The 4/5/20 The 4/5/20 The 3/7/20 The 5/20/20 Mon 6/29/20 Mon 6/29/20 Mon 6/29/20 Mon 6/20/20 Mon 6/20/20 The 10/20/20 The 10/20/			VE Sludy Conditinate with Dulity Providers Commert BIA / DSRAM Review CMAR Review Meeting Construction Documents Incorporate Design Development Commerty T0% CDs Probable Cost Estimate Coordinate with Utility Providers Owner / BIA/ DSRAM Review CMAR Review Meeting Incorporate Comments 99% CDs Probable Cost Estimate Coordinate with Utility Providers Owner / BIA/ DSRAM Review CMAR Review Meeting Incorporate Comments 101% CDs Owner / BIA/ DSRAM Review CMAR Review Meeting Incorporate Comments 101% CDs Owner / BIA/ DSRAM Review CMAR Review Meeting Incorporate Comments 101% CDs Owner / BIA/ DSRAM Review CMAR Review Meeting Incorporate Comments Incorporate Com
Mon 12/23/19 The 4/9/20 The 4/9/20 The 4/9/20 The 3/24/20 The 10/24/20 Mon 6/24/20 Mon 6/24/20 Mon 6/24/20 The 10/16/20 The 10/26/20 The 10/2			VE Sludy VE Sludy Construction A construction Construction Documents Incorporate Design Development Comm 70% CDs. Probable Cost Estimate Conditionate with Utility Providers Cowner / BLA DSRM Review CMAR Review Meeting Incorporate Comments 99% CDs Probable Cost Estimate Conditionate with Utility Providers 99% CDs Probable Cost Estimate Conditionate with Utility Providers Owner / BLA DSRM Review CMAR Review Meeting Incorporate Comments Owner / BLA DSRM Review CMAR Review Meeting Incorporate Comments 100% CDs
Mon 12/23/19 Wed 12/24/19 The 45/26 The 1114/20 Wed 3/11/20 The 3/24/20 The 3/24/20 The 3/24/20 The 3/22/20 The 3/22/20 The 3/22/20 The 3/22/20 The 3/22/20 Mon 6/22/20 Mon 6/22/20 Mon 6/7/20 The 5/12/20 Mon 6/7/20 The 5/12/20 The 10/16/20 The 10/16/20 The 10/16/20 The 10/26/20	+# . # . # . # . # . # . # . # . # . # .		VE Study Coordinate with Utility Providers Cowner! BIA / DSRAM Review CAMAR Review Meeting Construction Documents Incorporate Design Development Comm 70% CDs. Probable Cost Estimate Cowner! BIA/ DSRAM Review CAMAR Review Meeting Incorporate Comments 98% CDs. Probable Cost Estimate Countries with Utility Providers. CAMAR Review Meeting Incorporate Comments 98% CDs. CMAR Review CMAR Review
Mon 12/23/19 The 4/9/20 The 4/9/20 The 3/1/20 The 3/24/20 The 3/2/20 The 5/2/20 Mon 8/2/20 Mon 8/1/20 The 10/2/20 The 10/2/2	7.		CASHAY Construction Decument State Construction Decument Construction Decument Construction Decument Construction Decument Construction Decument T0% CDs Probable Cost Estimate Coordinate with Utility Providers Owner / BLA/ DSRM Review CMAR Review Meeting Incorporate Comments 99% CDs Probable Cost Estimate Coordinate with Utility Providers Owner / BLA/ DSRM Review CMAR Review Meeting Incorporate Comments
Mon 12/23/19 Wed 12/24/19 The 4/9/26 The 1/14/20 Wed 3/11/20 Wed 3/11/20 The 3/24/20 Fri 3/20/20 The 3/26/20 The 3/26/20 The 3/26/20 Wed 4/26/20 Wed 4/26/20 Wed 4/26/20 The 3/26/20 Mon 6/26/20 Mon 6/26/20 Mon 6/26/20 The 10/26/20 The 10/26	1. T. F. S. I. I		VE Sludy Construction of the Utility Providers Construction Meeting Construction Documents Incorporate Design Development Comm 70% CDs. Probable Cost Estimate Conditionate with Utility Providers Cowner / BLA/ DSRM Review CMARR Review Meeting Incorporate Comments 99% CDs Probable Cost Estimate Coordinate with Utility Providers Owner / BLA/ DSRM Review CMARR Review Meeting Coordinate with Utility Providers Owner / BLA/ DSRM Review CMARR Review Meeting
Mon 12/23/19 Wed 12/4/19 The 45/20 The 11/4/20 Wed 3/11/20 The 3/17/20 The 3/24/20 The 3/24/20 The 3/24/20 The 3/24/20 The 3/2/20 The 3/17/20 The 3/17/20 The 3/17/20 The 3/17/20 Mon 6/29/20 Mon 6/29/20 Mon 6/29/20 Mon 6/29/20 Mon 6/29/20 The 10/26/20 T			VE Study Coordinate with Utility Providers Cowner! BIA / DSRM Review CAMAR Review Meeting Construction Documents Incorporate Design Development Comm 70% CDs. Probable Cost Estimate Coordinate with Utility Providers Cowner! BIA / DSRM Review CAMAR Review Meeting Incorporate Comments 99% CDs Owner! BIA / DSRM Review Owner! BIA / DSRM Review
Mon 12/23/19 Wad 12/4/19 The 4/9/20 Tue 4/14/20 Wad 3/11/20 Tue 4/14/20 Tue 3/24/20 Tue 3/24/20 Tue 3/24/20 Tue 3/22/20 Tue 3/22/20 Tue 4/9/20 Mon 6/26/20 Mon 8/17/20 Tue 6/4/20 Fel 10/16/20 Tue 10/20/20 Tue	Thu 1228/19 Wed 1/15/20 Thu 3/12/20 Wed 3/18/20 Wed 3/18/20 Wed 3/18/20 Wed 3/18/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 4/30/20 Fri 4/10/20 Thu 4/30/20 Thu 4/30/20 Thu 4/30/20 Thu 4/30/20 Thu 4/30/20 Thu 6/3/7/20 Tue 7/7/20 Tue 7/7/20 Mon 10/19/20 Mon 10/19/20 Mon 10/19/20 Mon 10/19/20 Mon 10/19/20 Mon 10/19/20		VE Study VE Study Conditinate with Dulity Providers Construction Meeting Construction Documents Incorporate Design Development Comm 70% CDs Probable Cost Estimate Conditionate with Utility Providers Owner BLA OSRM Review CMAR Review Meeting Incorporate Continents 99% CDs Probable Cost Estimate Coordinate with Utility Providers Owner List of CROMA Review Probable Cost Estimate
Mon 12/23/19 Wed 12/24/19 The 45/26 Tie 1/14/20 Wed 3/11/20 Wed 3/11/20 Tie 3/17/20 Tie 3/24/20 Fri 3/20/20 The 45/20 The 46/20 The 56/20 The 56/2	Thu 12/28/19 Wed 1/15/20 Thu 3/12/20 Wed 3/18/20 Wed 3/18/20 Wed 3/18/20 Wed 3/18/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Fri 4/10/20 Fri 4/10/20 Thu 4/10/20 Fri 6/26/20 Thu 4/10/20 Thu 4/10/20 Thu 4/10/20 Thu 1/17/20 Thu 8/16/20/20 Thu 8/16/20 Thu 8/16/20 Thu 8/16/20 Thu 8/16/20 Thu 8/16/20 Mon 6/17/20 Mon 10/19/20 Mon 10/19/20 Mon 10/19/20 Mon 10/19/20		VE Study VES Study Coordinate with Utility Providers Cowner! BIA / DSRAM Review CAMAR Review Meeting Construction Documents Incorporate Design Development Comm 70% CDs Probable Cost Estimate Coordinate with Utility Providers Owner / BIA/ DSRAM Review CAMAR Review Meeting Incorporate Comments 99% CDs Probables Cost Estimate Conditions
Mon 12/23/19 Wed 12/4/19 The 45/20 The 11/4/20 Wed 31/1/20 The 32/4/20 The 32/4/20 The 32/4/20 The 32/4/20 The 32/4/20 The 36/4/20 The 45/20 The 45/20 The 65/20 Mon 67/2/20 Mon 67/4/20 Mon 67/4/20 The 61/4/20	Thu 12/26/19 Wed 1/15/20 Thu 3/12/20 Thu 3/12/20 Wed 3/18/20 Wed 3/18/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 4/10/20 Fri 4/10/20 Fri 4/10/20 Thu 1/12/20 Thu 1/12/20 Thu 1/12/20 Thu 3/12/20		Construction Design Develops Construction Decuments Construction Documents Construction Constr
Mon 12/23/19 Wad 12/4/19 The 4/9/20 Tue 1/14/20 Wad 3/11/20 Tue 3/24/20 Tue 3/2/20 Mon 6/2/20 Mon 8/17/20 Tue 7/17/20 Tue 5/4/20 Ful 3/4/20 Fu	Thu 1228/19 Wed 1/15/20 Wed 3/18/20 Wed 3/18/20 Wed 3/18/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Fri 4/10/20 Fri 4/10/20 Fri 6/26/20 Fri 6/26/20 Fri 6/26/20 Thu 7/17/20 Tue 7/17/20 Tue 8/18/20 Mon 8/7/20		VE Sludy Conditinate with Dulity Providers Comet BIA / DSRM Review CMAR Review Meeting Construction Documents Incorporate Design Development Comm 70% CDs Probable Cost Estimate Coordinate with Utility Providers Owner / BIA/ DSRM Review CMAR Review Meeting Incorporate Comments Development State CMAR Review Meeting Incorporate Comments Development State CMAR Review Meeting
Mon 12/23/19 Wed 12/24/19 The 459/26 The 11/4/20 Wed 3/11/20 Wed 3/11/20 The 3/24/20 Fri 3/20/20 The 47/20/20 The 47/20/20 The 47/20/20 The 47/20/20 The 47/20/20 Mon 6/24/20	Thu 1226/9 Tu Wad 115/20 We Thu 31220 Tu Wad 315/20 Tu Wad 315/20 Thu 31220 Thu 31220 Thu 31220 Thu 31220 The 61410/20 We Fri 626/20 We Fri 626/20 We Fri 626/20 We Thu 430/20 The 616/20 We Fri 626/20 We Fri 626/2	N	VE Study VES Study Coordinate with Utility Providers Commard BIA / DSRAM Review CAMAR Review Meeting Construction Documents Incorporate Design Development Comm 70% CDs Probable Cost Estimate Coordinate with Utility Providers Owner / BIA/ DSRAM Review CAMAR Review Meeting Incorporate Comments
Mon 12/23/19 Wad 12/4/19 The 45/20 The 11/4/20 Wad 31/1/20 The 37/7/20 The 32/4/20 The 32/4/20 The 37/2/20 The 37/2/20 The 37/2/20 The 37/2/20 The 45/2/20 The 45/2/20 The 45/2/20 The 65/2/20 Mon 67/2/20 Mon 67/7/20	Thu 1228619 Wed 11520 Thu 31220 Thu 31220 Wed 31820 Thu 31220 Thu 31220 Thu 31220 Thu 31220 Thu 31220 Thu 31220 Thu 41020 Fri 41020 Fri 42020 Thu 40020 Thu 40020 Thu 40020 Thu 47020 Thu 47020 Thu 47020 Thu 47020 Thu 47020	N	Construction Design Developes Condard BMA (DSRM Review CMAR Review Meeting Construction Documents Incorporate Design Development Comm 70% CDs. Probable Cost Estimate Coordinate with Utility Providers Owner I BLAU DSRM Review CMAR Review Meeting
Mon 12/23/19 Wed 12/24/19 Thu 459/20 The 11/4/20 Wed 3/11/20 The 9/20 The 3/20/20 Thu 459/20 Mon 7/5/20 Mon 7/5/20 Mon 7/5/20	Thu 1226/9 Wed 115/20 Thu 311/20 Thu 312/20 Wed 318/20 Wed 318/20 Thu 312/20 Fri 410/20 Fri 410/20 Fri 410/20 Fri 420/20 Fri 62/8/20 Fri 62/8/20 Fri 62/8/20 Fri 62/8/20 Fri 62/8/20	N	VE Study VE Study Coordinate with Dulity Providers Comard BIA / DSRM Review CMAR Review Meeting Construction Documents Incorporate Design Development Comm 70% CDs Probable Cost Estimate Coordinate with Unity Providers Owner / BIAJ OSRM Review
Mon 12/23/19 Wed 12/24/19 The 45/26 Tue 1/14/20 Wed 3/11/20 Tue 3/17/20 Tue 3/24/20 Tue 3/22/20 Tue 3/22/20 Tru 4/2/20 Tru 4/2/20 Tru 4/2/20 Tru 4/2/20 Tru 4/2/20 Tru 4/2/20 Tru 6/2/20 Tru 6/2/2/20 Tru 6/2/2/20 Tru 6/2/2/20 Tru 6/2/2/20 Tru 6/2/2/20 Mon 6/2/2/20 Mon 6/2/2/20	Tru 1226/19 Wed 1/15/20 Tru 3/12/20 Wed 3/15/20 Wed 3/15/20 Tru 3/12/20 Tru 3/12/20 Tru 3/12/20 Tru 3/12/20 Tru 3/12/20 Tru 3/12/20 Fri 4/10/20 Fri 4/10/20 Fri 4/20/20 Fri 6/26/20 Fri 6/26/20	N	VE Study Owner! BIA / DSRM Review CMAR Review Meeting Construction Documents Incorporate Design Development Comm 70% CDs Probable Cost Estimate Coordinate with Utility Providers
Mon 12/23/19 Wad 12/4/19 Thu 4/9/20 Tue 1/14/20 Wad 31/1/20 Tue 3/1/20 Tue 3/24/20 Tue 3/24/20 Tue 3/24/20 Tue 3/24/20 Tue 3/2/20 Tue 3/2/20 Tue 3/2/20 Tue 3/2/20 Tue 4/9/20 Tue 4/9/20 Tue 4/9/20 Tue 4/9/20 Tue 6/2/20 Tue 6/2/20 Tue 6/2/20 Tue 6/2/20 Tue 6/2/20	Thu 1226/19 Wed 1/15/20 Thu 3/12/20 Wed 3/18/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 4/10/20 Fri 4/10/20 Thu 4/30/20 Thu 4/30/20	2	VE Study VE Study VE Study Owner! BIA / DSRM Review CMAR Review Meeting Construction Documents Incorporate Design Development Comm 70% CDs. Probable Cost Estimate
Mon 12/23/19 Wed 12/24/19 The 459/20 The 11/4/20 Wed 3/11/20 The 3/24/20 The 3/24/20 Fri 3/20/20 The 459/20	Thu 12/26/19 Wed 1/15/20 Thu 3/12/20 Wed 3/18/20 Thu 3/12/20		VE Study VE Study Coordinate with Julity Providers Commed BIA / DSRM Review CMAR Review Meeting Construction Documents Incorporate Design Development Comments 10% CDs.
Mon 12/23/19 Wed 12/24/19 The 459/26 Tue 1/14/20 Wed 3/11/20 Wed 3/11/20 Tue 3/24/20 Tue 3/24/20 The 4/20/20 The 4/20/20 The 4/20/20 The 4/20/20 The 4/20/20	Thu 1228/19 Wed 1/15/20 Thu 3/12/20 Wed 3/18/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Fri 4/10/20		VE Study Comer! BIA / DSRAM Review CMAR Review Meeting Construction Decuments Incorporate Design Development Corner
Mon 12/23/19 Wad 12/4/19 The 45/20 The 41/4/20 Wad 31/1/20 The 37/1/20 The 30/4/20 The 30/4/20 The 37/20	Thu 12/26/19 Wed 1/15/20 Thu 3/12/20 Wed 3/18/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20		VE Study VE Study Owner/ 81A / DSRM Review CMAR Review Meeting Construction Documents
Mon 12/23/19 Wed 12/24/19 The 49/20 The 11/4/20 Wed 3/11/20 The 3/17/20 The 3/17/20 The 3/2/20 The 3/2/20 The 3/2/20 Thu 3/2/20 Thu 3/12/20	Thu 12/26/19 Wed 1/15/20 Thu 3/12/20 Wed 3/18/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20 Thu 3/12/20		VE Study Coordinate with Utility Providers Owner! BIA / DSRM Review CMAR Review Meeting
Mon 12/23/19 Wed 12/24/19 Thu 459/20 The 114/20 Wed 3/11/20 Wed 3/11/20 The 3/26/20 The 3/26/20 Thu 459/20	Thu 12/26/19 Wed 1/15/20 Thu 3/12/20 Wed 3/18/20 Thu 3/12/20 Thu 3/12/20		VE Study Coordinate with Utility Providers Owner/ BIA / DSRM Review
Mon 12/23/19 Wad 12/4/19 The 45/20 The 1/14/20 Wad 3/11/20 Twe 3/17/20 Twe 3/24/20 Fel 3/20/20 Fel 3/20/20	Thu 12/26/19 Wed 1/15/20 Thu 3/12/20 Wed 3/18/20 Thu 3/12/20	2	VE Study Coordinate with Utility Providers
Mon 12/23/19 Wed 12/24/19 Thu 49/20 Tue 11/4/20 Wed 3/11/20 Tue 3/17/20 Tue 3/4/20 Tue 3/4/20	Thu 12/26/19 Wed 1/15/20 Thu 3/12/20 Wed 3/18/20		VE Sludy
Mon 12/23/19 Wed 12/4/19 The 49/20 Tre 11/4/20 Wed 3/11/20 Tre 3/17/20	Thu 12/26/19 Wed 1/15/20 Thu 3/12/20	1 00	The state of the s
Mon 12/23/19 Wed 12/24/19 Thu 4/9/20 Tue 1/14/20 Wed 3/11/20	Thu 12/26/19 Wed 1/15/20		Probable Cost Estimate
Mon 12/23/19 Wed 12/4/19 The 4/9/20 Tue 1/1/4/20	Thu 12/26/19		40% CDs
Mon 12/23/19 Wed 12/4/19 Thu 43/4/20	Th. 49/26/40		Incorporate Schematic Design Comments
Mon 12/23/19 Wed 12/4/19 The 48/20			Design Development
	100 CO	*	CMAR Review Meeting
			Owner / BIA / DORM Review
	Wed 12/4/19	14	Coordinate with Culty Providers
Mon 12/9/19	Wed 12/4/19		Conditions with Hills Devident
Thu 12/5/19	Wed 12/4/19	2	Dochable Cost Estimate
Tue 12/3/19	Wed 10/23/19		SUN COS
9 Tue 10/22/19	Thu 10/3/19		Incorporate Conceptual Design and Report Comments
9 Mon 12/23/19	58 days Thu 10/3/19 Mon 12/23/19	58 .	Schematic Design
9 Wed 9/18/19	Wed 9/18/19		CMAR Review Meeting
9 Wed 1072/19	Fri 9/13/19	14	Owner / BIA / DSRM Review
9 Tue 6/17/18	Fri 9/13/19	w	Coordinate with Utility Providers
9 Thu 8/12/16	Wed 9/11/19	2	Probable Cost Estimate
9 Thu 9/12/19	18 days Tue 8/20/19 Thu 9/12/19		
		a	Prepare Concepts
Wed 10/2/19	Mon 8/19/19	18	At Large Committee Meeting Prepare Concepts
02 03 04 01 02 03 04 01 02 03 04 01 02 03 04 01 02 03 04 01 02 03	Mon 8/19/19 Wed 10/2/19 Mon 8/19/19 Mon 8/19/19	33 0	Conceptual Design and Report At Large Committee Meeting Prepare Concepts

Page 2




able of Contents

Shiprock Public Safety and Judicial Facility Center, Shiprock, NM



- History
- Procurement
- Schedule
- Budget
- Construction Funding Request
- Questions







- The Shiprock Selection Committee and Navajo Nation Department of Corrections (NNDOC) issued a Request for Qualifications (RFQ) in September 2017 for Project Management Services. Parsons was selected as Project Manager to NNDOC and is under contract.
- Procurement of Architect and Design Consultants was conducted in May 2018. The Selection Committee selected Indigenous Design Studio + Architects (IDS+A).
- Procurement of Construction Manager at Risk (CMAR) began Construction, JV as the CMAR and as a Design Assist to IDS+A in July 2018. The Selection Committee selected Arviso-Okland
- IDS+A and Arviso/Okland Contracts are being processed.





Schedule

Subject to Change The Project Schedule (see handout) was updated by Indigenous Design Studios + Architects in June and is

Programming

- Indigenous Design Studios + Architecture conducted a Kick
 Off Meeting to begin Programming on Tuesday, May 7, 2019
- Programming Session #1 was held on May 21-23, 2019 in Shiprock, NM
- Programming Workshop #1 will be held June 18-19, 2019 in Shiprock, NM.
- Programming Workshop #2 will be held July 16-17 in Shiprock, NM
- Studies (Geotechnical, Survey, Utility, Traffic, etc.) will be starting in June 2019

Design & Construction

- Design work for Schematic Design, Design
 Development, Construction Documents will begin
 after Programming and complete in February 2021
- Construction Documents will be issued after all review approvals
- Construction is expected to begin in February 2021 and complete in August 2022

Budget

- Budget overview (see handout)
- Includes Medical Examiner Facility
- Initial Budget encumbered for Design Phase of the project is \$3.15M
- State of New Mexico has also awarded \$3.15M for the project (available after July)




Construction Request Funding

- Total funds required from the at \$61,942,000. Navajo Nation is estimated
- Credit for existing encumbered Public Safety been applied. Funds (\$3.15 Million) has
- Total cost to the Navajo \$58,792,000 Nation is approximately

Shiprock Judicial/Public Safety Facility

And Medical Examiner Facility










QUESTIONS



THE NAVAJO NATION PROGRAM BUDGET SUMMARY

Page 01 of 03 BUDGET FORM 1

DART Business Init No	MEM	Brogram Title:	S.	Chinrock Indicial Dublic Cafety Delocation	ation	District	Dublic Safata	2
Prepared By: Juar	Juanita Begay	Phone No.:	No.:	928-871-7555	Email Address:	jjbegay@n	jbegay@navajo-nsn.gov	OV ,
	Fiscal Year		% of				(B)	
PART II. FUNDING SOURCE(S)	Леrm	Amount	Total	PART III. BUDGET SUMMARY	Fund	(A)	(0)	Ĉ
Judicial Public Safety Fund/	2019	4,094,301.00	\$1.00		Type	NNC Approved	Proposed	Difference
Sihasiin Funds					Code	Original Budget	Budget	(Column B - A)
				2001 Personnel Expenses				0
				3000 Travel Expenses				0
				3500 Meeting Expenses				0
				4000 Supplies				0
				5000 Lease and Rental				0
				5500 Communications and Utilities	0,			0
				6000 Repairs and Maintenance				0
				6500 Contractual Services	-		4,094,301	4,094,301
				7000 Special Transactions				0
				8000 Public Assistance				0
				9000 Capital Outlay				0
				9500 Matching Funds				0
				9500 Indirect Cost				0
					TOTAL	\$0.00	4,094,301.00	4,094,301
				PART IV. POSITIONS AND VEHICLES	ES	(D)	(E)	
				Total # of Pos	Total # of Positions Budgeted:	0	0	
	TOTAL:	\$4,094,301.00	100%	Total # of Permanently Assigned Vehicles:	signed Vehicles:			
PART V. HEREBY ACKNOWLED	GE THAT THE II	NFORMATION CON	TAINED II	PART V. I HEREBY ACKNOWLEDGE THAT THE INFORMATION CONTAINED IN THIS BUDGET PACKAGE IS COMPLETE AND ACCURATE.	ETE AND ACCUR	ATE.		
Delore	s Greyeyes, F	Delores Greyeyes, PhD., MSW., Director	ctor		Jesse Delma	Jesse Delmar, Division Director	7	
SUBMITTED BY:	ED BY: Program	Program Manager's Printed Name	d Name	APPROVE	DBY: Division Di	APPROVED BY: Division Director/Branch Chief's Printed Name	s Printed Name	
THE STREET	Coc	4/3/19			TITY!	270	512250	
SUBMITTED	BY: Program N	SUBMITTED BY: Program Manager's Signature and Date	e and Date		3Y: Division Direc	PPROVED BY: Division Director/Branch Chief's Signature and Da	ignature and Da	

FY 2019

PROGRAM PERFORMANCE CRITERIA THE NAVAJO NATION

Page 02 of 03 BUDGET FORM 2

PART I. PROGRAM INFORMATION: Business Unit No.: NEW Program Name/Title:	Shiprock Judicial Public Safety Relocation
PART II. PLAN OF OPERATION/RESOLUTION NUMBER/PURPOSE OF PROGRAM:	
Legislation Number BF-S-7-07 Fund Management Plan and LOC-JY-07-13 Priority Listing	Listing
PART III. PROGRAM PERFORMANCE CRITERIA:	1st QTR 2nd QTR Goal Actual Goal Actual
1. Goal Statement:	
Colorabration between Chapter, designer & user to submit necessary documents to other department/entity	tment/entity
Program Performance Measure:	100
Site preparation to relocate Division of Public Safety	
2. Goal Statement:	
Colorabration between designer & user to submit necessay documents to other department/entity	L#
Program Performance Measure:	
Obtain required land withdrawals, utility/road easement & utility improvement cost.	
3. Goal Statement:	
Develop contracts once fundings are obtain for relocation phase.	
Program Performance Measure:	
Develop procurement for consultants, & contractors for code inspection, material testing & other as needed	
4. Goal Statement:	
Program Performance Measure:	
5. Goal Statement:	
Program Performance Measure:	
PART IV. I HEREBY ACKNOWLEDGE THAT THE ABOVE INFORMATION HAS BEEN THOROUGHLY REVIEWED.	ILY REVIEWED.

Program Manager's Signature and Date

Division Director/Branch Chief's Signature and Date

Division Director/Branch Chief's Printed Name Jesse Delmar, Division Director

JULY 0252/8

Delores Greyeyes, PhD., MSW., Director Program Manager's Printed Name

THE NAVAJO NATION DETAILED BUDGET AND JUSTIFICATION

Page 03 of 03 BUDGET FORM 4

DADT	77711 77 717714		
PAK!	DETAILED BUDGET:	9	Ì
Object Code (LOD 6)	Object Code Description and Justification (LOD 7)	by ED (LOD	Total by MAJOR Object Code (LC
	Division of Public Safety is being required to relocate due to unsafe conditions at the present location and is recommended for closure due to presences of abestos, lead and structural deficiencies. These services will include, legal surveys, environmental assessments, archeological assessment, and site preparation.	4,094,301	4,094,30
9050	Buildings 9052 Buildings Improvements		
	TOTAL	4,094,301	4,094,30



THE NAVAJO NATION

MAKON FISEK | AICE BKESIDENL JONATHAN NEZ | PRESIDENT

Administration Office DEPARTMENT OF CORRECTIONS

MEMORANDUM

TO WHOM IT MAY CONCERN

Delores Greyeyes, PhD, MSW Director

Department of Corrections

DIVISION OF PUBLIC SAFETY

January 17, 2019

SUBJECT:

DATE:

FROM:

:OT

STANDING DELEGATION OF AUTHORITY

leave. Corrections (DOC), during my absence from the office for authorized business travel or on personal will be delegated authority to act in my capacity as Director of Corrections for the Department of delegations from the date give above. The personnel listed below, in numerical order of succession, Please be informed that this Standing Delegation of Authority supersedes any and all prior

return. personnel or administrative issue would be left in my office for my immediate review, upon my Corrections. Any matter considered significantly questionable, regarding financial, budgeting, The authorized delegation will include all routine duties of the Department of Corrections, Director of

time or when officially rescinded. The standing Delegation of Authority will be effective immediately and remain in effect until such

(928) 871-7555. Thank you. Your cooperation is appreciated. If you have any questions, please direct them to my attention at

VCKNOMFEDGEWEAL:

Crownpoint Department of Corrections David Charles, Corrections Lieutenant

Window Rock Department of Corrections Ophelia Begay, Corrections Lieutenant

Distribute Districts - 7

1

Department of Corrections - Administration

Manifa Begay, Principal Accountant



MEMORANDUM

TO: Honorable Eugenia Charles-Newton

24th Navajo Nation Council

FROM:

Kristen Lowell, Principal Attorney Office of Legislative Counsel

DATE: June 26, 2019

SUBJECT: AN ACTION RELATING TO THE LAW AND ORDER, BUDGET AND

FINANCE, NAABIK'ÍYÁTI' COMMITTEES, AND NAVAJO NATION COUNCIL; APPROVING AND ADOPTING THE SHIPROCK JUDICIAL

AND PUBLIC SAFETY CENTER FACILITIES SÍHASIN FUND EXPENDITURE PLAN PURSUANT 12 N.N.C §§ 2501 – 2508

As requested, I have prepared the above-referenced proposed resolution and associated legislative summary sheet pursuant to your request for legislative drafting. Based on existing law and review of documents submitted, the resolution as drafted is legally sufficient. As with any action of government however, it can be subject to review by the courts in the event of proper challenge.

Please ensure that this particular resolution request is precisely what you want. You are encouraged to review the proposed resolution to ensure that it is drafted to your satisfaction.

The Office of Legislative Counsel confirms the appropriate standing committee(s) based on the standing committees' powers outlined in 2 N.N.C. §§301, 401, 501, 601 and 701. Nevertheless, "the Speaker of the Navajo Nation Council shall introduce [the proposed resolution] into the legislative process by assigning it to the respective oversight committee(s) of the Navajo Nation Council having authority over the matters for proper consideration." 2 N.N.C. §164(A)(5).

If the proposed resolution is unacceptable to you, please contact me at the Office of Legislative Counsel and advise me of the changes you would like made to the proposed resolution.

THE NAVAJO NATION LEGISLATIVE BRANCH INTERNET PUBLIC REVIEW PUBLICATION



LEGISLATION NO: 0182-19 SPONSOR: Eugenia Charles-Newton

TITLE: An Action Relating To The Law And Order, Budget And Finance, NAABIK'IYATI' Committees, And Navajo Nation Council; Approving And Adopting The Shiprock Judicial And Public Safety Center Facilities Síhasin Fund Expenditure Plan Pursuant 12 N.N.C. §§ 2501-2508

Date posted: July 2, 2019 at 3:10 PM

Digital comments may be e-mailed to comments@navajo-nsn.gov

Written comments may be mailed to:

Executive Director
Office of Legislative Services
P.O. Box 3390
Window Rock, AZ 86515
(928) 871-7586

Comments may be made in the form of chapter resolutions, letters, position papers, etc. Please include your name, position title, address for written comments; a valid e-mail address is required. Anonymous comments will not be included in the Legislation packet.

Please note: This digital copy is being provided for the benefit of the Navajo Nation chapters and public use. Any political use is prohibited. All written comments received become the property of the Navajo Nation and will be forwarded to the assigned Navajo Nation Council standing committee(s) and/or the Navajo Nation Council for review. Any tampering with public records are punishable by Navajo Nation law pursuant to 17 N.N.C. §374 et. seq.

THE NAVAJO NATION LEGISLATIVE BRANCH INTERNET PUBLIC REVIEW SUMMARY

LEGISLATION NO.: 0182-19

SPONSOR: Honorable Eugenia Charles-Newton

TITLE: An Action Relating To The Law And Order, Budget And Finance, Naabik'íyáti' Committees, And Navajo Nation Council; Approving And Adopting The Shiprock Judicial And Public Safety Center Facilities Síhasin Fund Expenditure Plan Pursuant 12 N.N.C. §§ 2501-2508

Posted: July 2, 2019 at 3:10 PM

5 DAY Comment Period Ended: July 07, 2019

Digital Comments received:

Comments Supporting	None
Comments Opposing	None
Inconclusive Comments	None

Legislative Tracking Secretary Office of Legislative Services

Date/Time

LAW AND ORDER COMMITTEE 24TH NAVAJO NATION COUNCIL

FIRST YEAR 2019

COMMITTEE REPORT

Mr. Speaker,

The LAW AND ORDER COMMITTEE to whom has been assigned:

Legislation No. 0182-19: An Action Relating to the Law and Order, Committee, Budget and Finance, Naabik'iyati' Committees and Navajo Nation Council; Approving and Adopting the Shiprock Judicial and Public Safety Center Facilities Sihasin Fund Expenditure Plan Pursuant 12 N.N.C. §§ 2501 – 2508 – Sponsor: Honorable Eugenia Charles-Newton

Has had it under consideration and reports the same with the recommendation that it DO PASS with no amendment

And thereafter referred to Budget and Finance Committee

Respectfully submitted,

Otto Tso, Vice Chairperson Law and Order Committee 24th Navaio Nation Council

Date: August 12, 2019

Main Motion: Honorable Vince James

Second : Honorable Eugenia Charles-Newton

Vote : 2-0-1 (VC not voting)

LAW AND ORDER COMMITTEE Regular Meeting August 12, 2019

VOTE TALLY SHEET:

Legislation No. 0182-19: An Action Relating to the Law and Order, Committee, Budget and Finance, Naabik'iyati' Committees and Navajo Nation Council; Approving and Adopting the Shiprock Judicial and Public Safety Center Facilities Sihasin Fund Expenditure Plan Pursuant 12 N.N.C. §§ 2501 – 2508 – Sponsor: Honorable Eugenia Charles-Newton

Main Motion: Vince James Second: Eugenia Charles-Newton Vote: 2-0-1

VOTE TALLY:

Yea: VJames/ECNewton

Nav:

Excused: ETso Not Voting: OTso Absent: EYazzie

Otto Tso, Vice Chairperson

Laureen Spencer, Legislative Advisor

Law and Order Committee

24th NAVAJO NATION COUNCIL

First Year 2019

Mr. Speaker:

The BUDGET & FINANCE COMMITTEE to whom has been assigned

NAVAJO LEGISLATIVE BILL # 0182-19:

An Action Relating to the Law and Order, Budget and Finance, Naabikiyati Committees, and Navajo Nation Council: Approving and Adopting the Shiprock Judicial and Public Safety Center Facilities Sihasin Fund Expenditure Plan Pursuant 12 N. N.C. §§ 2501-2508 Sponsored by Eugenia Charles Newton, Council Delegate

has had it under consideration and reports the same with the recommendation that It **Do Pass** without amendment.

And, therefore referred to the NAABIKIYATI Committee

Respectfully submitted,

Jamie Henio, Chairman

Adopted: Not Regislative Advisor

Not Adopted: _____

Legislative Advisor

10 October 2019

The vote was 3 in favor 1 opposed yeas: Jimmy Yellowhair, Raymond Smith Jr., Elmer P. Begay nays:

Nathaniel Brown

Main Motion: Jimmy Yellowhair

Second: Elmer P. Begay

BUDGET AND FINANCE COMMITTEE 10 October 2019

Special Meeting

VOTE TALLY SHEET:

NAVAJO LEGISLATIVE BILL # 0182-19:

An Action Relating to the Law and Order, Budget and Finance, Naabikiyati Committees, and Navajo Nation Council: Approving and Adopting the Shiprock Judicial and Public Safety Center Facilities Sihasin Fund Expenditure Plan Pursuant 12 N. N.C. §§ 2501-2508 Sponsored by Eugenia Charles Newton, Council Delegate

Motion: Jimmy Yellowhair Second: Elmer P. Begay

Vote: 3-1, Chairman not voting

Vote Tally:

Jamie Henio		
Jimmy Yellowhair	yea	
Raymond Smith Jr.	yea	
Elmer P. Begay	yea	
Amber K. Crotty		
Nathaniel Brown		nay

Absent: Amber K. Crotty

Jamie Henio, Chairman

Budget & Finance Committee

Peggy Nakai, Legislative Adviso

Budget & Finance Committee

24th NAVAJO NATION COUNCIL NAABIK'ÍYÁTI' COMMITTEE REPORT First Year 2019

The NAABIK'ÍYÁTI' COMMITTEE to whom has been assigned:

NAVAJO LEGISLATIVE BILL #0182-19

An Action Relating to the Law and Order, Budget and Finance, Naabik'íyáti' Committees, and Navajo Nation Council; Approving and Adopting the Shiprock Judicial and Public Safety Center Facilities Síhasin Fund Expenditure Plan Pursuant 12 N.N.C. §§ 2501-2508

Sponsored by: Honorable Eugenia Charles-Newton

Has had it under consideration and reports the same that the legislation WAS TABLED.

Respectfully Submitted,

12 December 2019

TABLING MOTION

Motion to Table Legislation 0182-19 to have a Naabik'iyáti' Committee Work Session within

Window Rock, Navajo Nation within 30 Days (January 10, 2020).

Motioned by: Honorable Carl R. Slater

Seconded by: Honorable Thomas Walker, Jr.

Vote: 11 in Favor, 04 Opposed (Chairman Damon Not Voting)

MAIN MOTION

Motioned by: Honorable Eugene Tso Seconded by: Honorable Jimmy Yellowhair

Vote: VOTE PENDING

Naa'bik'iyati Committee Meeting

12/12/2019 03:59:46 PM

Amd# to Amd#

Table Legislation 0182-19 within

PASSED

MOT Slater, C

30 days to have Naabikiyati

Committee Work Session in SEC Walker, T

Window Rock, AZ.

Yea: 11

Nay: 4

Excused: 0

Not Voting: 8

Yea: 11

Begay, K

Charles-Newton

Tso, C

Walker, T

Begay, P

Henio, J

Tso, E

Yellowhair

Brown

Slater, C

Tso, O

Nay: 4

Tso, D

Smith

Begay, E

Halona, P

Excused: 0

Not Voting: 8

Crotty

Freeland, M

Nez. R

Wauneka, E

Daniels

James, V

Stewart, W

Yazzie

Presiding Chair: Damon