
































NO. CHAPTER PROJECT DESCRIPTION Project ID No. 
YEAR 1 

FUNDING

ACTUAL COST 

(TO DATE)

TARGET COMPLETION 

DATE
YEAR 2 FUNDING

ACTUAL COST (TO 

DATE)

TARGET 

COMPLETION DATE
YEAR 3 FUNDING

ACTUAL COST (TO 

DATE)

TARGET 

COMPLETION DATE

MATCHING FUNDS 

(LEVERAGE)

SIHASIN FUNDS 

REQUESTED
UPDATE

Powerline Phase II 131800045  $         37,432.20  $          36,275.64 2020 (ROW Only) 2021 (Construction) 03/16/20: Pending a CRCF. 

Power Line Phase III 131930009 2020 (ROW Only) 03/16/20:  Pending response from MF Chapter on HS leases

East Phase I 131800042  $                 78,059.56 2020 (ROW Only) 03/16/20 Pending BRCF. 

East Phase II 131800043  $                  31,982.03 2020 (ROW Only) 03/18/20 Pending biological resource report. 

Scattered
131830115  $                 16,852.42 2020 (ROW Only) 03/16/2020: Draft Environmental Assessment by 3/20/20 for 

review.

Tsaile/ Wheatfields Rural Electrication Project 

Horseshoe Canyon

131800044  $                 30,461.69 2021 (ROW Only) 03/16/2020: Pending for arch survey. 

Powerline Ext.

Sawmill Powerline Ext.  $      120,000.00 $21,275.09  $                                    -   

5 Dennehotso Scattered Powerline Project  $         40,031.25 $40,031.25  $                   418,220.75 $35,957.01 $0.00 $0.00 $458,252.00 

6 Chilchinbeto Powerline-Assayi-2nd phase 161800027  $       115,000.00  $            58,337.13 2020 (ROW Only)  $                1,071,765.53 2020 Construction $0.00 $20,000.00 $1,186,765.53 03/18/20: Final maps forwarded to Archaeologist & Biologist 

to prepare Final Reports. 

7 Oljato Powerline Project 161100003  $                        -    $                400,000.00  $                119,886.10 2020 (ROW Only) $641,666.66 2021 Construction $0.00 $1,041,666.66 

8 Navajo Mountain Powerline Project 161700006  $                        -    $              1,041,666.66  $              307,483.09 2020 Construction $0.00 $0.00 $1,041,666.66 Construction is pending cultural clearance and scheduling.

161730006  $                        -    $                  15,530.49 

9 Shonto Powerline 161500040  $                        -    $                400,000.00  $                136,371.68 2020 Construction $641,666.66 2020 Construction $0.00 $1,041,666.66 03/16/20: Pending Finalized Biological Resources report.

161530040  $                                -   

10 Inscription House Powerline Extension 161700010  $                        -    $                                    -   $661,666.68  $                    76,561.66 2021 Construction $0.00 $661,666.68 03/16/20: Pending a GOE form BIA. vja

161730010  $                            20.29 03/16/20: Pending house wiring by Chapter

11 Teecnospos Powerline - North Phase 3 121800063  $                        -    $                2,233,813.51  $               107,691.06 2021 (ROW & Const.) $0.00 $0.00 $2,233,813.51 03/18/20: Pending BRCF

12 Mexican Water Powerline 161100002  $                        -    $              1,634,047.00  $                 80,325.28 2020 Construction $0.00 $0.00 $1,634,047.00 Pending construction scheduling.

13 Indian Wells Salt Seep Powerline -  $       40,000.00 $41,147.57  $                                    -   $0.00 $0.00  $                  40,000.00 

14 Whitecone Powerline Scattered  $        70,000.00 $21,102.34  $                                    -   $164,333.49 $0.00 $234,333.49 

15 Teesto Teesto Scattered Powerline 181830005  $                        -    $                  332,273.00  $               142,495.88 2019 Construction $0.00 $45,927.86 $332,273.00 Construction is completed (May 18, 2019).

16 Dilkon John Draw Powerline Project 181800021  $     250,000.00  $          113,956.79 2020 (ROW Only)  $                                    -   $0.00 $0.00 $250,000.00 03/18/20: Compile ROW package & submit to NN Land 

Department17 Leupp Powerline Project-Grandfalls 181600030  $                        -    $                  733,333.00  $                126,625.21 2021 Construction $0.00 $352,237.50 $733,333.00 03/16/20: Pending cultural and biological resources reports

18 Birdsprings Powerline Ext. Phase III 181800020  $         84,105.00  $          78,340.50 2020 (ROW)  $                 649,228.00 2020 Construction $0.00 $0.00 $733,333.00 03/23/20: Pending review at Navajo Nation

19 Kindahlichii Single-Phase Powerline Ext. 131800012  $                        -    $                   371,729.00  $                 94,165.26 2020 Construction $0.00 $0.00 $371,729.00 Tree chipping and ROW clearing in progress. 

131830012  $                    7,442.18 

20 Kindahlichii Powerline (Upper WS Ext.) 131800021  $                        -    $                 366,873.00  $                 59,304.65 2020 Construction $0.00 $0.00 $366,873.00 03/18/20: Pending Environmental Assessment

131830021  $                        -    $                                    -    $                                -   2020 Construction $0.00 

21 Coppermine IV P/L Project 141430002  $                        -    $                400,000.00  $                45,667.00 2020 Construction $0.00 $0.00 $400,000.00 Chapter paid the difference for construction. Pending house 

wiring and construction scheduling.

22 Kaibeto No 1. Powerline Project 141830041  $        219,187.50 $84,914.51 2021 (ROW & Const.)  $                  460,812.50 $0.00 $0.00 $680,000.00 03/16/20:  Pending cultural resources survey

23 LeChee Powerline Project 141800028  $        92,006.25 $79,832.27 2021 (ROW & Const.)  $                                    -   $924,660.25 2021 Construction $0.00 $1,016,666.50 03/16/20:  Pending CR survey/report, Request BRCF

24 Klagetoh Salt Springs Powerline 181800018  $         39,643.15  $           49,922.51 2020 (ROW)  $                  421,709.06 2020 Construction $0.00 $0.00 $461,352.21 03/16/20:  Pending for BRCF.

25 Lupton Powerline  $           6,036.07 $6,036.07  $                    89,074.42 $4,500.07 $0.00 $49,110.49 $95,110.49 

26 Houck Powerline 111530076  $       80,000.00  $           83,950.41 2020 (ROW)  $                  273,278.00 2020 Construction $0.00 $61,556.25 $353,278.00 

27 Wide Ruins Boggy Lake/Tanner Springs 181800019  $     200,000.00  $         103,827.46 2020 (ROW)  $                  634,538.26 2020 Construction $0.00 $0.00 $834,538.26 03/16/20: Finish EA & submit to NN 164 review & process.

28 Piñon Scattered Powerline Project  $                        -    $                 180,000.00 2021 ROW Only $0.00 $0.00 $180,000.00 

29 Black Mesa Powerline 131600018  $    1,472,929.52 $1,204,041.42 2019 Construction  $                                    -   $0.00 $188,606.25 $1,472,929.52 Construction completed 08/13/19.

Construction Completed  $   2,866,370.94  $    2,022,990.96  $             12,796,423.24  $           1,440,800.66 $3,033,993.74 $76,581.95 GRAND TOTAL $18,696,787.92 

ROW Completed

NN Consent received 04-11-19.  Requested revised CRCF on 

01/08/20, NN Forestry will then forward permit to BIA.
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SIHASIN FUND POWERLINE AND CHAPTER CAPITAL PROJECTS EXPENDITURE PLAN

(NTUA POWER LINES)

1 Many Farms $0.00 $265,000.00 $0.00  $                  227,567.80 

EXHIBIT B

Sihasin Electric Project Financials 04.2020 (003)


