
DATE: October 5, 2021 

LEGISLATIVE su~?ty SHEET 
Tracking No. VZI -# 

TITLE OF RESOLUTION: AN ACTION RELATING TO THE BUDGET AND 
FINANCE, RESOURCES AND DEVELOPMENT, AND NAABIK'IY A TI' COMMITTEES, 
AND THE NAVAJO NATION COUNCIL; ALLOCATING $68,025,000 IN SIHASIN 
FUNDS FOR THE NAVAJO NATION DEPARTMENT OF WATER RESOURCES TO 
COMPLETE TWELVE ( 12) WATER CONNECTION PROJECTS ACROSS THE NAVAJO 
NATION; AND APPROVING THE "2021 WATER CONNECTION PROJECTS 
EXPENDITURE PI;,AN" PURSUANT TO 12 N.N.C §§2501 -2508 

PURPOSE: This resolution, if approved, will allocate $68,025,000 in Sihasin Funds to the 
Department of Water Resources to complete 12 water connection projects. 

This written summary does not address recommended amendments as may be provided by 
the standing committee. The Office of Legislative Counsel requests each committee member 
to review the proposed resolution in detail. 
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§102(A). 

E. The Navajo Nation Code (at 12 N.N.C. §2502, as amended by Resolution No. CJA-03-18) 

provides that the purpose of the Navajo Nation Sihasin Fund ("Sihasin Fund") is as follows: 

§2502 Purpose 

A. The purposes of this Fund are to provide financial support and/or financing for: 

1. The planning and development of economic development and regional 

infrastructure supp01ting economic development and community 

development, including such infrastructure as, but not limited to, 

housing, commercial and government buildings, waterline, solid waste 

management development, powerline projects, and transportation and 

communication systems, within the Navajo Nation; . . . 

B. For the Purpose in §2502(A)(l ), Fund expenditures for infrastructure shall not 

be limited by 12 N.N.C. §1310(F) or TCDCJY-77-99. 

C. Leveraging the Fund by way of guaranteeing loans, match funding, direct 

funding in part, and other weighted uses of the Fund, including loan financing 

from the Fund, for the purposes in §2502(A)(l), shall be favored over direct 

funding in whole. 

F. The Sihasin Fund provides that "Fund Principal" shall consist of all deposits made to the 

Sihasin Fund and that "Fund Income" shall consist of all earnings (interest, dividends, etc.) 

generated and realized by the Fund Principal, and that Sihasin Fund Income shall be deposited 

in, and added to, the Fund Principal until such time as a Fund Expenditure Plan is duly 

approved. 12 N.N.C. §2504 and §2505(C). 

G. The Sihasin Fund provides that "Fund Principal and Income shall not be expended except 

pursuant to a Fund Expenditure Plan consistent with the purposes set forth in §2502 of this 

Chapter and adopted by a two-thirds (2/3) vote of all members of the Navajo Nation Council." 

12 N.N.C. §2505(A). 

SECTION TWO. FINDINGS 

A. The Navajo Nation Department of Water Resources is requesting funding assistance of 

sixty-eight million, and twenty-five thousand dollars ($68,025,000) from the Sihasin Fund 
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for twelve (12) water connection projects throughout the Navajo Nation. Summary 

project information is provided in the project list attached as Exhibit A. The list of 

water connection projects are as follows: 

1. Sanostee Connection Phase 1 

2. Rock Ridge/Mitten Rock (Sanostee) Connection Phase 2 

3. Newcomb Connection Phase 1 

4. Two Grey Hills Connection Phase 2 

5. Sheep Springs Connecton Phase 1 

6. Narbona Pass (Sheep Springs) Connection Phase 2 

7. Naschitti Connection 

8. Tohatchi Connection Phase 1 

9. Mexican Springs Connection 2 

10. Rock Springs/Tsayatoh Connection 

11. Standing Rock Connection 

12. Tohajiilee -Albuquerque Project and 10-year Assistance 

B. The water connection projects will provide much needed water to the Navajo Chapters and 

communities and are in the best interest of the Navajo Nation. 

SECTION THREE. ALLOCATION OF SiHASIN FUNDING AND APPROVAL OF 

EXPENDITURE PLAN 

A. In accordance with 12 N.N.C. §2505(A), the Navajo Nation hereby allocates $68,025,000 

in Sihasin funds for the twelve (12) water connection projects as explained and proposed 

herein. 

B. The Navajo Nation hereby approves the "2021 Water Connection Expenditure Plan" 

attached hereto as Exhibit B. 

C. The Sihasin Funds allocated for the "2021 Water Connection Expenditure Plan" may be 

further leveraged by bond or loan financing pursuant to the Navajo Nation Bond Financing 

Act (12 N.N.C. § 1300 et seq. , as amended) using Sihasin Fund earnings for repayment and 

financing costs, upon approval of the Budget and Finance Committee and further approval 

by a two-thirds (2/3) vote of all members of the Navajo Nation Council. 
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SECTION FOUR. APPROVAL OF EXPENDITURE PLAN ADMINISTRATION 

The Navajo Nation hereby approves the implementation and administration of the "2021 Water 

Connection Projects Expenditure Plan" with certain provisos and restrictions, as follows: 

A. The Navajo Nation Controller shall determine whether the source of the annual allocations 

for the total amount of $68,025,000 approved herein will be Sihasin Fund Principal or 

Sihasin Fund· Income, or a combination of both. 

B. The Sihasin funding for the "2021 Water Connection Projects Expenditure Plan" shall be 

disbursed to the Navajo Nation Division of Natural Resources, Department of Water 

Resources ("DWR") within thirty (30) days after the effective date of this legislation. The 

DWR shall then disburse the Sihasin Funds according to specific drawdown requests and 

instructions submitted to DWR. 

C. DWR shall be responsible for carrying out and implementing its proposed twelve (12) 

water connection projects, in accordance with its Expenditure Plan approved herein. The 

Sihasin funding shall be used solely to design, plan, construct, install, or purchase 

equipment for the twelve (12) water connections projects, as described in Exhibit B, 

attached hereto. 

D. Any and all savings of funds shall be returned to the Sihasin Fund Principal once all twelve 

(12) water connection projects have been completed or upon the reversion deadline in 

Section 4(E) below. 

E. The Sihasin funding allocated for the twelve (12) water connection projects shall not lapse 

on an annual basis pursuant to 12 N.N.C. §820(N); however, any Sihasin funds not spent 

or encumbered within thirty-six (36) months of the date that funds are provided to DWR 

shail revert to the Sihasin Fund Principal, unless otherwise approved by both the Resources 

and Development and the Naabik'iyati' Committees of the Navajo Nation Council. 

F. The twelve (12) water connection projects shall be designed, planned, constructed, 

installed, or purchased by DWR, and continuously thereafter the operation, maintenance, 

and repairs for the twelve (12) water connection projects shall be performed by DWR, 

except for certain equipment that will become the property and responsibility of the 

homeowner once construction or installation is completed. 

G. A utility right-of-way may be necessary for some of the twelve (12) water connection 
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projects. In such cases, the applicable responsible pmty will apply for and hold the right

of-way, which will be granted by the Navajo Nation in accordance with all applicable laws 

and regulations pertaining thereto. 

SECTION FIVE. DIRECTIVES 

A. At least once per Navajo Nation Fiscal Year quarter, DWR in cooperation with the Navajo 

Nation Division of Natural Resources (DNR) shall provide a written report (with an oral 

presentation, if requested) to both the Resources and Development and Naabik'iyati' 

Committees, explaining the cmTent status of all activities pursuant to the "2021 Water 

Connection Projects Expenditure Plan" and the responsibilities of DWR and DNR as 

authorized and directed in this legislation. 

B. The Sihasin Fund shall be reimbursed, in the $68,025,000 amount allocated in this 

legislation, from prospective funds available to the Navajo Nation from any and all state 

and federal sources, including Congressional appropriations under the American Rescue 

Plan Act of 2021, other COVID-19 related relief and other applicable federal laws or 

appropriations. 

SECTION SIX. EFFECTIVE DATE 

This legislation and the "2021 Water Connection Projects Expenditure Plan" approved herein 

shall become effective pursuant to 12 N.N.C. §2505. 

SECTION SEVEN. SA VIN GS CLAUSE 

If any provision of this legislation is determined invalid by the Supreme Court of the Navajo 

Nation or by any Navajo Nation District Court, without appeal to the Navajo Nation Supreme 

Court, the remainder of this legislation shall remain valid as the law of the Navajo Nation. 
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NGWSP Connections Cost Estimate 2S% Contingency Total Request 

la. Sanostee Connection Phase 1 $ 9,060,000.00 $ 2, 26S,OOO .OO $ 11,325,000.00 

lb. Rock Ridge/Mitten Rock (Sanostee) Connection Phase 2 $ S,SS0,000 .00 $ 1,387,SOO.OO $ 6,937,500.00 

2a. Newcomb Connection Phase 1 $ 3,S20,000.00 $ 880,000.00 $ 4,400,000.00 

2b. Two Grey Hills Connection Phase 2 $ 9,360,000 .00 $ 2,340,000 .00 $11,700,000.00 
3a. Sheep Springs Connection Phase 1 $ 2,S80,000.00 $ 64S,OOO .OO $ 3,225,000.00 
3b . Narbona Pass (Sheep Springs) Connection Phase 2 $ 3,200,000.00 $ 800,000.00 $ 4,000,000.00 
4a. Naschitti Connection $ 2,090,000 .00 $ S22,S OO .OO $ 2,612,500.00 
Sa. Tohatchi Connection Phase 1 $ 9,480,000.00 $ 2,370,000 .00 $ 11,850,000.00 
Sb Mexican Springs Connection Phase 2 $ 2,020,000 .00 $ SOS,000.00 $ 2,525,000 .00 
6a. Rock Springs/Tsayatoh Connection $ 2,S90,000.00 $ 647,SOO .OO $ 3,237,500.00 
7a. Standing Rock Connection $ 3,470,000.00 $ 867,SOO .OO $ 4,337,500.00 

8a. Tohajiilee -Albuquerque Project and 10-year AssistancE $ l ,S 00,000 .00 $ 37S,OOO .OO $ 1,875,000.00 

Totals $ S4,420,000 .00 $ 13,60S,000.00 $ 68,025,000.00 

EXHIBIT 

A 



SIHASiN FUND 

2021 WATER CONNECTION EXPENDITURE PLAN 

Navajo Nation Department of Water Resources 

EXHIBIT 

}R 
~ EE 



Navajo-Gallup Water Supply Project 

Sanostee Connection - Phase 1 

Project Descriptions: 
The Connection Plan Projects include design and construction of: 

• Sanostee Connection - Phase 1 ($9,060,000.00) 
The Sanostee Connection - Phase 1 (Figure 1) includes a scope, budget, and schedule to design 

and construct a dedicated 9.65-mile, 10-inch diameter PVC pipeline from the Navajo-Gallup 

Supply transmission pipeline to the Sanostee South Tank (see green line in Figure 2), a 450,000-

gallon water storage tank, a 700 gallon per minute pump station, hydropneumatic surge tanks, 

and a Supervisory Control and Data Acquisition (SCADA) remote telemetry unit. This connection 

would allow approximately 661 gallons per minute of project water from the San Juan River. 

A dedicated Sanostee Connection will provide Project water to approximately 2,200 residents of 

Sanostee Chapter. Currently, Sanostee Chapter relies on groundwater wells that are in violation 

of the Safe Drinking Water Act Primary MCL for Arsenic. According the Navajo Tribal Utility 

Authority's (NTUA) 2018 Consumer Confidence Report (CCR), the arsenic concentration in the 

Sanostee water supply is 17.8 ppb, which is 78% above the violation limit. According to U.S. EPA, 

prolonged exposure to elevated arsenic concentrations can lead to skin lesions, blood disorders, 

and increased risk of cancer. The preferred solution to this issue is to connect the existing 

Sanostee water distribution system to the San Juan Lateral. 

Since 2020, the Sanostee Chapter has prioritized this project as No. 1 on their New Mexico ICIP as 

the Regional San Juan Lateral Water Project (Appendix A). As a result, the Sanostee Chapter has 

been awarded funding through 2019 & 2020 New Mexico Capital Outlay ($590,000), 2020 Tribal 

Infrastructure Fund ($203,935), and the 2003 Federal Consolidation Appropriations ($100,000) . 

See total Cost-share contributions below. The Department of Water Resources - Water 

Management Branch is the lead agent and continues to assist Sanostee Chapter with their efforts. 

FUNDING AND COST ESTIMATE: 

Total Design Costs 

Cost-share contributions 

Remaining Costs for Design 

Total Construction Costs 

TOTAL FUNDING SHORTFALL 

TIMELINE: 

2020-2028 

$2,578,349.00 

($ 893,935 .00) 

$1,684,414.00 

$7,375,586.00 

$9,060,000.00 
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THE NAVAJO NATION 
JONATHAN NEZ I PRESIDENT MYRON LIZER I VICE PRESIDENT 

July 18, 2019 

TRANSMITTAL 

TO James Adakai, Acting Deparlment Manager Ill 
Capital Project Management Oeparlment/Division of Community 

FROM 

SUBJECT K193048 TSE ALNOAZT'/1 WATER LINE 

I. 

II. 

Ill. 

Information on Contract (per Original Award): 
Tse Alnoazt'ii Water Line NM Indian Affairs Department 

Title of Contract Funding Agency 
609-19-D2654 $90,000.00 2019 

Grant No. Amount Fiscal Year 

Data Entered in FMIS Regarding: 

NM 
CFDA No. - Federal 

May 28, 2019-June 30, 2023 
Term - Begin and End Date 

~ New Contract or Grant Company No. 4706 Business Unit (K#) K193048 
1 Contract Mod No. -----

r Amt of Award 

r Budget Period - Extend End Date: 
r Jther, specify: 

Authorizing Document-Attached: 

~ Contract I Agreement - Date executed 

AMOUNT 

From 

05/28/19 
r NNC / Committee Resolution - No. & Date 
r Other, specify: 

Comments by CGS: 

--------

to 

FROM TO 

To 

Capital Appropriation Project (Fund 93100) Pursuant to FY 2019 NN BIM Appendix L, Section V.E. , 
the subject grant award is authorized for implementation. 

Attachment 
Copy: Contract files 

Contract Accounting / DPM / Division Director 
Revised April 2018 

O ffice of Managcmcot and Budget: ~ Post Offioe Box 646 <> Window Rock. AZ 86515 
(928) 871-6170 Telephone • (928) 871-6567 Facmoilc 



THE NAVAJO NATION 
JO AT HAN EZ I P RF!SID F.NT MYRON LIZER I VICE P RESIDENT 

July 16. 2021 

TR AN SMITTA L 

TO 

FROW 

James Adakai. Program Manager II 
Capital Project Management Department (CPMD) I DCD 

1\ " 1,J 

Cordell Short iY· Contracting Officer 
Contracts an Grants Section I 0 MB 

nostee Chapter Regional San Juan Lateral Water Protect K2 13020 

I. Inform ation o n Contract (per Or igina l Award ): 
S, 110 tee Chapter Regional San Juan 

La/era/ Water Project NM IAD State of NM 
Funding Agency 

609-20- TF 12 $ 203,935.33 202 1 
CFDA No · Federal 

7113121 - 7113/24 
Grant No. Amount Fiscal Year Term - Begin and End Date 

II. Data _Entered in FMIS Regarding : 

New Contract or Grant Company No. 

Con ract Mod No 

4995 Business Unit (K#) _K_2_1_3_0_2_0 _ ___ _ 

Amt of Award - - - ----
AMOU NT FROM 

Budget Period - Extend End Date: From 
Other. specify· 

Aut horizi ng Document - A ttached: 

,, Contract I Agreement - Date executed 

NNC I Com mittee Resolution - No & Date 

Other. specify. 

Ill. C m ments by CGS: 

07/13/2 1 

to 
TO 

To 

Purs uan t to F Y 2021 NN BIM, Appendix L, Section V/1.C. and D., Grant Agreement (Award) Is s u ffic ien t 
th re fore authorized for implementation. The award continues to be subject to the requirements to monitor 
award to ensure compliance and expenditures. CPMD needs to ensure app_ a 8 
and udget In a timely manner as required. Documents must be proper/ c ete 
required signatures. 

Attachm ert 
C opy Contract files 

Contract Account ing / DPM / Division Director 

Oflioc of , nagcrncnl. and Budgd • l'<Y;L O lli<.<.: Box 616 • 

(928) 871 6170 'J\'.lcphonr. • (9'~) 871 6 66"/ F:_w:.~irni l . 



IGA PENDING APPROVAL as of 8/3/2021 
NMIA D IGA 609-2 1-F4055 

TSE A LNAOZTl' I' CHAPTER REG IONAL 
SAN .I UAN LATERA L WATER PRO.I ECT 

CPMS ID/I F4055 

TS E ALNAOZTl'I' C HAPTER REGION A L 
SAN JUAN LATERA L WATER PROJECT 

IGA# 609-2 I-F4055 

APPROPRIATION REVERSION DA TE: 6/30/2024 

Laws 2021 , Chapter 139, Section 57, FIVE HUNDRED THOUSAND DOLLARS 
(500,000) The agency for the department of environment project originally authorized in 
Subsection 86 of Section 26 of Chapter 81 of Laws 2020 to acquire easements and rights 
of way and to plan, design and construct, including surveying and archaeological and 
environmental studies, water system improvements for the regional San Juan lateral water 
project in the Tse Alnaozti'i' chapter of the N avajo Nation in San Juan county is changed 
to the Indian affairs department. 

The Grantee's total reimbursements under this Agreement shall not exceed FIVE 
HUNDRED THOUSAND DOLLARS (500,000) which is hereinafter referred to as 
"Appropriation Amount." 

B. In the event the Appropriation Amount in this Agreement is greater than the 
amount stated in the laws cited in Article I.A. above, the Grantee acknowledges and 
agrees that the amount stated in those laws is the maximum amount available to it under 
this Agreement. 

In the event of a conflict between the Reversion Date and/or the purpose of the Project 
and/or the Reversion Date as set forth in this Agreement, and the corresponding 
appropriation language in the laws cited herein Article I. A. , the language of the laws 
cited herein shall control. 

This project is referred to throughout the remainder of this Agreement as the " Project"; 
the information contained in Article I. A. is referred to collectively throughout the 
remainder of this Agreement as the " Project Description" The Project Description 
includes Attachment A to this Agreement, which is incorporated by this reference as if 
fully set forth herein. In the event of an irreconcilable conflict between the terms of 
Attachment A and the other terms of this Agreement, the other terms of this Agreement 
shall prevail over the terms in Attachment A; provided, however, that Attachment A may 
limit allowable expenditures to a subset of the expenditures that would otherwise be 
permissible under the appropriation language. 

Attachment B sets forth additional or more stringent requirements and conditions, which 
are incorporated by this reference as if set forth fully herein . If Attachment B imposes 
more stringent requirements than any requirement set forth in this Agreement, the more 
stringent requirements of Attachment B shall prevail , in the event of irreconcilable 
conflict. 
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UNITED STATES DEPARTMENT OF THE INTERIOR 
BUREAU OF RECLAMATION 

ASSISTANCE AGREEMENT 

I 1\ AGRF.F.MENT NUMRF.R I B MOD NUMBER 2 TYPF. OF AGRFEMDIT 3 CLASS OF RECIPI ENT 

Rl5AC00001 005 • GRANT Tribal Government 
cg) COOPERATIVE AGREEMENT 

4 ISSUrNG OFFICE 5 RECIPIENT 

Bureau of Reclamation The Navajo Nation Tribal Government 
Upper Colorado Region 2 Miles N. of HWY 264 
125 South Stat.e Street. Room 81 00 Window Rock, AZ 865 15-0000 
Salt Lake City, UT 84138-11 47 

F.IN /1· 860092335 County: 01 
DUNS #· 00900 1702 Congress Dist : 06 

6 RECIPIENT PROJECT MANAGER 7A INITIAL AGREEMENT 78. MODIFICATION 
FFFECTlVE DATE EFFECTIVE DATE: 

Jason John May 6, 20 15 See Block 13a. 
Director 8 COMPLETION DATE 

Navajo Nation, Department of Water Resources. 
PO BOX 678 
Fort Defiance, AZ 86504 

September 30, 2020 (928) 729-4501 jasonjohn@navajo-nsn.gov 

9A PROGRAM STATUTORY AUTHORITY 913 Cr-DA Number 

Public Law 108-7 Consolidated Appropriations Resolution 2003 15.519 
JO FUNDING INFORMATION ~"'N-FEDERAI RECLAMATION T.~.Qlli.Q_CQSTS 

Total Estimated Amount of A greement $0.00 $999,983.00 $999,983.00 
Th is Obligation $0.00 $0.00 $0.00 
Previous Obligation $0.00 $0.00 $0.00 
Total Obl igat ion $0.00 $999,983.00 $999,983.00 
II PROJECT TITLE 

Development of Preliminary Engineering Reports (PERS) for Selected Connection Plans Associated with 
Navajo-Gallup Water Supply Project (NGWSP) 
12a. Acceptance of this Assistan ce Agreement in accordance with the terms and 

conditions contained herein is hereby made on behalf of the above-named 
recipient 

BY No Signature Required 

DAT E. -
12h NJ\Ml:. l!TLE, AND TU.F.PIIONF. NUMBF.R OF S!GNl:R 

NIA 

13a Award of th is Assistance Agreement in accordance with the terms and 
conditions contained herein is hereby made on behalf of the United States 
r i\mcrica, Dcpunmcnt of the Interior, 13urcau of Reclamation 

l (J.>,.,,½ l .__9':k\., ~1,1-..) tlY 

DATE lf I \1 I Q.oLct 
I . 

13b NAME OF GRANTS OFFICER 

Heidi Hansen 
801-524-3760 
heidihansen@usbr.gov 

Modification Template 
(03/2019) 
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A. PURPOSE OF THIS MODIFICATION: 

Extend the completion date of the agreement from September 30, 2019 to September 30, 
2020. The recipient requested an extension to the agreement to allow completion of 
reviews and comments from outside agencies (such as Indian Health Services and the 
Bureau of Reclamation) in order to finalize all Preliminary Engineering Reports and 
Water Age Models. 

This shall be the last time extension approved under this agreement and will not extend 
past September 30,2020. 

This is a unilateral administrative action and does not require a signature from the 
recipient. 

All other terms and conditions remain unchanged. 

B. AD.JUSTMENT TO COMPLETION DATE: 

As a result of this modification, the period of performance is changed from May 6, 2015 
through September 30, 2019 to May 6, 2015 through September 30, 2020. 

Modification Template 
(03/2019) 



Navajo-Gallup Water Supply Project 

Rock Ridge/Mitten Rock Connection - Phase 2 

Project Descriptions: 
The Connection Plan Projects include design and construction of (continued): 

• Rock Ridge/Mitten Rock (Sanostee) Connection - Phase 2 ($5,550,000.00) 
The Rock Ridge/Mitten Rock Connection is the second phase of the Sanostee Connection - Phase 

1 project (see Figure 1). The Rock Ridge/Mitten Rock Connection includes a scope, budget, and 

schedule to design and construct a dedicated 5.8-mile, 6-inch diameter PVC pipeline from an 

existing 6-inch PVC line to a new proposed Rock Ridge water storage tank (see red line in Figure 

2). This project will include the construction of one new 50,000-gallon and two 17,000-gallon 

water storage tanks within service zones named Rock Ridge, Littlewater, and Porcupine, 

respectively. Other additional features include a pump station to convey water to the Rock Ridge 

water storage tank, and a Supervisory Control and Data Acquisition (SCADA) remote telemetry 

unit. 

The Rock Ridge/Mitten Rock Connection will provide Project water to approximately 600 of the 

2,200 residents within the Sanostee Connection Project - Phase 1. Currently, the residents who 

live within the Rock Ridge and Mitten Rock service areas rely on the same groundwater wells that 

Sanostee Chapter utilizes. These wells are in violation of the Safe Drinking Water Act Primary MCL 

for Arsenic. The preferred solution to this issue is to connect these smaller service areas to the 

San Juan Lateral through the Sanostee Connection - Phase 1. 

No funding has been secured for the design and construction of the Phase 2 Project. However, 

the Department of Water Resources - Water Management Branch will continue to assist these 

communities with their efforts. 

FUNDING AND COST ESTIMATE: 

Total Design Costs 

Cost-share contributions 

Total Construction Costs 

TOTAL FUNDING SHORTFALL 

TIMELINE: 

2020-2028 

$1,423,975 .00 

- 0 -

$4,126,025 .00 

$5,550,000.00 



Navajo-Gallup Water Supply Project 

Newcomb Connection - Phase 1 

Project Descriptions: 
The Connection Plan Projects include design and construction of: 

• Newcomb Connection - Phase 1 ($3,520,000.00) 
The Newcomb Connection - Phase 1 (see Figure 3) includes a scope, budget, and schedule to 

design and construct a dedicated 3.4-mile, 6-inch diameter PVC pipeline from the Navajo-Gallup 

Supply transmission pipeline to the Newcomb Proper Tanks and Newcomb West Tank, construct 

a new 104,000-gallon water storage tank, gas chlorination facility, a hydropneumatic surge tank, 

and a Supervisory Control and Data Acquisition (SCADA) remote telemetry unit (see green line on 

Figure 4) . This connection would allow a flow rate of approximately 831-1,023 gallons per minute 

of project water from the San Juan River. The flow rate would depend on whether the Navajo

Gallup pipeline pumping plant is active or not. Part of this flow rate will be utilized in the Phase 2 

of this Project, which will convey Project water to the Two Grey Hills Chapter. 

A dedicated Newcomb Connection will provide Project water to approximately 650 residents of 

Newcomb Chapter. Currently, Newcomb Chapter relies on groundwater wells that are producing 

approximately 18% less water than when originally constructed . The water production decl ine in 

the wells is due to aquifer depletion or well fatigue . This connection will also provide water the 

approximately 1,000 residents of Two Grey Hills Chapter with the Phase 2 project, who currently 

have arsenic in their water supply. Refer to the Two Grey Hills Chapter Connection Plan Proposal 

for Phase 2 of this project . The preferred solution to this issue is to connect the existing Newcomb 

water distribution system to the San Juan Lateral. 

Since 2020, the Newcomb Chapter has prioritized this project as No. 2 on their New Mexico ICIP 

as the Regional San Juan Lateral Water Project (Appendix A) . As a result, the Newcomb Chapter 

has been awarded funding through the 2021 Tribal Infrastructure Fund ($369,528) and the 2003 

Federal Consolidation Appropriations ($100,000) . See total Cost-share contributions below. The 

Department of Water Resources - Water Management Branch is the lead agent and continues to 

assist Newcomb Chapter with their efforts. 

FUNDING AND COST ESTIMATE: 

Total Design Costs 

Cost-share contributions 

Remaining Costs for Design 

Total Construction Costs 

TOTAL FUNDING SHORTFALL 

TIMELINE: 

2020-2028 

$1,339,301.00 

($469,528 .00) 

$869,773.00 

$2,650,227 .00 

$3,520,000.00 



Navajo-Gallup Water Supply Project 

Two Grey Hills Connection - Phase 2 

Project Descriptions: 
The Connection Plan Projects include design and construction of: 

• Two Grey Hills Connection - Phase 2 ($9,360,000.00) 
The Two Grey Hills Connection - Phase 2 (see Figure 3) includes a scope, budget, and schedule to 

design and construct a dedicated 12.1-mile, 6-inch diameter PVC pipeline from the Navajo-Gallup 

Supply transmission pipeline to the Two Grey Hills South Tanks, construct new 80,000-gallon and 

87,000-gallon water storage tanks, two (2) 300 gallon per minute pump stations, gas chlorination 

treatment facility, hydropneumatic surge tanks, and a Supervisory Control and Data Acquisition 

(SCADA) remote telemetry unit (see red line on Figure 4) . The 6-inch pipeline will tap off of the 

Newcomb Connection - Phase 1. 

A dedicated Two Grey Hills Connection will provide Project water to approximately 1,000 

residents of Two Grey Hills Chapter. The Two Grey Hills Chapter relies on groundwater wells that 

are currently in violation of the Safe Drinking Water Act Primary MCL for Arsenic. According to 

the Navajo Tribal Utility Authority's (NTUA) 2018 Consumer Confidence Report (CCR), the arsenic 

concentration in the Two Grey Hills water supply is 15.6 ppb, which is 56% above the violation 

limit. According to U.S. EPA, prolonged exposure to elevated arsenic concentrations can lead to 

skin lesions, blood disorders, and increased risk of cancer. The preferred solution to this issue is 

to connect the existing Two Grey Hills water distribution system to the San Juan Lateral. 

Since 2020, the Two Grey Hills Chapter has prioritized this project as No. 1 on their New Mexico 

ICIP as the Regional San Juan Lateral Water Project (Appendix A) . As a result, the Two Grey Hills 

Chapter has been awarded funding through 2020 New Mexico Capital Outlay ($100,000}, 2020 

Tribal Infrastructure Fund ($289,550), and the 2003 Federal Consolidation Appropriations 

(included with the Newcomb PER). See total Cost-share contributions below. The Department of 

Water Resources - Water Management Branch is the lead agent and continues to assist Two Grey 

Hills Chapter with their efforts . 

FUNDING AND COST ESTIMATE: 

Total Design Costs -

Cost-share contributions 

Remaining Costs for Design 

Total Construction Costs 

TOTAL FUNDING SHORTFALL 

TIMELINE: 

2020-2028 

$2,263,621.00 

($389,550.00) 

$1,874,071.00 

$7,485,929 .00 

$9,360,000.00 
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from : 
To: 
Cc:: 
S ubject: 

Att:Khmcnts: 

ImpotUlnc:e: 

Kahawai Cbnodlcr !AD 
""1llllila.Jw 
~~; A•ltor \ Colorntv·~~ 
202 1 TIFPro,ec1 Preserm1tK>nS 
Fnday,lur.e4, 202 1 6:19:22PM 

4 Csncnlr Ooxnn OlMlc• OPIJ< 
DcafiDEMto Aocmll' l11or J8 2971 pg1 

Good aft ernoon Presiden t Nez, 

On behalf o f the Tribal tn rras tructure Board I am invit ing the Navajo Nation to present on proiects submitted dunng the 2021 Tlr Application period . 

The TIF Board Meet ing wi l l be Friday, June 18, 202 1 @ 9:00am via Zoom Video Conference {5'.>t! tlt' low) 

Prowct M,111,ll_lCI S: 

Pleil!ioe p,ov1d~ me with ,1ny p1escnt<1tIon rnaIe11,1ts (Pow~rPomt, Word Doc, PDI , {'XU•I. et c. ) by no lJter than WL'dnesday, June I &, 2021 

I have mcluded a sample PowerPomt presentat ion from las t year for reference 1f you so choose lo u11l ile this fo rmat (see attached). 

l'lt>,l'w 1111 l1 1d,· 111 yow p1, •,,•11t.1t1011 ( ontm~:•·rn y pl,111, upt1on,. lune !1<m.1f p_h_,,,_,, _' _ _____ _ 

hrn11t'd 

Projec ts will be presented in the order they are l isted o n the at tached d raft agenda 

Below arc the followmg proJects: 

# Tribe Projec t Name 

1 St anding Rock Chapter Tse' ii'ahi ' Waterline Extensions 

2 Newcomb Chapter Regional San Juan La teral Water ProJect - Newcomb Chapter Connection 

3 Sheep Springs Chapt er Regional San Juan lateral Water Project 

4 To haj ii lee Chapter Toha iilee • Albuqerqu e water supply line 

5 Rock Springs Chapter Rock Spring Ch apter Navajo Code Ta lkers lateral 

6 Crownpoint Chapter Regional Beacon Bist l N9 Lateral Water Supply Project, aka NGWSP Reach 10.1/2/3 

lnd i,m Att.111!. l!io InvIt Ing yo u to a schedu led /oorn rnCf' tlnB, 

Join Zoom Meeting 

hi 1ns·//,oom 11s/1/97255 l 02b lS ?m.vd- \Jl81M3M4SWY ~QEex:YGEwrz7veHot7z0q 

M ee ting ID: 97255 10 2635 

Passcode: 455029 

One tap m ob ile 

+ 12532 158782,,97255 102635 11 US (Tacoma) 

t· l 3462487799,.97255 102635 11 US (Houston) 

Dial by you r location 

+·1 253 2 15 8782 US{Tacoma) 

,.1346248 7799 US(Housto n) 

• I 669 900 6833 US (San Jose) 

+ I 301 7 1S 8592 US (Wash ington DC} 

-1 l 312 626 6799 US (Chicago) 

• I 929 205 6099 US (New York) 
M eeling ID: 972 5510 2635 

Find your loca l number : hl lP'\ t!znorn 11s/t1hf I elN41~ 

Thank you. 

Chandler Kahawai, CPO 
Chief Financial Officer 
Acting ASD/HR Manager 
Capital Outlay & TIF Administrator 
Ne\\ Mcs1co Indian Arfoi rs Dcpanmcnt 
2WO Ccrri ll os Road I San ta Fe. NM 87505 
Phone: (505) ..J 7(i• I CiOO 
Em ai l: rh'][)dkr bah ::m a, t1 Stillr ' nm 11s 
Wcbs i1c: \\ \\ \\ ,ad sww orn us 

Service - Respect - Community 

Follow us on social media: 
lnstagram: NMlndianAffairsDepartmenl 
Facebook: New Mexico Indian Affairs Deoarfmenf 

W A RN ING: Ex ternal email. Please veril 'y sender before opening allachme nt s or cl i cking on links. 

Funds 

Project Type Requesting 

Design $467,865.00 

Design $369,528.00 
Design $315,078.00 

Const ruction $3,994,619. 10 

Design $281,516.00 

Construction $2,613,482.00 



THE NAVAJO NATION 
JONATHAN NEZ I PRESlDENT MYRON LIZER I VICE PRESJDENT 

May 3. 2021 

TRANSMITTAL 

TO 

FROM 

James Adakai, Program Manager II 
Capital Project Management Department (CPMD) I OCD 

Cordell Shortey,ontracting Officer 
Contracts and Grants Section I 0MB 

SUBJECT Two Grev Hills-Toadfena Chapter Regional Water Project K203041 

I. Information on Contract (per Original Award): 
Two Grey Hills-Toad/ena Chapter 

Regional Water Project 

609-20-TF07 $ 289,550.00 
Grant No. Amount 

NM/AD 
Funding Agency 

2020 
Fiscal Year 

State of NM 
CFDA No. • Federal 

1112121 - 1112124 (36 mos.) 
Term - Begin and End Date 

II. Data Entered in FMIS Regarding: 

~ New Contract or Grant Company No. 4962 Business Unit (K#) _K_2_0_30_4_1 ____ _ 

Contract Mod No. 

Amt of Award to -------
AMOUNT FROM TO 

Budget Period - Extend End Date: From To 
Other, specify: 

------------- ------------------
Authorizing Document - Attached: 

Contract I Agreement - Date executed 
NNC / Committee Resolution - No. & Date 

Other, specify: 

Ill. Comments by CGS: 

01/12/21 

Pursuant to FY 2021 NN BIM, Appendix L, Section Vfl.C. and D., Grant Agreement (Award) is sufficient therefore 
authorized for implementation. The award continues to be subject to the requirements to monitor award to ensure 
compliance and expeniditures. CPMD needs ro rake appropiate action ro submit aw,1 ... ~ ~ udget In a timely manner. 
CPMD submittal at hand is very untimely. The 164 (B) Review on Doc. No. 01~'\~'j$1QD~!§ ivision on 10128120 
and final surname on 4115121 by DOJ. q~ 

Attachment 
Copy: Contract files 

Contract Accounting / DPM / Division Director 

O fTic:c of Managcmcnl and Budget. • Po st O ffice Box 646 
(928) 8'11 64'/0 Telephone • (99.8) 8'/1 65o'l Fll~l'ml',--



!GA PENDING APPROVAL as of 8/3/202 I NMIAD IGA 609-2 l-F4056 
TWO GREY HILLS CHA PTER REG IONAL 

SAN JUAN LATERAL WATER PROJECT 
CPMS IOI/ F4056 

TWO GREY HILLS C HAPTER REG IONAL 
SAN JUAN LATERAL WATER PROJECT 

!GA# 609-2 I-F4056 

APPROPRIATION REVERSION DA TE: 6/30/2024 

Laws 2021, Chapter 139, Section 58, ONE HUNDRED THOUSAND DOLLARS 
(100,000) The agency for the department of environment project originally authorized in 
Subsection 90 of Section 26 of Chapter 8 I of Laws 2020 to acquire easements and rights 
of way, to perform surveying, archaeological and environmental studies and to plan, 
design and construct water system improvements for the regional San Juan latera l water 
project in the Two Grey Hill s chapter of the Navajo Nation in San Juan county is changed 
to the Indian affairs department. 

The Grantee ' s total reimbursements under this Agreement shall not exceed ONE 
HUNDRED THOUSAND DOLLARS (100,000) which is hereinafter referred to as 
"Appropriation Amount. " 

B. In the event the Appropriation Amount in this Agreement is greater than the 
amount stated in the laws cited in Article I.A. above, the Grantee acknowledges and 
agrees that the amount stated in those laws is the maximum amount available to it under 
this Agreement. 

In the event of a conflict between the Reversion Date and/or the purpose of the Project 
and/or the Reversion Date as set forth in this Agreement, and the corresponding 
appropriation language in the laws cited herein Article I. A., the language of the laws 
cited herein shall control. 

This project is referred to throughout the remainder of this Agreement as the " Project" ; 
the information contained in Article I. A. is referred to collectively throughout the 
remainder of this Agreement as the " Project Description" The Project Description 
includes Attachment A to this Agreement, which is incorporated by this reference as if 
fully set forth herein. In the event of an irreconcilable conflict between the terms of 
Attachment A and the other terms of this Agreement, the other terms of this Agreement 
shall prevail over the terms in Attachment A; provided, however, that Attachment A may 
limit allowable expenditures to a subset of the expenditures that would otherwise be 
permissible under the appropriation language. 

Attachment B sets forth additional or more stringent requirements and conditions, which 
are incorporated by this reference as if set forth fully herein. If Attachment B imposes 
more stringent requirements than any requirement set forth in this Agreement, the more 
stringent requirements of Attachment B shall prevail, in the event of irreconcilable 
conflict. 

Page 2 of 21 



Page 1 of 2 

UNITED STATES DEPARTMENT OF THE INTERIOR 
BUREAU OF RECLAMATION 

ASSISTANCE AGREEMENT 

IA AGRF.FMENT N\JMRF.R 18 MOD NUMBER 2 TYPF. OF AGREEMENT 3 CLASS OF RECIPIENT 

0 GRANT Tribal Government R15AC00001 005 
~ COOPERATIVE AGREEMENT 

4 ISSUfNG OFFIC E 5 RECIPIENT 

Bureau of Reclamation The Navajo Nation Tribal Government 
Upper Colorado Region 2 Miles N. of HWY 264 
125 South State Street. Room 8100 Window Rock, AZ 86515-0000 
Salt Lake City, UT 84138-1147 

F.IN/1 · 860092335 County: I 01 
DUNS#· 009001702 Congress Dis I: I 06 

6 RECIPIENT PROJECT MANAGER 711 IN ITIAL AGREEMENT 7B . MODIFICATION 
FFFECTIVE DATE EFFECT IVE DA TE: 

Jason John May 6, 2015 See Block 13a. 
Director 8 COMPLETION DATE 

Navajo Nation, Department of Water Resources. 
PO BOX 678 
Fort Defiance, AZ 86504 

September 30, 2020 (928) 729-4501 jasonjohn@navajo-nsn.gov 

9/1 PROGRAM STATUTORY AUTHORITY 913 C FDA Number 

Public Law 108-7 Consolidated Appropriations Resolution 2003 15.519 
10 FUNDING INFORMATION NON-FEDERAi RECLAMA TlON IQ]A!,.l~RQ..!.[UCill;l.S 

Total Estimated Amount of Agreement $0.00 $999,983.00 $999,983.00 
This Obligation $0.00 $0.00 $0.00 
Previous Obligation $0.00 $0.00 $0.00 
Total Obl igation $0.00 $999,983.00 $999,983 .00 
I I PROJECT T ITLE 

Development of Preliminary Engineering Reports (PERS) for Selected Connection Plans Associated with 
Navajo-Gallup Water Supply Project (NGWSP) 
12a. Acceptance of thi s Assistance Agreement in accordance with the tem1s and 

conditions contained herein is hereby made on behalf of the above-named 
rec ipient 

BY No Signature Required 

DATE. 

12b NAME. TITLE, AND TELEPHONE NUMBER O F SIGNE R 

NIA 

13a. /\ward of this Assistance Agree ment in accordance with the terms and 
conditions contained herein is hereby made on hehalf of the United States 

11

c1I:: D~plgtf :::i:~rcau ofReclamation 

DATE q I \1 I Qot ct 
I . 

13b NAM E OF GRANTS OFFICER 

Heidi Hansen 
801-524-3760 
heidihansen@usbr.gov 

Modification Template 
(03/201 9) 
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A. PURPOSE OF THIS MODIFICATION: 

Extend the completion date of the agreement from September 30, 2019 to September 30, 
2020. The recipient requested an extension to the agreement to allow completion of 
reviews and comments from outside agencies (such as Indian Health Services and the 
Bureau of Reclamation) in order to finalize all Preliminary Engineering Reports and 
Water Age Models. 

This shall be the last time extension approved under this agreement and will not extend 
past September 30,2020. 

This is a unilateral administrative action and does not require a signature from the 
recipient. 

All other terms and conditions remain unchanged. 

B. AD.JlJSTMENT TO COMPLETION DATE: 

As a result of this modification, the period of performance is changed from May 6, 2015 
through September 30, 2019 to May 6, 2015 through September 30, 2020. 

Modification Template 
(03/2019) 



Navajo-Gallup Water Supply Project 

Sheep Springs Connection - Phase 1 

Project Descriptions: 
The Connection Plan Projects include design and construction of: 

• Sheep Springs Connection - Phase 1 {$2,580,000.00) 
The Sheep Springs Connection Phase 1 (see Figure 5) includes a scope, budget, and schedule to 

design and construct a dedicated 3.45-mile, 6-inch diameter PVC pipeline from the Navajo-Gallup 

Supply transmission pipeline to the Sheep Springs North Tank, construct a new 60,000-gallon 

water storage tank to allow approximately 373-532 gallons per minute of project water from the 

San Juan River, a gas chlorination facility, a hydropneumatic surge tank, and a Supervisory Control 

and Data Acquisition (SCADA) remote telemetry unit (see green line on Figure 6). 

A dedicated Sheep Springs Connection will provide Project water to approximately 1,000 residents 

of Sheep Springs Chapter. Currently, Sheep Springs Chapter relies on groundwater wells that are 

producing approximately 13% less water than when originally constructed . The water production 

decline in the wells is due to aquifer depletion or well fatigue. The wells have reported to have 

issues with silt in the wells causing the wells to be shut down and requiring maintenance. The 

preferred solution to these issues is to connect the existing Sheep Springs water distribution 

system to the San Juan Lateral. 

Since 2020, the Sheep Springs Chapter has prioritized this project as No. 2 on their New Mexico 

ICIP as the Regional San Juan Lateral Water Project (Appendix A). As a result, the Sheep Springs 

Chapter has been awarded funding through 2021 Tribal Infrastructure Fund ($315,078) and the 

2003 Federal Consolidation Appropriations ($100,000) . See total Cost-share contributions below. 

The Department of Water Resources - Water Management Branch is the lead agent and continues 

to assist Sheep Springs Chapter with their efforts . 

FUNDING AND COST ESTIMATE: 

Total Design Costs -

Cost-share contributions 

Remaining Costs for Design 

Total Construction Costs 

TOTAL FUNDING SHORTFALL 

TIMELINE: 

2020-2028 

$781,386.00 

($415,078.00) 

$366,308.00 

$2,213,692.00 

$2,580,000.00 



Navajo-Gallup Water Supply Project 

Narbona Pass (Sheep Springs) Connection - Phase 2 

Project Descriptions: 
The Connection Plan Projects include design and construction of (continued) : 

• Narbona Pass (Sheep Springs) Connection - Phase 2 ($3,200,000.00) 
The Narbona Pass Connection Phase 2 (see Figure 5) includes a scope, budget, and schedule to 

design and construct a dedicated 3.94-mile, 4-inch diameter PVC pipeline from the Sheep Springs 

South Tank to the Narbona Pass (Washington Pass) Tank, construct a new 108,000-gallon water 

storage tank to allow approximately 70 gallons per minute of project water, two (2) 70 gallon per 

minute pump stations, hydropneumatic surge tanks, and a Supervisory Control and Data 

Acquisition (SCADA) remote telemetry unit (see red line on Figure 6) . 

A dedicated Narbona Pass Connection will provide Project water to approximately 200 residents 

of the Narbona Pass service area . Currently, Narbona relies on a groundwater well that is currently 

producing approximately 41% less water than when originally constructed . The water production 

decline in the wells is due to aquifer depletion or well fatigue . The wells have reported to have 

issues with silt in the wells causing the wells to be shut down and requiring maintenance. The 

preferred solution to this issue is to connect the existing Narbona Pass service area system to the 

main Sheep Springs water distribution system. 

No funding has been secured for the design and construction of the Phase 2 Project. However, 

the Department of Water Resources - Water Management Branch will continue to assist these 

communities with their efforts. 

FUNDING AND COST ESTIMATE: 

Total Design Costs -

Cost-share contributions 

Remaining Costs for Design 

Total Construction Costs 

TOTAL FUNDING SHORTFALL 

TIMELINE: 

2020-2028 

$859,838.00 

- 0 -

$859,838 .00 

$2,340,162.00 

$3,200,000.00 
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from : 
To: 
Cc : 
Subject: 

Attachments: 

Importance.: 

~~; Arfeocl Ollnaw·~~ 
2021TIFProiect P,csentalJOlt5 
Fnday, June4, 202 l 6: 19:22PM 

4 Cpygtc C1mooCh11Pts• PPIX 
Pmft DE MIS AQcoel~ lune 1810"' ! Pdf 
High 

Good aft ernoon President NeL, 

On behalf of the Tribal Infrastruct ure Board I urn inviting the Nav11jo Nation to presc n1 on projects subrnitted durine the 207 1 ·1 u= Apphc::ilion period. 

The rn= Board Meet ing will be Friday, June 18, 202 1 @ 9:00am via Zoom Video Conference (Sec below) 

PI OJ{'f l M,m:1ge1s: 

PIC, ISI! provide me w,lh ;my pl l'Sl'll t,I tIon material ::. (PowerPomt, Wor d I)(){, POI . l'X{t'l, C'IC ) by no later lhan Wcdne::.ddy, h11 11• I&, 707 1 

I have included a sarnptc PowerPoint prescntM ion from 111st year for reference if you so choose to utilize thi s fo rrn11 t (see a\l;ichcd ). 

l'l,•.1.,,' Hl( lut.11- m your pr,·.,,•nt,1110 11. 1 <111 1111~•,·rn y il,1n .. , option ::., turn tum.ii ph,1\1·•, ,•le .. 111,tlld 101.11 tundu1g 11'qt1< -,f,•d nor J , 

hrn11t.:d 

Projec ts will be presented in the order they arc li sted on the attached draft agenda 

Below are the following projec ts: 

# Tribe Project Name 

1 St and ing Rock Chapter Tse'i i 'ah i' Waterline Extensions 

2 Newcomb Chapter Regiona l San Juan l atera l W ater Project - Newcomb Chap ter Connection 

3 Sheep Spr ings Chapter Regional San Juan Latera l Wat er ProJect 

4 Tohajiilee Chapter Tohaiilee - Albuqerque water supply line 

5 Rock Sprin gs Chap ter Rock Spring Chapter Navajo Code Talkers Lateral 

6 Crownpoint Chapter Regional Beacon Bisti N9 Lateral Water Supply Project, aka NGWSP Reach 10.1/2/3 

h1d1,rn /\lla1n, 1s 111V11ing you to ,1 \chcdulcd Loom rnee ltng. 

Join Zoom Mee t ing 

!JI 111:i · //toom 11s/d92255 I 02h35 ~owd-\ 1 3BIM3M1SWY3QfexYGEwc z7 veH nrzzoci 

Mee ting ID: 972 5510 2635 

Passcode; 455029 

One tap mobile 

+ I 2532 I 58782,,97255 102635 U US (Tacoma) 

+· 13462487799.,97255 l02635 11 US (l·louslon) 

O,al by your loca tion 

., I 253 215 8782 US (Tacoma) 

• 1 346 248 7799 US (Houston) 

+ I 669 900 6833 US (San Jose) 

t 1 301 7 JS 8592 US {Washington DC) 

t l 312 626 6799 US(Chicago) 

, 1 929 205 6099 US ( New York) 

Meeting ID: 972 55 IO 2635 

Find your local number: ht! Qs /ltoorn 115/q/iJ{ lp1N4J C:. 

Thank you, 

Chandler Kahawai, CPO 
Chief Financial Officer 
Acting ASD/HR Manager 
Capital Outlay & TIF Administrator 

e,, Mexico Indian A ffa irs Dcpnnmcnt 
2600 Cerrill os Rond I San tn Fe. NM 87505 
Phone: (505) 47(,- IWfl 
Emai l chnndkr bohmnt II Slil lt' nm ,,s 
\Vebs11 c. \\ \\ \\ rnd SIO. ls: tltJI HS 

Service - Respect - Community 

Follow us on social media : 
lnstagram: NMlndiaoAUairsDeoactmenf 
Facebook: New Mexico Indian Affairs Oeoortment 

WARNING: External emai l Please verify sender before opening auachmcnts or clicking on links. 

Funds 

Project Type Requesting 

Design $467,865.00 

Design $369,528.00 

Design $315,078.00 

Construction $3,994,619.10 

Design $281,516.00 

Construction $2,613,482.00 
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UNITED STATES DEPARTMENT OF THE INTERIOR 
BUREAU OF RECLAMATION 

ASSISTANCE AGREEMENT 

IA AGRF.F.MENT NIJMRF.R lB MOD NUMBER 2 TYPF. OF AGREEMENT 3 CLASS OF RECIPIENT 

0 GRANT Tribal Government Rl5AC00001 005 
cgj COOPERATIVE AGREEMENT 

4 ISSUING OFFICE 5 RECIPIENT 

Bureau of Reclamation The Navajo Nation Tribal Government 
Upper Colorado Region 2 Miles N. of HWY 264 
125 South State Street. Room 8100 Window Rock, AZ 86515-0000 
Salt Lake City, UT 84138-1 147 

F. IN /1· I s6009233s I County: I 0 1 
DUNS# I 009001102 I Congress Dist : I 06 

6 RECIPIENT PROJECT MANAGER 7A INITIAL AGREEMENT 78 . MODIFICATION 
FFFECT[VE DATE EFFECTIVE DATE: 

Jason John May 6, 2015 See Block 13a. 
Director 8 COMPLETION DATE 

Navajo Nation, Department of Water Resources. 
PO BOX 678 
Fort Defiance, AZ 86504 

September 30, 2020 (928) 729-450 1 jasonjohn@navajo-nsn.gov 

9A PROGRAM STATUTORY AIJTHORITY 9[3 Cl'DA Number 

Public Law 108-7 Consolidated Appropriations Resolution 2003 15.519 
10 rlJNl)JNG INFORMATION N f N-FEIJl:.RAl RECLAMATl{)"' TOTA i PROJ !lCl r-r STS 

Tota l Estimated Amount of Agreement $0.00 $999,983.00 $999,983 .00 
This Obligation $0.00 $0.00 $0.00 
Previous Obligation $0.00 $0.00 $0.00 
Total Obligati on $0.00 $999,983 .00 $999,983.00 
I I PROJECT TITLE 

Development of Preliminary Engineering Reports (PERS) for Selected Connection Plans Associated with 
Navaio-Gallup Water Supply Project (N GWSP) 
12a. Acceptance of thi s Assistance Agreement in accordance with the terms and 

conditions contained herein is hereby made on behalf of the above-named 
rec ipient 

BY No Signature Required 

DAT I'.: . 

12b N/\ME, TITL E, AND TE LEPHONE NUMBER OF SIGNER 

NIA 

13a. Award of this Assistance Agreement in accordance with the terms and 
cond itions contained herein is hereby made on behalf of the United States 
ir Amer ica, Dcpm1r~rcnt of the Interior, Bureau of Reclamation 

L 
('J \ J l . /\A'\ (\ !._) II -

DATE q I \1 I Q.o l ct 
I 

13b. N/\ME OF GRANTS OFFICER 

Heidi Hansen 
801-524-3760 
heid ihansen@usbr.gov 

Modification Template 
(03/2019) 
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A. PURPOSE OF THIS MODIFICATION: 

Extend the completion date of the agreement from September 30, 2019 to September 30, 
2020. The recipient requested an extension to the agreement to allow completion of 
reviews and comments from outside agencies (such as Indian Health Services and the 
Bureau of Reclamation) in order to finalize all Preliminary Engineering Reports and 
Water Age Models. 

This shall be the last time extension approved under this agreement and will not extend 
past September 30,2020. 

This is a unilateral administrative action and does not require a signature from the 
recipient. 

All other terms and conditions remain unchanged. 

B. ADJUSTMENT TO COMPLETION DATE: 

As a result of this modification, the period of performance is changed from May 6, 2015 
through September 30, 2019 to May 6, 2015 through September 30, 2020. 

Modification Template 
(03/2019) 



Navajo-Gallup Water Supply Project 

Naschitti Connection 

Project Descriptions: 
The Connection Plan Projects include design and construction of: 

• Naschitti Connection - ($2,090,000.00) 
The Naschitti Connection (see Figure 7) includes a scope, budget, and schedule to design and 

construct a dedicated 2.11-mile, 8-inch diameter PVC pipeline from the Navajo-Gallup Supply 

transmission pipeline to the Naschitti Tank #1, a chlorination treatment building, a 

hydropneumatic surge tank, and a Supervisory Control and Data Acquis ition (SCADA) remote 

telemetry unit (see Figure 8). This connection would allow a flow rate of approximately 463-808 

gallons per minute of project water from the San Juan River. The water would be transmitted by 

gravity flow. The flow rate would depend on whether the Navajo-Gallup pipeline pumping plant 

is active or not. 

A dedicated Naschitti Connection will provide Project water to approximately 1,300 residents of 

Naschitti Chapter. Currently, Naschitti Chapter relies on groundwater wells that are currently 

producing approximately 27% less water than when originally constructed . The water production 

decline in the wells is due to aquifer depletion or well fatigue . The preferred solution to this issue 

is to connect the existing Naschitti water distribution system to the San Juan Lateral. 

Since 2020, the Naschitti Chapter has prioritized this project as No. 2 on their New Mexico ICIP as 

the Regional San Juan Lateral Water Project (Appendix A). Since their participation, the Naschitti 

Chapter has been awarded funding through 2020 New Mexico Capital Outlay ($599,000) and the 

2003 Federal Consolidation Appropriations ($100,000) . See total Cost-share contributions below. 

The Department of Water Resources-Water Management Branch is the lead agent and continues 

to assist Naschitti Chapter with their efforts. 

FUNDING AND COST ESTIMATE: 
Total Design Costs -

Cost-share contributions 

Remaining Costs for Design 

Total Construction Costs 

TOTAL FUNDING SHORTFALL 

TIMELINE: 

2020-2028 

$699,000.00 

($699,000.00) 

$0.00 

$2,090,000.00 

$2,090,000.00 
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IGA PENDING APPROVAL as of 8/3/2021 NMIAD IGA 609-21-F4059 
NASCHITII CHAPTER REGIONAL SAN JUAN 

LATERAL WATER PROJECT CONSTRUCTION 
CPMS ID# F4059 

NASCHITTI CHAPTER REGIONAL SAN JUAN 
LATERAL WATER PROJECT CONSTRUCTION 

IGA# 609-21-F4059 

APPROPRIATION REVERSION DA TE: 6/30/2024 

Laws 2021, Chapter 139, Section 61, FIVE HUNDRED NINETY-NINE THOUSAND 
DOLLARS (599,000) The agency for the department of environment project in 
Subsection 84 of Section 26 of Chapter 81 of Laws 2020 to acquire easements and rights 
of way and to plan, design and construct, including surveying and archaeological and 
environmental studies, water system improvements for the regional San Juan lateral water 
project in the Naschitti chapter of the Navajo Nation in San Juan county is changed to the 
Indian affairs department. 

The Grantee's total reimbursements under this Agreement shall not exceed FIVE 
HUNDRED NINETY-NINE THOUSAND DOLLARS (599,000) which is hereinafter 
referred to as "Appropriation Amount." 

B. In the event the Appropriation Amount in this Agreement is greater than the 
amount stated in the laws cited in Article I.A. above, the Grantee acknowledges and 
agrees that the amount stated in those laws is the maximum amount available to it under 
this Agreement. 

In the event of a conflict between the Reversion Date and/or the purpose of the Project 
and/or the Reversion Date as set forth in this Agreement, and the corresponding 
appropriation language in the laws cited herein Article I. A., the language of the laws 
cited herein shall control. 

This project is referred to throughout the remainder of this Agreement as the "Project"; 
the information contained in Article I. A. is referred to collectively throughout the 
remainder of this Agreement as the "Project Description" The Project Description 
includes Attachment A to this Agreement, which is incorporated by this reference as if 
fully set forth herein. In the event of an irreconcilable conflict between the terms of 
Attachment A and the other terms of this Agreement, the other terms of this Agreement 
shall prevail over the terms in Attachment A; provided, however, that Attachment A may 
limit allowable expenditures to a subset of the expenditures that would otherwise be 
permissible under the appropriation language. 

Attachment B sets forth additional or more stringent requirements and conditions, which 
are incorporated by this reference as if set forth fully herein. If Attachment B imposes 
more stringent requirements than any requirement set forth in this Agreement, the more 
stringent requirements of Attachment B shall prevail, in the event of irreconcilable 
conflict. 

Page 2 of21 
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UNITED STATES DEPARTMENT OF THE INTERIOR 
BUREAU OF RECLAMATION 

ASSISTANCE AGREEMENT 

IA AGREEMENT NUMBER 18 MOD NUMBER 2 TYPE OF AGREEMENT 3 CLASS OF RECIPIENT 

• GRANT Tribal Government R15AC00001 005 
[gJ COOPERATIVE AGREEMENT 

4 ISSUING OFF ICE 5 REC IPIENT 

Bureau of Reclamation The Navajo Nation Tribal Government 
Upper Colorado Region 2 Miles N. of HWY 264 
125 South State Street. Room 8100 Window Rock, AZ 86515-0000 
Salt Lake City, UT 84138-1147 

EIN #: 860092335 County: 01 
DUNS#: 009001702 Congress Dist : 06 

6 REC IPIENT PROJECT MANAGER 7A. INITIAL AGREEMENT 78. MODIFICATION 
EFFECTCVE DA TE: EFFECTIVE DA TE: 

Jason John May 6, 2015 See Block 13a. 
Director 8 COMPLETION DA TE 

Navajo Nation, Department of Water Resources. 
PO BOX 678 
Fort Defiance, AZ 86504 

September 30, 2020 (928) 729-4501 jasonjohn@navajo-nsn.gov 

9A PROGRAM STATUTORY AUTHORITY 98. CFDA Number 

Public Law 108-7 Consolidated Appropriations Resolution 2003 15.519 
10 FUNDING INFORMATION J::lON-FEQERAL RECLAMATJQ N TQTAI. l'ROJE!:;T COSTS 

Total Estimated Amount of Agreement $0.00 $999,983.00 $999,983 .00 
Th is Obligation $0.00 $0.00 $0.00 
Previous Obligation $0.00 $0.00 $0.00 
Total Obligation $0.00 $999,983.00 $999,983.00 
11 PROJECT TITLE 

Development of Preliminary Engineering Reports (PERS) for Selected Connection Plans Associated with 
Navajo-Gallup Water Supply Project (NGWSP) 
12a. Acceptance of this Assistance Agreement in accordance with the terms and 

conditions contained herein is hereby made on behalf of the above-named 
rec ipient 

BY: No Signature Required 

DATE: 

I2b NAME, TITLE, AND TELEPHONE NUMBER OF SIGNER 

NIA 

13a. Award of this Assistance Agreement in accordance with the terms and 
conditions contained herei n is hereby made on behalf of the United States 

-'~mcrica. Dcpanr~1cnt of the In terior, Bureau of Reclamation 

l ci>.. ,1 l . c\t\.,\/VC\ O A.) 

DATE: er I \ 1 I Qol ct . 
13b. NAME OF GRANTS OFFICER 

Heidi Hansen 
801-524-3760 
heidihansen@usbr.gov 

Modification Template 
(03/20 19) 
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A. PURPOSE OF THIS MODIFICATION: 

Extend the completion date of the agreement from September 30, 2019 to September 30, 
2020. The recipient requested an extension to the agreement to allow completion of 
reviews and comments from outside agencies (such as Indian Health Services and the 
Bureau of Reclamation) in order to finalize all Preliminary Engineering Reports and 
Water Age Models. 

This shall be the last time extension approved under this agreement and will not extend 
past September 30,2020. 

This is a unilateral administrative action and does not require a signature from the 
recipient. 

All other terms and conditions remain unchanged. 

B. AD.JUSTMENT TO COMPLETION DATE: 

As a result of this modification, the period of performance is changed from May 6, 2015 
through September 30, 2019 to May 6, 2015 through September 30, 2020. 

Modification Template 
(03/2019) 



Navajo-Gallup Water Supply Project 

Tohatchi Connection - Phase 1 

Project Descriptions: 
The Connection Plan Projects include design and construction of: 

• Tohatchi Connection - Phase 1 {$9,480,000.00) 

The Tohatchi Connection - Phase 1 (see Figure 9) includes a scope, budget, and schedule to design 

and construct a dedicated 11.28-mile, 10-inch diameter PVC pipeline from the discharge side of 

Pumping Plant No. 7 of the Navajo-Gallup Supply transmission pipeline to the existing Tohatchi 

Tank (see red line on Figure 10). This project also includes a chlorination building and a flow 

control valve. The flow control valve will limit the flow impacts to users downstream if the 

connection line were to break. The pipeline will parallel NSR 9 west until it reaches Highway 491. 

The pipeline will then parallel Highway 491 north for approximately 7.6 miles, then head 

northwest to the Tohatchi tank. At the end of the pipeline where it connects into the Tohatchi 

tank, an altitude valve would be installed to control the tank level. 

A dedicated Tohatchi Connection will provide Project water to approximately 2,500 residents of 

Tohatchi and Mexican Springs Chapters. Water consumption in the Tohatchi Area is expected to 

increase. Therefore, an additional reliable source is required to meet future water demands due 

to population growth and economic development. Currently, the Tohatchi and Mexican Springs 

Chapters rely on only four groundwater wells that continue to decline in production since their 

construction in 1959 to 1985. The preferred solution to this issue is to connect the existing 

Tohatchi and Mexican Water systems to the San Juan Lateral. 

Since 2020, the Tohatchi Chapter has prioritized this project as No. 4 on their New Mexico ICIP as 

the Regional San Juan Lateral Water Project. As a result, the Tohatchi Chapter has been awarded 

funding through 2020 Tribal Infrastructure Fund ($593,245) and the 2003 Federal Consolidation 

Appropriat ions ($100,000). See total Cost-share contributions below. The Department of Water 

Resources - Water Management Branch is the lead agent and continues to assist Sanostee 

Chapter with their efforts . 

FUNDING AND COST ESTIMATE: 

Total Design Costs -

Cost-share contributions 

Remaining Costs for Design 

Total Construction Costs 

TOTAL FUNDING SHORTFALL 

TIMELINE: 

2020-2028 

$2,595,621.00 

($ 693,245 .00) 

$1,902,376 .00 

$7,577,624.00 

$9,480,000.00 



Navajo-Gallup Water Supply Project 

Mexican Springs Connection - Phase 2 

Project Descriptions: 
The Connection Plan Projects include design and construction of (continued): 

• Mexican Springs Connection - Phase 2 {$2,020,000.00} 
The Mexican Springs Connection (see Figure 9) is the second phase of the Tohatchi Connection -

Phase 1 project. The Mexican Springs Connection includes a scope, budget, and schedule to 

design and construct a dedicated 3.81-mile, 8-inch diameter PVC pipeline (see orange line on 

Figure 10). The transmission line would begin by teeing off the Phase 1 Connection pipeline to 

Tohatchi tank at the NSR 30 and Highway 491 intersection . The pipeline will parallel the NSR 30, 

ISR 9503, and NSR 37 roads westward to the Mexican Springs East tank. At the end of the pipeline 

where it connects into the Tohatchi Tank, an altitude valve would be installed to control the tank 

level. A Supervisory Control and Data Acquisition (SCADA) and telemetry system to monitor tank 

level, flow meters, and chlorine gas scales . 

Since 2020, the Mexican Springs Chapter has prioritized this project as No. 5 on their New Mexico 

ICIP as the Regional San Juan Lateral Water Project (See Appendix A) . As a result, the Mexican 

Springs Chapter has been awarded funding through 2020 Capital Outlay ($799,000) and a shared 

funding with Tohatchi Chapter through the 2003 Federal Consolidation Appropriations. See total 

Cost-share contributions below. The Department of Water Resources - Water Management 

Branch is the lead agent and continues to assist Mexican Springs Chapter with their efforts. 

FUNDING AND COST ESTIMATE: 

Total Design Costs -

Cost-share contributions 

Remaining Costs for Design 

Total Construction Costs 

TOTAL FUNDING SHORTFALL 

TIMELINE: 

2020-2028 

$ 775,833 .00 

($799,000.00) 

- 0 -

$2,020,000.00 

$2,020,000.00 
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THE NAVAJO NATION 
JONATHAN NEZ I PRESIDENT MYRON LIZER I VlCE PRESlDE NT 

May 3. 2021 

TRANSMITTAL 

TO James Adakai, Program Manager II 
Capital Project Management Department (CPMD) I DCD 

FROM 
Cordell ShorteW Contracting Officer 
Contracts and Grants Section I 0MB 

SUBJECT Tohatchi Chapter Regional Water Proiect K203038 

I. Information on Contract (per Original Award) : 
Tohatchi Chapter Regional Water 

Project 

609-20-TF02 $ 593,245.00 
Grant No. Amount 

NM/AD 
Funding Agency 

2020 
Fiscal Year 

State of NM 
CFDA No. - Federal 

1112121 - 1112124 (36 mos.) 
Term - Begin and End Date 

II. Data Entered in FMIS Regarding: 

.; New Contract or Grant Company No. 4959 Business Unit (K#) _K_2_0_30_3_8 ____ _ 

Contract Mod No. 

· Amt of Award to ------ -
AMOUNT FROM TO 

Budget Period - Extend End Date: From To 
Other, specify: 

-------------------------------
Authorizing Document - Attached : 
. .; Contract/ Agreement - Date executed 

NNC / Committee Resolution - No. & Date 
Other, specify : 

Ill. Comments by CGS: 

01/12/21 

Pursuant to FY 2021 NN BIM, Appendix L, Section VII.C. and D., Grant Agreement (Award) is sufficient therefore 
authorized for implementation. The award continues to be subject to the requirements to monitor award to ensure 
compliance and expeniditures. CPMD needs to take appropiate action to submit award and budget in a timely manner. 
CPMD submittal at hand is very untimely. The 164 (BJ Review on Doc. No. 015387 w s initiated by Division on 10128120 
and final surname on 4/15121 by DOJ. a '\ 2 3 4 S 

~~ , 8 

Attachment 
Copy: Contract files 

Contract Accounting / DPM / Division Director 

''"')' __ z 
- es 

Office of Manaeemcnl and Budr,i:1. • Post Office B o 
(928) 871 6-1'/0 Telephone • (928) S·l'!I,,,:~~~~~ \_:::., 



IGA PENDING APPROVAL as of 8/3/2021 
NM IAD !GA 609-2 I -F4037 

MEXICAN SPRINGS CHAPTER REGIONAL 
SAN JUAN LATERAL WATER PROJECT 

CPMS ID/I F4037 

MEXIGAN SPRJNGS CHAPTER REGIONAL 
SAN JUAN LATERAL WATER PROJ ECT 

IGA# 609-21-F4037 

APPROPRIATION REVERSION DA TE: 6/30/2024 

Laws 2021 , Chapter 139, Section 39, SEVEN HUNDRED SEVENTY-NINE 
THOUSAND DOLLARS (779,000). The agency for the department of environment 
project originally authorized in Subsection 12 of Section 66 of Chapter 81 of Laws 2020 
to acquire easements and rights of way and to plan, design and construct water system 
improvements, including surveying and archaeological and environmental studies, for the 
regional San Juan lateral water project for the Mexican Springs chapter of the Navajo 
Nation in McKinley county is changed to the Indian affairs department. 

The Grantee's total reimbursements under this Agreement shall not exceed SEVEN 
HUNDRED SEVENTY-NINE THOUSAND DOLLARS (779,000) which is hereinafter 
referred to as "Appropriation Amount." 

8 . In the event the Appropriation Amount in this Agreement is greater than the 
amount stated in the laws cited in Article I.A . above, the Grantee acknowledges and 
agrees that the amount stated in those laws is the maximum amount available to it under 
this Agreement. 

In the event of a conflict between the Reversion Date and/or the purpose of the Project 
and/or the Reversion Date as set forth in this Agreement, and the corresponding 
appropriation language in the laws cited herein Article I. A., the language of the laws 
cited herein shall control. 

This project is referred to throughout the remainder of this Agreement as the " Project"; 
the information contained in Article I. A. is referred to collectively throughout the 
remainder of this Agreement as the " Project Description" The Project Description 
includes Attachment A to this Agreement, which is incorporated by this reference as if 
fully set forth herein. In the event of an irreconcilable conflict between the terms of 
Attachment A and the other terms of this Agreement, the other terms of this Agreement 
shall prevail over the terms in Attachment A; provided , however, that Attachment A may 
limit allowable expenditures to a subset of the expenditures that would otherwise be 
permissible under the appropriation language. 

Attachment B sets forth additional or more stringent requirements and conditions, which 
are incorporated by this reference as if set forth fully herein. If Attachment B imposes 
more stringent requirements than any requirement set forth in this Agreement, the more 
stringent requirements of Attachment B shall prevail , in the event of irreconcilable 
conflict. 

Page 2 of 21 
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UNITED STATES DEPARTMENT OF THE INTERIOR 
BUREAU OF RECLAMATION 

ASSISTANCE AGREEMENT 

IA AGREEMENT NUMRER 1 B MOD NUMBER 2 TYPE OF AGREEMENT 3 CLASS OF RECIPIENT 

0 GRANT Tribal Government R15AC00001 005 
[8J COOPERATIVE AGREEMENT 

4 ISSUING OFFICE 5 RECIPIENT 

Bureau of Reclamation The Navajo Nation Tribal Government 
Upper Colorado Region 2 Miles N. of HWY 264 
125 South State Street. Room 8100 Window Rock, AZ 86515-0000 
Salt Lake City, UT 84138-1 147 

F. INII : 860092335 I County: I 01 
DUNS #: 009001702 I Congress Disl. I 06 

6 RECIPIENT PROJECT MANAGER 7A IN ITIAL AGREEMENT 78. MODIFICATION 
FFFECTIVE DATE EFFECTIVE DATE: 

Jason John May 6, 2015 See Block 13a. 
Director 8 COMPLETION DATE 

Navajo Nation, Department of Water Resources. 
PO BOX 678 
Fort Defiance, AZ 86504 

September 30, 2020 (928) 729-4501 j asonj ohn@navajo-nsn.gov 

9A PROGRAM STATUTORY AUTHORITY 913 CFDA Number 

Public Law 108-7 Consolidated Appropriations Resolution 2003 15.519 
IO FUNJ)JNG INFORMATION NON-FEDERAi RECLAMATI ,., ETl"A I. PllQJf'.r"r "TS 

Total Estimated Amount of Agreement $0.00 $999,983 .00 $999,983.00 
This Obligation $0.00 $0.00 $0.00 
Previous Obligation $0.00 $0.00 $0.00 
Total Obligation $0.00 $999,983 .00 $999,983 .00 
I I PROJECT TITLE 

Development of Preliminary Engineering Reports (PERS) for Selected Connection Plans Associated with 
Navajo-Gallup Water Supply Project (NGWSP) 
12a. Acceptance of this Assistance Agreement in accordance wit h the tenns and 

condi tions contained herein is hereby made on behalf of the above-named 
recipient 

BY No Signature Required 

DATE. 

12b NAME. TITLE. AND TELEPHONE NUMBER OF SIGNER 

N/A 

13a. Award of this Assistance Agreement in accordance with the tcnns and 
conditions contained herein is hereby made on behalf of the Un ited States 

~ icu. Ocpan11,1cn1 of the In terior, 13urcau of Reclamation 

~ ~ 11 . ,\1\/\/C\ 0 A ) 

DATE er I \1 f Qol ct 
I 

13b. NAME OF GRANTS OFF ICER 

Heidi Hansen 
801-524-3760 
heid ihansen@usbr.gov 

Modification Template 
(03/2019) 
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A. PURPOSE OF THIS MODIFICATION: 

Extend the completion date of the agreement from September 30, 2019 to September 30, 
2020. The recipient requested an extension to the agreement to allow completion of 
reviews and comments from outside agencies (such as Indian Health Services and the 
Bureau of Reclamation) in order to finalize all Preliminary Engineering Reports and 
Water Age Models. 

This shall be the last time extension approved under this agreement and will not extend 
past September 30,2020. 

This is a unilateral administrative action and does not require a signature from the 
recipient. 

All other terms and conditions remain unchanged. 

B. ADJUSTMENT TO COMPLETION DATE: 

As a result of this modification, the period of performance is changed from May 6, 2015 
through September 30, 2019 to May 6, 2015 through September 30, 2020. 

Modification Template 
(03/2019) 



Navajo-Gallup Water Supply Project 

Coyote Canyon Connection 

Project Descriptions: 
The Connection Plan Projects include design and construction of: 

• Coyote Canyon Connection - ($3,470,000.00) 
The Coyote Canyon Connection has been awarded through 2020 New Mexico Capital Outlay 

($300,00) and the 2020 Tribal Infrastructure Fund ($2,786,781) . See total Cost-share 

contributions below and ARPA funds are not required at this time. See Figure 13 for proposed 

project alignment. 

FUNDING AND COST ESTIMATE: 

Cost-share contributions 

TOTAL FUNDING SHORTFALL 

TIMELINE: 

2020-2028 

($3,086,781.00) 

-0-



A Proposed Booster Pump 

- BBN9 A lignment 

San Juan Lateral 

... SJL Pumping Plant 

-- SJL Alignment 

NTUA 
• NTUA Storage Tank 

-- Existing NTUA Waterlines 

BBN9 Reach 10.1.1 

Coyote Canyon 
Connection 

0.25 0.5 
Miles 

1 



HE AVAJO NATIO 

JONATHAN Z I PR SIDE T MYRON LJZE I VICE PRESIDENT 

March 25. 2021 

T RANSMI TT A L 

TO 

FROM 

James Adaka, Acting Program Manager II 
Capital Project Management Department (CPMO) I DCD 

r-/1ltl\ . , 
Cordett Short;J. Contracting Officer 
Contracts and Grants Section I 0MB 

SUBJECT NM /AD Coyote Canyon Chapter Beacon-81sti Water Proiecl K203032 

I. Information on Contract (per Orig inal Award): 
Coyote Canyon Chapter Beacon-

Sisti Water Project 

609-20-E3266 $ 300,000.00 
Grant No. Amount 

NM IAD 
Funding Agency 

2020 
Fiscal Year 

State of NM 
CFDA No. - F der I 

11/12/20 - 6130/24 
Term - Begin and End Date 

II . Data Entered in FMIS Regard ing : 

-.., ew Contract or Grant Company No 4937 Business Unit (K#) _K_2_03_0_3_2 _ ___ _ 

Contract Mod No. 

Amt of Award to -------
AMOUNT FROM TO 

r Budget Period - Extend End Date: From To 
Other, specify: 

- ---- - --- - - ----- ------- - - -----
Aut horizing Document - Attached : 

Contract I Agreement - Date executed 

NNC / Committee Resolution - No. & Date 

Other. specify: 

11 /1 2/20 

Ill. Comments by CGS: 

Pursuant to FY 2021 NN BIM, Appendix L, .Sectfon V/1.C. and D., Grant Agreement (Award) is sufficient therefore 
authorized for implementation. The award continues to be subject to the requirements to moniror award to ensure 
compliance and expenidltures. CPMD needs to take approplate action to subm · budget n a timely manner. 
CPMD submittal at hand is very untimely. The 164 {B) Review on Doc. No. ·a t by Division on 10/14120 
and final-surname on 3/10121 by DOJ. '> ~ 

'» ~ 
\...,\',.\ 

k~ Attachment 
, \ Copy. Contract files 

Contract Accounting / DPM / Division Director 

Office of Man.agancnt and Bud1'1!t • Post Office Box l 
(928) 871-6470 Tclcph • (928) 871-6567 F.v:simile 



THE NAVAJO NATION 

JONATHAN NEZ I PRESIDENT MYRON LIZER I VICE PRESIDENT 

May 3, 2021 

TRANSMITTAL 

TO 

FROM 

James Adakai, Program Manager II 
Capital Project Management Department (CPMD) I DCD 

Cordell Shortey, Contracting Officer 
Contracts and Grants Section I 0MB 

SUBJECT Coyote Canyon Chapter Regional Water Project K203040 

I. Information on Contract (per Original Award) : 
Coyote Canyon Chapter Water 

Project 

609-20-TF04 $ 2,786,781 .00 
Grant No. Amount 

NM/AD 
Funding Agency 

2020 
Fiscal Year 

State of NM 
CFDA No. - Federal 

1112121 - 1112124 (36 mos.) 
Term - Begin and End Date 

II. Data Entered in FMIS Regarding: 

.,. New Contract or Grant Company No. 4961 Business Unit (K#) -'-K;.::2...;:.0...;:.3.:..04-'-0'------
Contract Mod No. 

Amt of Award to -------
AMOUNT FROM TO 

Budget Period - Extend End Date: From To 
Other. specify: 

------------------------ - ------
Authorizing Document - Attached: 
.,. Contract I Agreement - Date executed 

NNC / Committee Resolution - No. & Date 

01/12/21 

Other, specify: ------ -------------------- - -----
111. Comments by CGS: 

Pursuant to FY 2021 NN BIM, Appendix L, Section V/1.C. and D., Grant Agreement (Award) is sufficient therefore 
authorized for implementation. The award continues to be subject to the requirements to monitor award to ensure 
compliance and expeniditures. CPMD needs to take appropiate action to submit award and budget in a timely manner. 
CPMD submittal at hand Is very untimely. The 164 (B) Review on Doc. No ~ · · iated by Division on 11/10120 
and final surname on 4115121 by DOJ. e 

.g 

Attachment 
Copy: Contract files 

Contract Accounting / DPM / Division Director 

um , O ffice of ManagcmcnL and Budget • Po st. Office Bo - , (928) 8'/1-6170 Telephone • (99.8) 8'/ ~~~dmile 



Navajo-Gallup Water Supply Project 

Rock Springs & Tsayatoh Connection 

Project Descriptions: 
The Connection Plan Projects include design and construction of: 

• Rock Springs/Tsayatoh Connection - ($2,590,000.00) 
The Rock Springs and Tsayatoh Connection (see Figure 13) includes a scope, budget, and schedule 

to design and construct a dedicated 1.22-mile, 8-inch diameter PVC pipeline from the Navajo

Gallup Supply transmission pipeline to the Rock Springs #1 and #2 Tanks, construct new 261,000-

gallon and 206,000-gallon water storage tanks, a gas chlorination facility, a hydropneumatic surge 

tank, and a Supervisory Control and Data Acquisition (SCADA) remote telemetry unit (see Figure 

14) . This connection would allow a flow rate of approximately 584 - 1,418 gallons per minute of 

project water from the San Juan River. The flow rate would depend on whether the Navajo-Gallup 

pipeline pumping plant is active or not. Project water will be conveyed to the Tsayatoh Chapter 

through the existing distribution pipelines. 

A dedicated Rock Springs and Tsayatoh Connection will provide Project water to approximately 

1,620 and 920 residents of Rock Springs and Tsayatoh Chapters, respectively . The Rock Springs 

and Tsayatoh Chapters rely on groundwater wells that are currently producing approximately 14% 

less water than when originally constructed. The water production decline in the wells is due to 

aquifer depletion or well fatigue . It has been reported that the wells have issues with odors, which 

is suspected to be Hydrogen Sulfide . The preferred solution to this issue is to connect the existing 

Rock Springs water distribution system to the San Juan Lateral. 

Since 2020, the Rock Springs and Tsayatoh Chapters have prioritized this project as No. 3 on their 

New Mexico ICIP as the Regional Navajo Code Talker Lateral Water Project (Appendix A) . Since 

their participation, the Rock Springs Chapter has been awarded funding through the 2021 Tribal 

Infrastructure Fund ($281,516) and the 2003 Federal Consolidation Appropriations ($100,000) . 

See total Cost-share contributions below. The Department of Water Resources - Water 

Management Branch is the lead agent and continues to assist Rock Springs Chapter with their 

efforts. 

FUNDING AND COST ESTIMATE: 
Total Design Costs -

Cost-share contributions 

Remaining Costs for Design 

Total Construction Costs 

TOTAL FUNDING SHORTFALL 

TIMELINE: 

2020-2028 

$764,989.00 

($381,516.00) 

$383,473 .00 

$2,206,527.00 

$2,590,000.00 
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From: 
To: 
Cc : 
Subject: 

Attachment.: 

Jmportlncc:: 

Knbuwn, Cbaodler IAD __,,,, 
~~· Arlrnel (alaaw·~~ 
202 1TIFPro1c:ctPrc:sc:ntat,ons 
Friday, June~. 20216:19:22 PM 
4 COYrueCoo~noChno!\l PPIJ! 
OraftDEMloAorndoJuor 1620Z!odf 
H•h 

Good afternoon President Nez, 

On behal f of lhe Tribal Infrastructure Board I am inviting the Navajo Nalion to present on proIects submitted during 1he 2021 nr Applica t ion period. 

The TIF Ooard Mee t ing wil l be Friday, June 18, 202 1 @ 9:00am via Zoom Video Conference ('ice below) 

Prol('tl Man.:igen,: 

Plt-;i !:>e prov,d~ me wit h any presf'nta1Ion matenals (PowerPomt, Word Doc. PDI, c1Ccc l. L'I( ) by no late, than W1!dncsd,1y, Ju,w 1£,, 107 1 

l have included a sample PowerPoint presentation from last year fa, reference if you so choose to utilize this format (see attached) . 

Plt', 1',t' 'IK l11dt> Ill yow pIt~\.-'lll,I1Lon, ! nn\ 111J:('llC'Y pl,lll'>, opt,on\. fu n( I IOll,l l ph,1w·,, ,•1( ... hou ld tot.ii funrlmp, ri·qu,· t,>d nor I ,1v,ul.1hl, for your prowr 1 ,l ', th,• 10\.ll ,l/ll(HHlt of fund ... I 

lurn t1•d 

Projects will be presented in the order they are lisled on the attached draft agenda 

Oelow are the. following proJects: 

# Tribe Project Name 

l Standing Rock Chapter Tse'ii'ahi' Waterline Extensions 

2 Newcomb Chapter Resional San Juan Latera l Water Project - Newcomb Chapter Connection 

3 Sheep Springs Chapter Regional San Juan l ateral Water Project 

4 Tohajiilee Chapter Tohal ilee-Albuqerque water supply line 

5 Rock Springs Chapt er Rock Spring Chapter Navajo Code Ta lkers lateral 

6 Crownpoin t Chapter Regiona l Beacon Bisti N9 Lateral Water Supply Project, aka NGWSP Reach 10.1/2/3 

Indian J\ffa'ls Is 1rwItInn you to a <,chf' duled /oorn mee tIn13. 

Jo,n Zoom Meeting 

ht rm·//zonrn 115b/9?2SS j Q263,; ?nwd ·\ ' 3BIM3M1SWVJOi:e;<VGEwcz7veHor7zQ9 

Meeting ID : 972 S5 10 2635 
Passcode: 455029 
One tap rnob He 

, 12532 158782.,97255102635 11 US (Tacoma) 

• I 3462487799.,972SS 102635 fl US (I louston) 

Dial by your location 

•· 1 253 215 8782 US (Tacoma) 

•· I 346 248 7799 US (Houston) 

+-1 669 900 6833 US (San Jose) 

+-l 301 715 8592 US(Washmgton DC) 

1-1 312 626 6799 US(Chicc1go) 

+ l 929 205 6099 US (New York) 

Mee ting 10 : 97255 10 2635 

Find your local number: h!IP'i //morn IJSbJ/aflelN11 C:. 

n,ank you, 

Chandler Kahawai, CPO 
Chief Financial Officer 
Acting ASD/HR Manager 
Capital Outlay & TIF Administrator 
New t\•lcxico Indian Affairs Dcp.'.lrtmcnt 
2600 C~rri ll os Road I Santa Fe. NM 87505 
Phone. (505) • 76-1 600 
Email · ch;:,ocl!.-r bah:mo, 11 s10Jr' nm 11s 
Websi te: u \\ \\ md SIDI\' nm 11,;; 

Service • Respect · Community 

Follow us on social media: 
lnstagram: NMlodianAffoirsPeoortmeot 
Facebook: New Mexico Indian Affairs Deoartmenl 

WA RNING. Ex ternal em ail. Pl ease verify sender before openi ng an achmcnts or clicking on links. 

Funds 

Project Type Requestins 

Desisn $467,865.00 

Design $369,528.00 

Design $315,078.00 

Construction $3,994,619.10 

Design $281,516.00 

Construction $2,613,482.00 
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UNITED ST A TES DEPARTMENT OF THE INTERIOR 
BUREAU OF RECLAMATION 

ASSISTANCE AGREEMENT 

I A AGRF.F.MENT NUMRF.R 18 MOD NUMBER 2 TYl'F. OF AGREEMENT 3 CLASS OF RECIPIENT 

0 GRANT Tribal Government Rl5AC00001 005 
[8J COOPERATIVE AGREEMENT 

4 ISSUING Off ICE 5. RECIPIENT 

Bureau of Reclamation The Navajo Nation Tribal Government 
Upper Colorado Region 2 Miles N. of HWY 264 
125 South State Street. Room 8100 Window Rock, AZ 86515-0000 
Salt Lake City, UT 84138-1147 

F.[N /1: I s6009233s I County: I 01 
DUNS# : I 009001102 I Congress Dist. I 06 

6 RECIPIENT PROJECT MANAGER 7A. fN ITIAL AGREEMENT 7B. MODIFICATION 
EFFECTIVE DATE· EFFECTIVE DATE: 

Jason John May 6, 2015 See Block 13a. 
Director 8 COMPLETION DATE 

Navajo Nation, Department of Water Resources. 
PO BOX 678 
Fort Defiance, AZ 86504 

September 30, 2020 (928) 729-4501 jasonjohn@navajo-nsn.gov 

9A PROGRAM STATUTORY AUTHORITY 9B CFDA Number 

Public Law 108-7 Consolidated Appropriations Resolution 2003 15.519 
10 FUNDING !NFORMATION ~QN-FER!.;Bb!. RECLAMATI IN TQTAL PRQ.I J:\IT.C..QSTS 

Total Estimated Amount of Agreement $0.00 $999,983.00 $999,983.00 
This Obligation $0.00 $0.00 $0.00 
Previous Obligation $0.00 $0.00 $0.00 
Total Obligation $0.00 $999,983.00 $999,983.00 
II PROJECT TITLE 

Development of Preliminary Engineering Reports (PERS) for Selected Connection Plans Associated with 
Navajo-Gallup Water Supply Project (NGWSP) 
12a. Acceptance of this Assistance Agreement in accordance with the terms and 

conditions contained herein is hereby made on behalfofthe above-named 
recipient 

BY No Signature Required 

DATE. 

12b NAME, TITLE, AND TELEPHONE NUMBER or SIGNER 

N/A 

13a. /\ward of this Assistance Agreement in accordance wi th the terms and 
conditions contained herein is hereby made on behalf of the United States c1.C D~pur-in_1c111 of the Interior, Bureau of Reclamation 

n _· _ ·\J\/C\ nA..) 

DATE cv I \1 I Qolct 
I 

13b. NAME OF GRANTS OFFICER 

Heidi Hansen 
801-524-3760 
heidihansen@usbr.gov 

Modification Template 
(03/2019) 
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A. PURPOSE OF THIS MODIFICATION: 

Extend the completion date of the agreement from September 30, 2019 to September 30, 
2020. The recipient requested an extension to the agreement to allow completion of 
reviews and comments from outside agencies (such as Indian Health Services and the 
Bureau of Reclamation) in order to finalize all Preliminary Engineering Reports and 
Water Age Models. 

This shall be the last time extension approved under this agreement and will not extend 
past September 30,2020. 

This is a unilateral administrative action and does not require a signature from the 
recipient. 

All other terms and conditions remain unchanged. 

B. ADJUSTMENT TO COMPLETION DATE: 

As a result of this modification, the period of performance is changed from May 6, 2015 
through September 30, 2019 to May 6, 2015 through September 30, 2020. 

Modification Template 
(03/2019) 



Navajo-Gallup Water Supply Project 

Standing Rock Connection 

Project Descriptions: 
The Connection Plan Projects include design and construction of: 

• Standing Rock Connection - ($3,470,000.00) 
The Standing Rock Connection (see Figure 11) includes a scope, budget, and schedule to design 

and construct a dedicated 4.12-mile, 6-inch diameter PVC pipeline from the Navajo-Gallup Supply 

transmission pipeline to the Standing Rock South and North Tank sites, a gas chlorination facility, 

a 150 gallon per minute pump station, and a Supervisory Control and Data Acquisition (SCADA) 

remote telemetry unit (see Figure 12). The system is designed to run by gravity to the Standing 

Rock North Tank at a design flowrate of 225 gallons per m inute. The system will require a pump 

station to convey 150 gallons per minute of water to the Standing Rock South Tank. 

A dedicated Standing Rock Connection will provide Project water to approximately 833 residents 

of Standing Rock Chapter. Currently, Standing Rock Chapter relies on a sole groundwater well 

within the Chapter boundaries that produces enough water to meet the Chapter's demands. The 

Standing Rock Chapter water system is not inter-tied to neighboring water systems which means 

that there is no backup water source. In the event that the Standing Rock well goes down, the 

Chapter will be without water. The preferred solution to this issue is to connect the existing 

Standing Rock water distribution system to the Beacon Bisti N9 lateral of the Navajo-Gallup Supply 

project. 

Since 2020, the Standing Rock Chapter has placed this project on their New Mexico ICIP as priority 

1, t itled the Regional Beacon Bisti N9 Lateral Water Project (see Appendix A). Since their 

participation, the Coyote Canyon Chapter has been awarded through 2020 New Mexico Capital 

Outlay ($275,000) and the Federal Consolidation Appropriations 2018 (see total Cost-share 

contributions below) . See total Cost-share contributions below. The Department of Water 

Resources - Water Management Branch is the lead agent and continues to assist Sanostee 

Chapter with their efforts. 

FUNDING AND COST ESTIMATE: 

Total Design Costs -

Cost-share contributions 

Remaining Costs for Design 

Total Construction Costs 

TOTAL FUNDING SHORTFALL 

TIMELINE: 

2020-2028 

$862,114.00 

($585,125.00) 

$276,989 .00 

$3,193,011.00 

$3,470,000.00 
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IGA PENDING APPROVAL as of 8/23/2021 NM IAD IGA 609-2 I-F4040 
TSE' ll 'AHI' CHA PTER BEA ON BISTI N9 

LATERAL WATER PROJECT CONNECTION 
CPMS ID# F4040 

TSE'Il'AHI' CHAPTER BEACON BISTI 
N9 LATERAL WATER PROJ ECT CONN ECTION 

IGA# 609-2 I-F4040 

APPROPRIATION REVERSION DATE: 6/30/2024 

Laws 2021 , Chapter 139, Section 42, TWO HUNDRED SEVENTY-FIV E THOUSAND 
DOLLARS (275,000) The agency for the department of environment project originally 
authorized in Subsection 52 of Section 26 of Chapter 8 I of Laws 2020 to acquire 
easements and rights of way and to plan des ign and construct water system 
improvements fo r the reg ional Beacon Bisti N9 lateral water project for the Tse'ii'ahi' 
chapter of the Navajo Nation in McKinley county is changed to the Indian affairs 
department. 

The Grantee ' s total reimbursements under this Agreement shall not exceed TWO 
HUNDRED SEVENTY-FIVE THOUSAND DOLLARS (275,000) which is hereinafter 
referred to as " Appropriation Amount." 

B. In the event the Appropriation Amount in this Agreement is greater than the 
amount stated in the laws cited in Article I.A. above, the Grantee acknowledges and 
agrees that the amount stated in those laws is the maximum amount available to it under 
this Agreement. 

In the event of a conflict between the Reversion Date and/or the purpose of the Project 
and/or the Reversion Date as set forth in this Agreement, and the corresponding 
appropriation language in the laws cited herein Article I. A., the language of the laws 
cited herein shall control. 

This project is referred to throughout the remainder of this Agreement as the " Project"; 
the information contained in Article I. A. is referred to collectively throughout the 
remainder of this Agreement as the " Project Description" The Project Description 
includes Attachment A to this Agreement, which is incorporated by this reference as if 
fully set forth herein. In the event of an irreconcilable conflict between the terms of 
Attachment A and the other terms of this Agreement, the other terms of this Agreement 
shall prevail over the terms in Attachment A; provided , however, that Attachment A may 
limit allowable expenditures to a subset of the expenditures that would otherwise be 
permissible under the appropriation language. 

Attachment B sets forth additional or more stringent requirements and conditions, which 
are incorporated by this reference as if set forth fully herein . If Attachment B imposes 
more stringent requirements than any requirement set forth in this Agreement, the more 
stringent requirements of Attachment B shall prevail , in the event of irreconcilable 
conflict. 

Page 2 of21 



Project/Entity: 

Project Type: 

Date: 

Requested Amount: 

Need for Project: 

Funding Justification 

To'Hajiilee - Albuquerque Water Supply Line 

Surveying, Rights-of-Way and Water Rights 

August 26, 2021 

$1,875,000 

The To'Hajiilee Chapter is suffering an acute water crisis. Five of the chapter's six wells have failed or been 

abandoned due to poor water quality, inadequate production, or both. At this time, nearly 1,800 chapter 

members rely on a single well that produces corrosive, poor quality water. During the past 5 years, this well 

has failed four (4) times due to the pump burning out, leaving the entire chapter - including residents, the 

school, and the health clinic - without water for up to two weeks. The school and clinic both had to close 

during these times. Moreover, the well casing itself is corroding due the corrosive water, which could lead to 

total collapse. When the well collapses, the chapter will be without any water source at all for several months, 

unless an alternative water source can be developed beforehand. 

Project Description: 

The proposed To'Hajiilee Water Supply Project will provide this urgently needed water source by connecting 

the chapter to the Albuquerque Bernalillo County Water Utility Authority (ABCWUA) via a new 7.2 mile 10-

inch HOPE gravity pipeline. The ABCWUA will treat and convey water leased by the Navajo Nation from the 

Jicarilla Apache Nation (JAN) and pipe it to the Chapter. At this time, all private easements for the project 

have been negotiated, and the water lease has been negotiated between the Navajo Nation and JAN 

(execution pending requested funds). 

Scope of Work, Line-Item Budget & Implementation Schedule: 

The requested funds will be used for field alignment staking, legal and topographic surveying, securing 

capacity in upstream infrastructure, right-of-way acquisition, and water rights lease. A detailed listing of 

these tasks, with line-item budget costs and delivery dates, is provided below. 

This project has already been awarded over $10.7 million for construction by the State of New Mexico . 

However, these State construction funds cannot be accessed until the tasks listed below are completed. 

Therefore, the requested funding will allow the Navajo Nation to leverage over $10.7 million in State funds. 

Task Scope Item Budget Delivery Date 

Task 1: Field Alignment Staking $74,000 9/30/2021 

Task 2: Legal Surveying $64,000 10/15/2021 

Task 3: Aerial Photogrammetry $57,000 10/31/2021 

Task 4: Land Appraisals $30,000 10/31/2021 

Task 5: Capacity Analysis of Upstream Infrastructure ' $65,000 11/15/2021 

Task 6: Cost Analysis of Upstream Infrastructure $35,000 11/15/2021 

Task 7a: Waterline Easement Acquisition - Parcel A $43,000 12/1/2021 

Task 7b : Waterline Easement Acquisition - Parcel B $55,000 12/1/2021 

Task 7c: Waterline Easement Acquisition - Parcel C $740,000 12/1/2021 

Task 8 : Water Supply Agreement (JAN Water Rights Lease) $622,000 12/31/2021 

Task 9 : PER Addendum (Required for State of NM construction funding) $50,000 9/30/2021 

Task 10: Project Management $40,000 12/31/2021 

Total Funding Request: $1,875,000 



Exhibits: 

• Memorandum of Agreement with ABCWUA, signed by President Nez 

• Chapter Supporting Resolution 

• IHS Support Letter 

• Project Map 



MEMORANDUM OF UNDERSTANDING BETWEEN 
BERNALILLO COUNTY, ALBUQUERQUE BERNALILLO COUNTY 

WATER UTILITY AUTHORITY AND THE NAVAJO NATION 

PREAMBLE 

This Memorandum of Understanding ("MOU") is entered into with an effective date of 
October 6, 2020 as agreed to among the Parties by and between the County of Bernalillo 
(' ·Bernalillo County'' or the ··county"), a New Mexico political subdivision whose address is One 
Civic Plaza NW, 10th Floor, Albuquerque, Nev,1 Mexico 87102; Albuquerque Bernalillo County 
Water Utility Authority ("Water Authority"), a New Mexico political subdivision whose address 
is P.O . Box 568, One Civic Plaza NW, 5th Floor, Room 5012, Albuquerque, New Mexico 87102; 
and the Navajo Nation ("Nation"), on behalf of its To ' Hajiilee Chapter, and through its Department 
of Water Resources whose address is P.O. Box 678, Fort Defiance, AZ 86504. The County, Water 
Authority and Nation may be referred to jointly herein as the " Parties" or each individually as a 
'' Party. " 

RECITALS 

WHEREAS, the To'Hajiilee Chapter has had recurring potable water supply problems over 
a number of years that have prevented residents of To'Hajiilee from having a safe healthy and 
sustainable water supply from any source; and 

WHEREAS, the water produced by the ToTlajiilee we ll docs not meet potable standards: 
and 

Wll [REAS. in the last fi ve years To'Hajiilec's we ll has failed three times . fa1ch well 
fai lure result s in the entire community being wi thout water service for fi\'c to ten days ; and 

WHER EAS. during the times of outage To ' Ha_jiilec's residents are forced to travel 
significant distances tn obtain potable water; and 

WHER EA S, recently the Department of Homeland Security and Emergency Management 
and the Albuquerque Bernalillo County Water Utility Authority have sent tanker trucks to the 
community for residents to line up and fill water containers for personal use; and 

WHEREAS. because of the existing COVID-19 pandemic having large numbers of people 
congregating at a central tap to obtain drinking water could lead to increased risk of COVID-19 
transmission; and 

Vv I IE REAS, because of the existing COVID-19 pandemic having large numbers of people 
travel to other parts of the state for purposes of obtaining water could lead to increased risk of 
COVID-19 transmission; and 
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WI IER EAS, To ' Haj iilcc·s rcsicknts ar~ thus forced to either haul water from untreated 
water sources such as livestock ponds, purchase bottled water in Albuquerque, or visit neighbors 
to share water; and 

WHEREAS, the use of non-potable water for domestic water needs can expose users to 
waterborne diseases and keeps residents from observing COVID safe soc ial distancing practices; 
and 

WHEREAS, the community's health care facility is also at risk for shutting down given 
the lack of a clean potable water supply; and 

WHEREAS, a safe and readily available water supply is important for public health, 
whether it is used for sanitation, drinking, domestic use , or food production ; and 

WHEREAS, there is an urgent need to resolve the To 'Hajiilee water crisis, which has been 
more acute during the COVID-19 pandemic ; and 

WHEREAS, the Water Authority is willing and able to treat water that is provided by the 
Nation and convey said water through a dedicated transmission line to the distribution system 
within the To 'Hajiilee Chapter once easements and right-of-ways are obtained from private owners 
and construction is completed (the "Project"); and 

WHEREAS, both water and financial resources for the Project are immediately available 
requiring the Parties to work together; and 

WHEREAS, the County has approved proceeding with the Project and obtaining easements 
and rights of way by a unanimous vote of the Commissioners on April 14, 2020; and 

WHEREAS , the County and the Water Authority will work with the Nation and its 
To 'Hajiilee Chapter and Department of Water Resources to develop MOU's/MOA's 
(Memorandum of Agreements) or other agreements with the Nation and other Parties to this MOU 
to finalize all requirements for Project completion; and 

WHEREAS, consistent with that Cooperative Agreement dated August 28, 2006 by and 
between the Navajo Nation , the Water Authority and To'Hajiillee Chapter, the Water Authority is 
prepared and willing to facilitate and manage the construction of the necessary infrastructure as 
described in thi s MOU but under no circumstance will the Water Authority incur any net new 
expenses frn such construction or prov ide water rights for the Project; and 

WHEREAS, the Project will ultimately be owned and operated by the Water Authority up 
to the connection with the To 'Hajiilee Chapter water distribution system; and 

WHEREAS, the County is prepared, upon completion of construction of the necessary 
infrastrncture and the approval of all easements and right of ways consistent with this MOU, to 
grant title and easements to the Water Authority to operate and maintain the infrastructure up to 
the point of the To ' Hajiilee Chapter distribution. 

2 



NOW THEREFORE, the County, the Water Authority and the Nation agree to the 
following terms and conditions: 

TERMS AND CONDITIONS 

The aforementioned Preamble and Recitals are incorporated herein and are given the same weight 
as each of the additional terms and conditions listed below. 

l . The County shall be responsible for obtaining all easements from the connection point of the 
Water Authority ' s existing infrastrncture to the boundary ofTo'Hajiilee Chapter. 

2 . The Nation shall supply surveys and valuations for the following easements from the 
connection point of the Water Authority to the boundary ofTo 'Hajiilee Chapter: 

a. Lands of Caroline Armijo Butler, as described in attached Exhibit A; 
b. Lands of Sunset Ranch Partners, as described in attached Exhibit B; and 
c . Lands of Western Albuquerque Land Holdings, as described in attached Exhibit C. 

3. As may be necessary to acquire the above identified easements , the County shall be responsible 
for pursuing and completing an eminent domain action , including the posting of any necessary 
funds , subject to reimbursement for such postings by the Nation. 

4. The Water Authority will be responsible for construction of the necessary infrastrucn1re up to 
the connection with the water distribution system at To' Hajiilee Chapter using the Water 
Authority's on-call vendors available at the time of this MOU, provided that all costs of such 
constrnction and design thereof shall be at no net expense to the Water Authority and its 
ratepayers . 

5. The Parties agree that the Water Authority shall not provide or subsidize the funding necessary 
for the Project; however, the Water Authority agrees to assist in pursuing outside funding 
sources where available , such as the New Mexico Water Trust Board or other similar programs. 

6. The Water Authority will enter into the appropriate agreement with the Nation for construction, 
operation and maintenance of the dedicated water line and trnnsmission of Navajo Nation ·water 
supplied for the benefit of To'Hajiilee Chapter, which water supply will be expressly limited 
to meet current To ' Hajiilee demands of 135,000 gallons per day and a maximum amount of 
350,000 gallons per day in the next 40-year period, to be implemented on an agreed-upon 
schedule. 

7. The Water Authority ' s commitment to deliver any water to To 'Hajiilee Chapter under this 
MOU is expressly conditioned upon all such water being provided by the Navajo Nation for 
said delivery in a method acceptable to the Water Authority . 

8. The Water Authority will be the ultimate owner of any easements obtained over private 
properties to accommodate the dedicated water line to convey water to To'Hajaille Chapter. 
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9. The Nation will be responsible for the distribution of water within To'Hajiilee Chapter. 

l 0. The Nation, through its Department of Water Resources, will advance sums for construction, 
transmission and right-of-way acquisition costs using Coronavirus Aid, Relief, and Economic 
Security Act (CARES Act) funds , Navajo Nation budgeted appropriations, grants, or other 
sources of funds. 

11 . The Nation ensure compliance with Navajo Nation laws and other requirements . 

12. All Parties will coordinate with New Mexico's Congressional delegation for federal support. 

13 . This MOU cannot be amended or modified except by a written instrument executed by all 
Parties. 

14. In the event that one or more of the provisions contained in this MOU or any application thereof 
shall be found to be invalid, illegal or unenforceable in any respect, the validity legality and 
enforceability of the remaining provisions contained herein and any other application thereof 
shall not in any way be affected or impaired thereby. 

15 . By entering into this MOU, the Parties do not intend to create any right, title or interest in or 
for the benefit of any person or entity other than the Patties to this MOU. No person or entity 
shall claim any right, title or interest under this MOU or seek to enforce this MOU as a third
party beneficiary of this MOU 

WHEREFORE, the Parties hereby execute and enter into this MOU on the dates entered 
below, with the effective date being October 6, 2020 as agreed to by the Parties. 

Albuquerque Bernalillo County Water Utility Authority 

By: 
Marl<S. SfillChez,Executirector rtV 

Navajo Nation President 

By:~?( 
JoathanNez 

County of Bernalillo Approved as to Form 

By: ~ L'l.(J;'·,--:f i 
Julie 1\1orgas Baca, County Manager W.Ken 
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'H JI L E 0 CHA TE Jimmy R. Secatero, President 
Nora J. Morris, Vice-President 

Francesca Abeita, Secretaryfrreasurer 
Evangeline Willie, Land Board 

Jamie Henio, Council Delegate 
Sherrilyn Apache, Community Service Coordinator 

Blaire Platero Accrn mts Maintenance Specialist 

Canoncito Band of Navajos 
PO Box 3398 To'Hajiilee, New Mexico 87026 
Phone: (505) 908-2732/2730 Fax: (505) 908-2731 

RESOLUTION OF THE TO'HAJIILEE NAVAJO CHAPTER TO APPROVE AND 
AUTHORIZE APPLYING FOR 2021 TIF CONSTRUCTION FUNDING FOR THE 
TO'HAJIILEE WATER SUPPLY LINE PROJECT. 

\VHEREAS: 
l. To'Hajiilee Navajo Chapter, also known as Canoncito Band of Navajos (CBN), is a certified 

government, pursuant to 26 N.N.C. , Section 3 (A) of the Navajo Nation Government, as listed as 
I I N.N .C., Part l, section 10, and delegated govenunent authority with respect to local matters 
consistent with Navajo Law, including customs, traditions, and fiscal matter; and 

2. The To'Hajiilee Navajo Chapter is empowered, pursuant to 26 N.N.C., Section I (B) is vested 
with authmity to review all matters affecting the community and to make favorable decision when 
necessary and make recommendati.on(s) to Navajo Nation and other in the best interest of the 
community membership for appropriate actions, and 

3. The Canoncito Band of Navajos (CBN) was granted by the United States Government certain 
lands in New Mexico to be held trust for the Canoncito Band Navajos by the Congressional Act 
of August 13 , 1949 and with this recognition the CBN Tribal government has provided 
community services to the Canoncito Band of Navajos: and 

4. To'Hajiilee Chapter tribal government is cu1Tently operating and maintaining the domestic water 
system that serves the community, which ctmently does not have a reliable water supply; and 

5. The To ' Hajiilee Navajo Chapter is coordinating with the Navajo Nation Water Management 
Branch and the consultant, Souder, Miller & Associates to complete the design of a new water 
supply line project to serve the community system. named and 

6. The To'Hajiilee Chapter has listed the To ' Hajiilee water supply project as tl1e Number One ( 1) 
Priority of the To'Hajiilee Community on its [nfrastructure Capital Improvements Plan. 

NOW, THEREFORE, BE IT RESOLVED THAT: 

I. The To 'Hajiilee Navajo Chapter authorizes applying to the State of New Mexico's Tribal 
Infrastructure Fund (TJF) to provide Financial Assistance for construction of the proposed 
To'Hajiilee water supply project. 

2. The To ' Hajiil ee Navajo Chapter authorizes requests be made to the Federal Government 
including the BIA, IHS, HUD, and USDA; the Navajo Nation's Division of Water Resources; 
Albuquerque-Bernalillo County Water Urility Authority; Bernalillo County and other Local 
Agencies to provide Technical & Financial Assistance when requested to expedite the 
construction of the To 'Hajiilee water supply project. 



CERTIFICATION 

We hereby certify that this forgoing resolution was duly considered by the To 'Hajiilee Chapter 
Membership at a duly called viitual meeting at which a quorum was present and that an approval was 
passed with a vote of 03 f, f A VOR, 00 OPPO "'ED and 00 ABSTENTIO this 22 nd day of Fcbruarv 

2021 . .. l~tionOy <>~ ca ~ 

resident, Jimmy R. Secatero l~is Secreta,y /Treasurer Francesca Abeita 
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DEPA RTME TOI· HEALTH&HUMA 

Triba l Infrastructure r und Board 
Nev,1 Mex ico Indi an Affa irs Depai1ment 
122 0 S. St. Francis Drive 
Santa Fe, NM 87505 

Honorable T IF Boa rd Members: 

SERVICES 

February 26. 202 1 

Public Health Service 

Navajo Area 
Indian Health Service 
P.O. Box 9020 
Window Rock, Arizona 86515-9020 

T he Indian Hea lth Service ( IH S) Offi ce of Env ironmenta l Health and Eng ineering (O EH E) is aware of 
the imminent public hea lth threat fac ing the To'Ha_jiil ee Chapte r and the approx imate ly 2,000 Navaj o 
res ide nts due to the community's inadequate wate r supply. 

To'Hajiilee currently re lies on a sing le well (Well #5 ) th at is prone to failure as explained be low. which 
can leave the entire community w ithout water fo r up to 10 days at a time wh ile pump repa irs are made. 
T he wate r o utages a lso force th e com munity's hea lth c linic to close. T hese water outages, w hen they 
occur. can pose a seri ous threat to public hea lth. espec ia lly during the COVID- 19 cris is . Water is 
necessary fo r res id ents to wash the ir hand s and practice bas ic hygiene to prevent the spread of the virus. 

Well # 5 does not prov id e eno ugh wate r to serve the entire community. As a result, the C hapter has a 
wa iting li st of fa milies to receive runnin g water se rvice to the ir ex isting ho mes . There a re othe r well 
drilling proj ects currently under expl oratio n: however, wate r quantity and qua lity is yet unkn own. and 
these fa mili es w ill continue to experi enc in g the hardships and hea lth ri sks described above on a da il y 
bas is. Well #5 is a lso at hi gh ri sk of imm inent co llapse due to severe corros io n of the we ll cas ing, caused 
by the corros ive nature of the groundwater in the area. T he Chapte r's other three producti on we lls, Wells 
# I, 2 & 3. have a lready fa iled d ue to partia l or tota l co ll apse and a re now pe rmanently off- line. T he o ther 
two ex isti ng we lls. We ll s# 4 & 6. were never put on-l ine due to poor water qua li ty and /o r producti on. 
We ll #5 is currently ex hibit ing signs o f cas ing and drop pipe corrosi on, s uch as pieces o f rusted cas ing 
com ing o ut of the we ll . w hich could be a n indicato r of imminent co llapse. If We ll #5 fa il s irreparably 
before a re pl acement wate r so urce is bro ught on- line, the community co uld be left w ithout wate r or hea lth 
ca re fac ilities fo r seve ra l mo nths until an emergency water source can be prov ided. 

The IH S supports any effo11 to improve the public health of the people ofTo'Hajii lee by prov iding a 
mo re rob ust. re li able wate r supply fo r the community . 

Sho ul d you have any quest io ns regard ing lHS ·s support for thi s grant appli cation, please ca ll me or He lena 
Shannon. Ga llu p District Eng inee r. at (5 05) 726-25 10. T han k you fo r your cons ideration fo r thi s grant 
app licati on. 

) . ,_( \--
Rachae l Brow n, P. E .. Direc tor 
Di vis ion of Sa ni tati on r-ac il iti es Construction 
Navaj o Area Indi an Hea lth Service 
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O/flc:e q/Legisla1ive Counsel 
Telephone: (928) 87 1-7166 
Fax II (928) 8 71-7576 

MEMORANDUM 

TO: 

FROM: 

Honorable Amber Crotty (Sponsor) 
24th Navajo Nation Council 

Honorable Speaker Seth Damon (Co-Sponsor) 
24th Navajo Nation Council 

Office of Legislative Counsel 

DATE: October 5, 2021 

Honorable Se1h Damon 
Speaker 

2-1'" Navajo Nation Council 

SUBJECT: AN ACTION RELATING TO THE BUDGET AND FINANCE, 
RESOURCES AND DEVELOPMENT, AND NAABIK'IYATI' 
COMMITTEES, AND THE NAVAJO NATION COUNCIL; ALLOCATING 
$68,025,000 IN SIHASIN FUNDS FOR THE NAVAJO NATION 
DEPARTMENT OF WATER RESOURCES TO COMPLETE TWELVE (12) 
WATER CONNECTION PROJECTS ACROSS THE NAVAJO NATION; 
AND APPROVING THE "2021 WATER CONNECTION PROJECTS 
EXPENDITURE PLAN" PURSUANT TO 12 N.N.C §§2501-2508 

I have prepared the above-referenced proposed resolution and associated legislative summary 
sheet pursuant to your request for legislative drafting. Based on existing law and review of 
documents submitted, the resolution as drafted is legally sufficient. As with any action of 
government however, it can be subject to review by the courts in the event of proper challenge. 

The Office of Legislative Counsel confirms the appropriate standing committee(s) based on the 
standing committees powers outlined in 2 N.N.C. §§301 , 401, 501 , 601 and 701. Nevertheless, 

"the Speaker of the Navajo Nation Council shall introduce [the proposed resolution] into the 
legislative process by assigning it to the respective oversight committee(s) of the Navajo Nation 
Council having authority over the matters for proper consideration." 2 N.N.C. §164(A)(5). 

Please ensure that his particular resolution request is precisely what you want. You are encouraged 
to review the proposed resolution to ensure that it is drafted to your satisfaction. 

Ojjice of l,eg is/a tive Counse l I the Leg islative /Jra11ch I l' ost Office Box 3390 I Winc/011• 1/ock. i lri=ona I 8651 5 



 

 THE NAVAJO NATION  

LEGISLATIVE BRANCH 

INTERNET PUBLIC REVIEW PUBLICATION 

 

LEGISLATION NO: _0209-21__                    SPONSOR: Amber Kanazbah Crotty 

 

 

TITLE:  An Action Relating to the Budget and Finance, Resources and Development, 

and Naabik’íyáti’ Committees, and the Navajo Nation Council; Allocating 

$68,025,000 in Síhasin Funds for the Navajo Nation Department of Water Resources 

to Complete Twelve (12) Water Connection Projects Across the Navajo Nation; and 

Approving the “2021 Water Connection Projects Expenditure Plan” Pursuant to 12 

N.N.C §§2501-2508 

 

 

 

 

Date posted:     October 06, 2021 at 5:05 PM 

Please note:  This digital copy is being provided for the benefit of the Navajo Nation 

chapters and public use.  Any political use is prohibited.  All written comments received 

become the property of the Navajo Nation and will be forwarded to the assigned Navajo 

Nation Council standing committee(s) and/or the Navajo Nation Council for review.  Any 

tampering with public records are punishable by Navajo Nation law pursuant to 17 

N.N.C. §374 et. seq. 

 

 

Digital comments may be e-mailed to comments@navajo-nsn.gov 

 

Written comments may be mailed to: 

 

Executive Director 

Office of Legislative Services 

P.O. Box 3390 

Window Rock, AZ 86515 

(928) 871-7586 

 

Comments may be made in the form of chapter resolutions, letters, 
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Mr. Speaker: 

24th NAVAJO NATION COUNCIL 

Third Year 2021 

The BUDGET & FINANCE COMMITTEE to whom has been assigned 

NAVAJO LEGISLATIVE BILL# 0209-21: 
An Action Relating to the Budget and Finance, Resources and Development, and Naabik ' iyati ' 
Committees, and the Navajo Nation Council ; Allocating $68,025 ,000 in Sihasin Funds for the Navajo 
Nation Department of Water Resources to Complete Twelve (12) Water Connection Projects Across the 
Navajo Nation; and Approving the "2021 Water Connection Projects Expenditure Plan" Pursuant to I 2 
N.N.C §§2501-2508 Sponsored by Amber K. Crotty and Seth A. Damon, Council Delegates 

has had it under consideration and reports the same with the recommendation that It Do Pass 
without amendment. 

And, therefore referred to the RESOURCES & DEVELOPMENT Committee 

Respectfully submitted, 

<..... 

'\ 

Not Adopted: --- -------
Legislative Advisor 

12 October 2021 

The vote was 5 in favor O opposed yeas: Raymond Smith, Jr., Jimmy Yellowhair, Amber K. Crotty, Nathaniel 
Brown, Elmer P. Begay 
Main Motion : Amber K. Crotty 
Second: Elmer P. Begay 



-= 

BUDGET AND FINANCE COMMITTEE 
12 October 2021 

Special Meeting 

VOTE TALLY SHEET: 

Legislation No. 0209-21: An Action Relating to the Budget and Finance, Resources and Development, 
and Naabik'fyati' Committees, and the Navajo Nation Council; Allocating $68,025,000 in Sfhasin Funds 
for the Navajo Nation Department of Water Resources to Complete Twelve (12) Water Connection Projects 
Across the Navajo Nation; and Approving the "2021 Water Connection Projects Expenditure Plan" 
Pursuant to 12 N.N.C §§2501-2508 Sponsored by Amber K. Crotty and Seth A. Damon, Council Delegates 
Motion: Amber K. Crotty 
Second: Elmer P. Begay 
Vote: 5-0, Chairman not voting 

Final Vote Tally: 

Jamie Henio 

Raymond Smith yea 
Jr. 
Elmer P. Begay yea 
Nathaniel Brown yea 
Amber K. Crotty yea 
Jimmy Yellowhair yea 

:+§--
Jamie Henio, Chairman 
Budget & Finance Committee 

_cJu_' 
i, egislative Advisor 
i• ance Committee 




